
 

450 – 1 Street SW 
Calgary, Alberta  T2P 5H1 

Tel: (403) 920-5198 
Email: david_yee@tcenergy.com 

March 31, 2025 

Filed Electronically 

Canada Energy Regulator 
Suite 210, 517 Tenth Avenue SW 
Calgary, AB  T2R 0A8 

Attention: Ramona Sladic, Secretary of the Commission 

Dear Ramona Sladic: 

Re: NGTL GP Ltd. (NGTL GP), as general partner on behalf of 
NGTL Limited Partnership 
North Montney Project (Project) 
Certificate GC-125 (Certificate) and Order XG-N081-010-2015 (Order) 
Certificate Condition 21 and Order Condition 5 – Commitment Tracking Table 
File OF-Fac-Gas-N081-2013-10 02 

In accordance with Certificate Condition 21 and Condition 5 of the Order, NGTL GP encloses 
Commitment Tracking Table (CTT) No. 84 for the Project. The reporting period for this 
submission is November 8, 2013 to March 15, 2025.  

As required, NGTL GP has posted the North Montney Project Commitment Tracking Table on 
TC Energy’s external webpage for the Project at https://www.tcenergy.com/operations/natural-
gas/north-montney-mainline-project/.  

If the CER requires additional information with respect to this filing, please contact me at 
(403) 920-5198, or by email at david_yee@tcenergy.com. 

Yours truly, 
NGTL GP Ltd., as general partner on behalf of  
NGTL Limited Partnership 

Original signed by 

David Yee 
Regulatory Project Manager 
Regulatory Facilities, Canadian Natural Gas Pipelines 

Enclosure 

cc. Kevin Hill, Canada Energy Regulator 
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North Montney Project – Commitment Tracking Table No. 84 
(November 8, 2013 to March 15, 2025) 

Commitment 
Number Commitment To Category Description of Commitment Source 

Document References  
(Exhibit No./ 

Filing ID) Status Project Phase Comments Accountability 
1 MNBC Aboriginal Engagement 

Matters 
NGTL committed to providing Métis Nation British Columbia 
(MNBC) further information regarding role descriptions for pipeline 
jobs and how the Prime Contractor and Sub Contractors assist 
smaller businesses.  

Aboriginal Engagement Update 
May 2014 

B19-1 (A3X4Z8) Complete Pre-Construction NGTL met with MNBC via conference call on 
09/03/14 and provided information on 
contracting opportunities and vendor 
registration. 

Project Manager, Engagement Lead, 
Hire and Buy Local Advisor 

2 DTFN / DRFN / 
PRFN 

Aboriginal Engagement 
Matters 

NGTL is committed to working with successful contractors to 
provide employment opportunities for qualified local residents. 

AWE, App 7 -Sub App L, 
Supplemental Traditional Knowledge 
Report  

B13-41 (A3W1R6) Complete Construction NGTL continues to work with successful 
contractors to provide employment 
opportunities for qualified local residents, the 
outcomes of which continue to be reported in 
accordance with Certificate GC-125 
Conditions 8 and 9 and 
Order XG-N081-010-2015 Condition 7 and 8. 

This commitment is complete for all Project.  

Project Manager, Engagement Lead, 
Hire and Buy Local Advisor 

3 DTFN Aboriginal Engagement 
Matters 

NGTL is committed to supporting local communities by providing 
contracting and employment opportunities to qualified Aboriginal 
and local businesses. 

DTFN 1.2 - Response to Information 
Request – 1.2.1 

B23-8 (A3Y0F9) Complete Construction NGTL continues to support local 
communities by providing contracting and 
employment opportunities to qualified 
Aboriginal and local businesses, the 
outcomes of which continue to be reported in 
accordance with Certificate GC-125 
Conditions 8 and 9 and 
Order XG-N081-010-2015 Condition 7 and 8. 

This commitment is complete for all Project.  

Project Manager, Engagement Lead, 
Hire and Buy Local Advisor 

4 BRFN Aboriginal Engagement 
Matters 

Blueberry River First Nation (BRFN) requested that NGTL double 
the wall thickness of the pipe where it is crossing the Sikanni Chief 
River. NGTL is currently reviewing the request and will provide 
BRFN with feedback on the request. 

Aboriginal Engagement Update for 
June 2014 

B32 (A61373) Complete Pre-Construction On July 25, 2014, NGTL followed up on 
BRFN’s request to NGTL to double the 
thickness at the Sikanni River crossing. 
NGTL confirmed that the wall thickness will 
be increased from 13.7 mm to 18.3 mm. In 
addition, the pipe under the river crossing will 
be concrete coated. 

PL Project Manager, Engagement 
Lead, Engineering 

5 RRMS Aboriginal Engagement 
Matters 

NGTL has committed to working with Red River Métis Society 
(RRMS) to understand their needs for assessing the potential 
impacts from the Project to their community and their use of the 
land. 

Aboriginal Engagement Update for 
June 2014 

B32 (A61373) Complete Pre-Construction NGTL met with RRMS on 09/23/14. 
Discussion focused on SCM and potential 
economic opportunities. 

Engagement Lead, Environmental 
Planner 

6 All Aboriginal Engagement 
Matters 

NGTL will ensure Project commitments related to Aboriginal hiring 
and business procurement under the direction of the prime 
construction contractor are met through regular reporting and 
tracking of these commitments throughout construction. 

NEB 4.10 – Response to Round 4 
Information Request – Pg. 4 

B27-1 (A3Y5Q8) Complete Construction NGTL continues to track these commitments 
in accordance with Certificate GC-125 
Conditions 8 and 9 and 
Order XG-N081-010-2015 Condition 7 and 8. 

This commitment is complete for all Project. 

Project Manager, Engagement Lead, 
Hire and Buy Local Advisor 

7 PRFN Aboriginal Engagement 
Matters 

NGTL is committed to continued work with Prophet River 
First Nation's (PRFN) Monitors to confirm the mitigation strategies 
identified and describe how any agreed upon mitigation will be 
denoted in the final Environmental Protection Plan (EPP) for the 
Project. 

Response to PRFN IR No. 2, IR 1.2 B38-6 (A3Z6X8) Complete Construction Traditional Knowledge features and sites that 
were observed and recorded during field 
studies with PRFN’s participation had 
mitigation measures applied, where 
applicable, and is outlined in the 
Environmental Protection Plan (EPP). Refer 
to Condition 14 – EPP and EAS (A72124) 
filed on August 18, 2015, and approved by 
the Board on November 6, 2015.  

Engagement Lead, Environmental 
Planner 

8 PRFN Aboriginal Engagement 
Matters 

NGTL is committed to reviewing the results of the studies and the 
Weed Management Plan, as part of the EPP with PRFN. 

Response to PRFN IRs No. 2, IR 1.2.2 B38-6 (A3Z6X8) Complete Pre-Construction  Engagement Lead, Environmental 
Planner 

9 All Aboriginal Engagement 
Matters 

NGTL has implemented Aboriginal Monitoring Program on 
previous projects in the region including a training program for 
Environmental Inspector Assistants. NGTL is committed to 
implementing a similar program for the Project. 

Response to PRFN IRs No. 2, IR 1.2.1 B38-6 (A3Z6X8) Complete  Pre-Construction NGTL has implemented the Aboriginal 
Construction Participation Program for the 
Aitken and Kahta Sections. 

Engagement Lead, Environmental 
Planner 
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North Montney Project – Commitment Tracking Table No. 84 
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Commitment 
Number Commitment To Category Description of Commitment Source 

Document References  
(Exhibit No./ 

Filing ID) Status Project Phase Comments Accountability 
10 WMFN Aboriginal Engagement 

Matters 
NGTL committed to provide West Moberly First Nation (WMFN) a 
copy of the Project's Archaeological Impact Assessment (AIA). 
The combined AIA for the North Montney Project is not complete 
at this time (Aitken Creek Section has been approved and Kahta 
Section is in development). Once both sections have been 
approved, the Final Combined Report will be submitted to the 
BC Archaeology Branch and NGTL will provide to WMFN. 

Response to WMFN IR No.2, IR 2.35 B38-9 (A3Z6Y1) Complete Pre-Construction On September 28, 2015, the AIA report 
(flash drive) was delivered to West Moberly. 

Engagement Lead, Environmental 
Planner 

11 HRFN Aboriginal Engagement 
Matters 

NGTL has committed to provide Halfway River First Nation 
(HRFN) with restoration drawings for watercourse crossings when 
they are completed. 

Aboriginal Engagement Update for 
September 2014 
Page 4, Para. 6 

B54-1 (A4C5V4) Complete Pre-construction Restoration drawings for watercourse 
crossings to HRFN via email on 
July 14, 2015. 

Engagement Lead, Environmental 
Planner 

12 All Aboriginal Engagement 
Matters 

NGTL is committed to working with qualified contractors for 
employment and providing training opportunities. 

Aboriginal Engagement Update for 
September 2014 

B54-1 (A4C5V4) Complete Pre-Construction NGTL continues to work with qualified 
contractors for employment and providing 
training opportunities. the outcomes of which 
continue to be reported in accordance with 
Certificate GC-125 Conditions 8 and 9 and 
Order XG-N081-010-2015 Condition 7 and 8. 

This commitment is complete for all Project.  

Project Manager, Engagement Lead, 
Hire and Buy Local Advisor 

13 SFN Aboriginal Engagement 
Matters 

NGTL commits to prohibiting firearms at camps and the worksite 
as a condition of project approval, with the exception of 
designated personnel 

SFN 8.1 - Response to Round 1 
Information Request – Pg. 5 

B23-17 (A3Y0G8) Complete Construction NGTL prohibited firearms at camps and the 
worksite unless required for employment 
safety to complete wildlife monitoring. 

This commitment is complete for all Project 
components that have completed 
construction. NGTL will continue this 
commitment until construction is complete for 
the Aitken Creek Interconnect (anticipated 
Q2 2021).   

Project Manager 

14 NEB Aboriginal Engagement 
Matters 

NGTL is committed to filing with the NEB the results of 
Caribou Mitigation Monitoring Program, proposed in years 1, 3 
and 5 following the first complete growing season after restoration 
measures are implemented. These filings will be posted on the 
NEB Regulatory Document Index, where they are publicly 
available. NGTL will engage with the Aboriginal communities that 
have expressed interest in the Project, including WMFN, to 
determine whether they wish to be notified of filings. 

Response to WMFN IR No.2, IR 2.35 B38-9 (A3Z6Y1) Ongoing Post-construction First-Year Caribou Monitoring Report filed 
March 28, 2024 (C29076). Year 3 on-ROW 
monitoring undertaken in Q3 2024. Year 3 
on-ROW monitoring report on schedule for 
submission Q1 2026. 

Offsets implementation was completed in Q4 
2024. The first year of monitoring is planned 
for 2025. Submission of the Year 1 Offsets 
Monitoring Report anticipated for Q1 2027. 

Engagement Lead, Environmental 
Planner 

15 PRFN / SFN / 
WMFN 

Aboriginal Engagement 
Matters 

NGTL will review the Independent Technical Review with listed 
communities to discuss key issues found within the interim report. 

Aboriginal Engagement Update for 
September 2014 
PRFN - Page 9, Para. 5 

B54-1 (A4C5V4) Complete Pre-Construction  Engagement Lead, Environmental 
Planner 

        Commitment 16 has been removed as it is 
effectively addressed by GC-125 conditions 
32 and 33. 

 

17 NEB Environmental Matters NGTL is aware that Fisheries and Oceans (DFO) Operational 
Statements have been replaced by DFO’s Measures to Avoid 
Causing Harm to Fish and Fish Habitat found on DFO’s website. 
Applicable measures to avoid causing harm to fish or fish habitat 
including project planning, erosion and sediment control, shoreline 
re-vegetation and stabilization, and fish protection will be included 
in the final Environmental Protection Plan (EPP) filed with the NEB 
prior to construction. 

Information Request, NEB 2.29 B10-1 (A3V4S2) Complete Pre-construction  Environmental Planner 

18 NEB Environmental Matters Mitigation for all noxious weed location sites will be incorporated 
into the Environmental Alignment Sheets (EAS) prior to 
construction. 

Response Round 2 Information 
Request, PRFN 1.2 

B38-6 (A3Z6X8) Complete Pre-construction Mitigation for all noxious weed location sites 
has been included in the Environmental 
Protection Plan (EPP). Refer to Condition 14 
– EPP and EAS (A72124) filed on 
August 18, 2015. 

Environmental Planner 
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North Montney Project – Commitment Tracking Table No. 84 
(November 8, 2013 to March 15, 2025) 

Commitment 
Number Commitment To Category Description of Commitment Source 

Document References  
(Exhibit No./ 

Filing ID) Status Project Phase Comments Accountability 
        Commitment 19 has been removed as it is 

effectively addressed by GC-125 Condition 
27a., and b 

 

20 NEB Environmental Matters NGTL has engaged provincial regulatory authorities, and is 
committed to continuing consultation as the planning, construction 
and reclamation phases of the Project progress. Should regional 
initiatives be identified with objectives of monitoring wildlife 
response to the multiple activities and natural processes occurring 
within the landscape, NGTL will consider whether contribution 
and/or participation in such initiatives are of value. 

Response Round 2 Information 
Request, WMFN 2.17 

B38-9 (A3Z6Y1) Complete All To date, no regional initiatives have been 
identified with objectives of monitoring 
wildlife response to the multiple activities and 
natural processes occurring within the 
landscape. 

Environmental Planner 

21 NEB Environmental Matters In advance of clearing/construction, the eleven mineral licks that 
overlap with the PDA, or are within 100 m of the project 
development area (PDA) and could be affected during the critical 
timing window (i.e., May to November), will be assessed to 
document the ungulate species that use them. The significance of 
each mineral lick will be determined following provincial guidelines 
(BC MWLAP 2004). Results of each assessment will be discussed 
with the appropriate regulatory authority and mitigation options will 
be reviewed as required. 

Response Round 2 Information 
Request, WMFN 2.14 

B38-9 (A3Z6Y1) Complete Pre-construction Mineral licks that were not previously verified 
were investigated in the field in June 2015.  
Mitigation was included in the OGC 
applications for verified mineral licks within 
100 m of the Project footprint. 

Environmental Planner 

22 NEB Environmental Matters In the context of NGTL's assessment of project interactions and 
effects relating to groundwater and mitigation, in such localized 
areas, specific measures will be taken to mitigate effects on 
groundwater quantity/quality, including: 

 assessing the need for localized groundwater dewatering and 
developing local monitoring plans where dewatering is deemed 
necessary during construction 

 monitoring groundwater quality during dewatering operations, 
if necessary 

 discharging groundwater produced during dewatering 
(where necessary) in the local watersheds 

 applying best practices during horizontal directional drills to 
minimize unintended release of drilling fluids 

 conducting preconstruction domestic well surveys in areas near 
the right–of–way where dewatering or blasting might be 
necessary 

 backfilling pipeline trenches in a manner that does not create 
preferential flow paths for groundwater, and providing 
provisions for erosion and sediment control where groundwater 
is discharged, if necessary during dewatering 

Response Round 1 Information 
Request, BC MNGD 1.1 

B23-5 (A3Y0F6) Complete Pre-construction 
and during 
construction 

Specific measures, as detailed in the EPP, 
were implemented during construction to 
mitigate effects on groundwater 
quantity/quality. 

Environmental Planner, PL 
Construction Manager 

23 NEB Environmental Matters Groundwater monitoring and reporting plans will be developed if, 
during preconstruction design and planning, areas are identified 
that might have potential for temporary interactions with the 
Project. NGTL will add to the Resource-Specific Mitigation section 
of the Final EPP. 

Response Round 1 Information 
Request, BC MNGD 1.1 

B23-5 (A3Y0F6) Complete  Pre-construction No areas were identified with the potential for 
groundwater interaction. No monitoring or 
reporting plans are required. 

Environmental Planner 

24 NEB Environmental Matters NGTL commits to including acid rock drainage (ARD)/ metal 
leachate (ML) management in the Final Environmental Protection 
Plan if the results of the geohazard assessment (Golder 2014) 
identify ARD/ML potential in the project development area. 

Response Round 1 Information 
Request, BC MNGD 1.2 

B23-5 (A3Y0F6) Complete Pre-construction The ARD/ML management information will 
be incorporated into the Environmental 
Protection Plan for the Project which will be 
submitted prior to construction. 

Project Manager, Environmental 
Planner 

25 NEB Environmental Matters NGTL will install access-control measures to deter access along 
the Project right-of way (ROW) and around other Project features, 
including locations south of the Peace River. NGTL will also 
remove or rehabilitate temporary access roads and shooflies, and 
remove temporary bridges over watercourse crossings. 

Response to Round 1 Information 
Request, SFN 39.1 

B23-17 (A3Y0G8) Complete Construction/ 
Post-Construction  

 
Construction Manager, 
Environmental Planner 
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26 NEB Environmental Matters A den survey will be done before construction. If a den is found, it 

will be marked and appropriate timing restrictions and setbacks 
will be applied as per provincial regulations, where feasible. 

Response to Round 1 Information 
Request, WMFN 3 

B23-20 (A3Y0H1) Complete Pre-construction NGTL completed the den survey in 
June 2015. The results will be recorded in 
the Environmental Protection Plan and 
Environmental Alignment Sheets which will 
be submitted prior to construction.   

Environmental Planner 

27 NEB Environmental Matters Map Reserve 80001430 BC Forest, Lands, Natural Resource 
Operations (FLNRO) noted in the short term this Project would 
limit wildlife use of the site, and that once reclamation activities 
were completed, it would actually serve to benefits some wildlife 
species (given the creation of early seral habitat). FLNRO asked 
NGTL to comment on how NGTL would mitigate project impacts 
within the reserve given it also overlaps with a proposed Ungulate 
Winter Range (UWR) (see below). In the Project Environmental 
Protection Plan and Environmental Alignment Sheets, filed with 
the NEB, NGTL committed to mitigation measures including: 

 Where the route is not contiguous with existing linear features, 
reduce line of sight to equal to or less than 500 m. 

 Keep active game trails open during construction by leaving 
gaps in windrows (i.e., grubbing piles, topsoil, grade spoil, 
rollback) and strung pipe at obvious and previously identified 
wildlife trails, to allow for passage across the right-of-way. 

 For UWR U-9-007 (proposed) avoid work during critical timing 
period (where feasible) once defined by provincial governing 
bodies. 

 Clearing and brushing is restricted within the migratory bird 
nesting period (May 1 to July 31).In addition, NGTL has 
committed to:  

 planning for open cuts on undeveloped roads, thus removing 
from the disturbance footprint the temporary workspace 
footprint at those locations that had been allocated for boring 
the roads. This will further reduce the footprint within Map 
Reserve 8001430. 

Additional Written Evidence, 
Appendix 7–2, BC Ministry of Forests, 
Lands and Natural Resource 
Operations Engagement Log 

B13-15 (A3W1L0) Complete Pre-construction NGTL provided to FLNRO PDF plans on 
January 28, 2014 for the portion of the 
right-of-way through the Map Reserves. 
NGTL provided the plans in shapefile format 
on March 14, 2014. FLNRO provided 
comment to NGTL on April 2, 2014. 
Response regarding Map Reserve 8001430 
provided on April 17, 2014. 

Environmental Planner 

28 NEB Environmental Matters Notation of Interest Lands File No. 8005282 
This is a 682 ha notation of interest (NOI) area near Davies Lake. 
FLNRO recommends that: 

 activities be planned to minimize footprint within the NOI 
(making use of existing corridors etc.), 

 the riparian area of Davies Lake not be infringed upon, 

 a minimum 500 m no disturbance zone be maintained around 
the lake (commencing from the high water mark of the lake) 
between April 1 and July 31 to avoid disruption of breeding 
swans and 

 vegetation removal be undertaken in accordance with the 
Peace Region Selected Terrestrial and Aquatic Wildlife Least 
Risk Windows – April, 2011 - to reduce risk of adverse impacts 
to other wildlife values. 

FLNRO acknowledges it will likely not be possible for NGTL to 
maintain the 500m operational setback. Since NGTL’s pipeline 
ROW is within about 200 m of Davies Lake and there is already 
existing disturbance (pipelines ROWs) between NGTL's proposed 
line and the lake, FLNRO requests that no activities occur West of 
the existing linear disturbance (which is immediately adjacent to 
NGTL’s proposed pipeline). Maintaining this ~ 200 m operational 
setback would be considered appropriate mitigation provided that 
the rest of the direction specified above is also incorporated. 

Additional Written Evidence, 
Appendix 7–2, BC Ministry of Forests, 
Lands and Natural Resource 
Operations Engagement Log, 
PDF Page 20 

B13-15 (A3W1L0) Complete Pre-construction NGTL provided FLNRO PDF plans on 
January 28, 2014, for the portion of the 
right-of-way through the Map Reserves. 
NGTL provided the plans in shapefile format 
on March 14, 2014. FEED plans provided for 
this NOI and the other reserves in conflict 
with the proposed pipeline route; suggest no 
facilities are required in the subject 
NOI/reserves. In the event NGTL’s project 
changes, MFLRNO – ES would prefer that 
any facilities required be located outside of 
the identified NOI/reserves given the 
implications (e.g. indirect project effects 
{noise etc.}) to wildlife. 

Environmental Planner 
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29 NEB Environmental Matters FLNRO asked that NGTL make every attempt to minimize new 

footprint within the Pink Mountain and Graham caribou herd 
ranges. 

Additional Written Evidence, 
Appendix 7–2, BC Ministry of Forests, 
Lands and Natural Resource 
Operations Engagement Log 

B13-16 (A3W1L1) Complete  Pre-construction NGTL has already engaged with operators of 
parallel lines to determine if TWS could be 
place on their ROW. NGTL will continue to 
pursue feasible opportunities, such as 
extending bores under third party road or line 
crossings, to achieve line of sight breaks.  

Environmental Planner 

30 NEB Construction Matters All imported ballast and riprap rock must be free of acid generating 
rock. Rock with a potential to acidify water will not be used. This 
additional mitigation measure will be included in Section 7 of the 
final EPP, to be filed with the NEB prior to construction. 

Additional Written Evidence Stantec 
Supplemental Environmental Report, 
Section 2.3.3 Mitigation Measures 

B13-20 (A3W1L5) Complete Pre-construction These additional mitigation measures have 
been included in the Environmental 
Protection Plan (EPP). Refer to Condition 14 
– EPP and EAS (A72124) filed on 
August 18, 2015. 

Environmental Planner 

31 NEB Environmental Matters Where Mountain Pine Beetle infestations are identified during 
clearing activities, NGTL will consult with appropriate regulatory 
authorities and develop appropriate mitigation to reduce likelihood 
of spread. 

Supplemental Assessments 
Vegetation and Wetlands, Section 
2.1.3 Pest Species- Mountain Pine 
Beetle Infestation 

B4-2 (A3S2A3) Complete Construction There were no fresh pine beetle infestations 
observed during clearing.  

Environmental Planner 

32 NEB Environmental Matters All personnel working on site will be made aware of NGTL’s 
commitment to caribou conservation and the requirements 
outlined in the Preliminary CHRP. Education and awareness will 
be conducted at various onsite meetings (i.e., kick-off meeting, 
project orientation, and daily tailgate meetings, where 
appropriate). 

Preliminary Caribou Mitigation Plan–
Aitken Creek and Kahta Sections, 
Table 4 Caribou Mitigation Measures 
During Construction 

B34-2 (A3Z0V7) Complete Construction NGTL has included information regarding 
caribou conservation and the requirements 
outlined in the Preliminary CHRP in the 
construction contractor training material. 

Environmental Planner 

33 NEB Environmental Matters NGTL will schedule the aerial surveys for the Caribou Mitigation 
Monitoring Plan to occur between July 15 and August 15 in order 
to avoid conflict with the hunting seasons. 

Preliminary Caribou Mitigation 
Monitoring Plan, Table 1 Regulatory 
Consultation and Concordance 
Tracking for the PCMMP 

B34-2 (A3Z0V7) Ongoing Post-construction Year 3-ROW caribou habitat restoration 
monitoring occurred in Q3 2024. Monitoring 
activities were completed after the RAP and 
monitoring plots were accessed by ground. 

Environmental Planner 

34 SFN Environmental Matters NGTL would be willing commit to provide information to workers 
on the project regarding the sensitivity of the Area of Critical 
Community Interest (ACCI) and the Peace Moberly Tract (PMT). 

Information Request Responses to 
SFN-Part4 

B23-17 (A3Y0G8) Complete Pre-Construction NGTL has included information on the ACCI 
and the PMT in the construction contractor 
training material. 

Environmental Planner 

35 NEB Design Matters Launching and receiving facilities for In-Line Inspection (ILI) will be 
installed to make the pipeline fully piggable - a launcher near the 
Blair Creek Receipt meter station and a receiver near the existing 
Saturn meter station.  

NEB Application  
Section 1. Project Overview: 1.3 Main 
Project Components 

B1-3 (A3Q6S5) Complete Pre-Construction/ 
Construction 

Note: No receiver near the Saturn Meter 
Station. 

PL Construction Manager, PL 
Project Engineer  

36 NEB Safety Matters Inspections will be performed between construction and 
operations to check for construction related damage. In the first 
year of operation, NGTL will inspect through ILI to establish 
baseline integrity data. A plan will be developed for future integrity 
assessments and will be implemented/reviewed on an annual 
basis during operations. 

NEB Application  
Section 1. Project Overview: 1.10 
Pipeline Integrity Management 

B1-3 (A3Q6S5) Complete Post-Construction Inspections between construction and 
operations were completed. 

Baseline ILI was completed for pipeline 
section between NMM50-0-BV to Saturn 
Meter Station. 

Baseline ILI was completed for pipeline 
section between NMM100-0BV and NMM50-
0-BV. 

Pipe Integrity 

37 NEB Safety Matters NGTL will develop a Safety Management Plan (SMP) that 
provides the Prime Contractor with a minimum level of awareness 
of potential construction hazards associated with the project - the 
SMP outlines key safety guidelines. 

NEB Application  
Section 7. Pipeline: 7.3.8 Construction 
Safety 

B1-10 (A3Q6T2) Complete Pre-Construction NGTL has provided the Prime Contractors 
with TransCanada Health and Safety 
Standards. Site Specific safety plans have 
been developed with consultation form NGTL 
for each Prime Contracting spread. 

This commitment is complete for all Project 
components that have completed 
construction. NGTL will continue this 
commitment until construction is complete for 
the Aitken Creek Interconnect (anticipated 
Q2 2021). 

Project Manager 

38 NEB Environmental Matters In the Application, NGTL committed to file geotechnical 
assessments of the compressor station sites by the end of Q1 
2014. With the recent issuance of the NEB's Hearing Order on 
February 5, 2014, these filings will now be included in Additional 
Written Evidence to be filed in April. 

Project Update, Section 4.2: 
Compressor Station Geotechnical 
Assessments 

B8-2 (A3V1T0) Complete Pre-Construction Submitted in AWE, Appendices 5-2, 5-3, and 
5-4, Exhibits B13-11, B13-12 and B13-13. 

CS Project Engineer 
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39 NEB Environmental Matters File the findings of air and noise modelling that was conducted at 

the proposed NE-34 and SW-35 locations for Groundbirch 
Compressor Station. 

Project Update, Section 4.1.2: 
Groundbirch  

B8-2 (A3V1T0) Complete Pre-Construction Submitted in AWE, Appendix 7-7, 
Sub Appendices D, E, F (Exhibits B13-20, 
B13-24, B13-25 and B13-26) 

Environmental Planner 

40 NEB Environmental Matters Ground truthing study would be undertaken to delineate muskeg 
deposits and isolated patches of permafrost. 

NEB Application  
Section 7, Pipeline 

B1-10 (A3Q6T2) Complete Pre-Construction Update provided in response to NEB 2.12 
(Exhibits B10 and B10-1) 

PL Project Engineer 

41 NEB Engineering Matters NGTL will provide the feasibility study completed as part of the 
geotechnical investigation that was completed at the Sikanni Chief 
River crossing. 

Additional Written Evidence, Section 
4.3 Horizontal Directional Drills 

B13-1 (A3W1J6) Complete Pre-Construction Feasibility study submitted on June 3, 2014 
(Exhibits B20-1 and B20-2) 

PL Project Engineer 

        Commitment 42 has been removed as it is 
effectively addressed by GC-125 conditions 
19 c) and 26. 

 

43 NEB Construction Matters NGTL will provide a detailed plan for the Section 58 ROW 
preparation activities. 

NEB Application  
Section 7.3.3 

B1-10 (A3Q6T2) Complete Pre-Construction Submitted in AWE Appendix 4-7 
(Exhibit B13-9) 

MS Project Manager 

44 NEB Construction Matters After the Board has issued a Certificate for the entire Project and 
Order for the Section 58 activities, NGTL will file the following 
documents for the Section 58 activities: 

 Commitments Tracking Table 

 Environmental Protection Plan 

 Construction Safety Manual 

 Security Management Plan 

Additional Written Evidence, 
Section 4.6: Detailed Section 58 ROW 
Preparation Plan 

B13-1 (A3W1J6) Complete Pre-Construction NGTL filed the documents listed below for 
the Section 58 activities on 
November 14, 2014: 

 Commitments Tracking Table 

 Environmental Protection Plan and 
Alignment Sheets 

 Construction Safety Manual 

 Security Management Plan 
Information was withdrawn on 
November 18, 2014 (Transcript Vol 11 to 
GH-001-2014 line 14010) 

Regulatory  

45 NEB Design Matters NGTL will make the Groundbirch Mainline and Groundbirch 
Mainline (Saturn Section) piggable and will run a baseline in-line 
inspection within the next five years or prior to the commencement 
of bi-directional operation, whichever is sooner. 

NEB IR #4 Response 4.2 
(Engineering Matters) 

B27-1 (A3Y5Q8) Complete Post-Construction Baseline ILI was completed on 21 Sep 2020. PL Project Manager; Pipe Integrity 

46 NEB Engineering Matters NGTL will provide the Phase 1 and Phase 2 NMML Geologic 
Hazards Report. 

NEB IR Response 2.28 (a) B10-1 (A3V4S2) Complete Pre-Construction Submitted as attachments to the response to 
NEB 4.7 (Exhibits B27-1, B27-2 and B27-3) 

PL Project Engineer 

47 NEB Engineering Matters NGTL will provide the hydrotechnical assessment for the 
Kahta Section. 

NEB IR Response 2.28 (b) B10-1 (A3V4S2) Complete Pre-Construction Submitted as attachment to the response to 
NEB 4.7 (Exhibits B27-1 and B27-4) 

PL Project Engineer 

48 NEB Aboriginal Engagement 
Matters 

Camp and Catering Services, Right of Clearing and Hauling, 
Medical Services, and Security Services are activities that NGTL 
has been designated for qualified Aboriginal business and 
Aboriginal partnerships. 

NEB IR #4 Response 4.10 
(Socio-Economic Matters) 

B27-1 (A3Y5Q8) Complete Pre-Construction/ 
Construction 

For the Aitken Section, RFPs for Camp and 
Catering Services, Right-of-Way Clearing 
and Hauling, Medical and Security 
opportunities were awarded to successful 
Aboriginal partnerships. 

For the Kahta Section, the project used 
existing accommodations, primarily an open 
camp partnered with a local Aboriginal 
community. Right-of-Way Clearing and 
Hauling, Medical, and Security opportunities 
were awarded to successful Aboriginal 
partnerships. 

Hire and Buy Local Advisor 
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49 NEB Aboriginal Engagement 

Matters 
Following the contract award, the successful Prime Contractors, 
with the support of NGTL, will work with the local Aboriginal 
communities to identify qualified contractors and workers that 
might be interested in working on the Project. NGTL also expects 
the contractor, as part of the Contractor Aboriginal Strategy, to 
identify opportunities for on the job training, to help facilitate 
individuals from Aboriginal communities entering into some of the 
roles identified in the attached TransCanada Construction 
Employment and Opportunity Role Description.NGTL will ensure 
Project commitments related to Aboriginal hiring and business 
procurement under the direction of the prime construction 
contractor are met through regular reporting and tracking of these 
commitments throughout construction. 

NEB IR #4 Response 4.10 
(Socio-Economic Matters) 

B27-1 (A3Y5Q8) Complete Pre-Construction/ 
Construction 

NGTL continues to work with the local 
Aboriginal communities to identify qualified 
contractors and workers that might be 
interested in working on the Project, the 
outcomes of which continue to be reported in 
accordance with Certificate GC-125 
Conditions 8 and 9 and 
Order XG-N081-010-2015 Condition 7 and 8. 

This commitment is complete for all Project.  

Project Manager and Hire and Buy 
Local Advisor 

50 NEB Environmental Matters NGTL has committed to FLNRO to implement the Pine River 
Dunes routing and Reclamation Plan, included in 
Attachment NEB 6.2-2. 

Response to NEB IR 6.2 
(Socio-Economic Matters) 

B65-1 (A4D6T0) Ongoing Construction/ 
Post-Construction On December 4, 2018, NGTL met with 

FLNRORD to discuss proposed updates to 
the Pine River Reclamation Plan (the Plan) 
(Appendix 1G of the EPP). FLNRORD was 
fully consulted on the revised plans for the 
Dunes and is satisfied with NGTL’s proposed 
changes. On December 13, 2018, NGTL 
filled with the NEB the proposed revised Plan 
as a blacklined version.  

Reclamation of disturbed areas within the 
Pine River Dunes has been completed 
according to the Pine River Dunes 
Reclamation Plan (Appendix 1 of the EPP) 
and post-construction monitoring has been 
initiated. First-year post-construction 
monitoring results were included in the First-
Year Post-Construction Monitoring Report, 
filed with the CER on January 31, 2022 
(C17500). Third-year post-construction 
monitoring results were included in the Third-
Year Post-Construction Monitoring Report, 
filed with the CER January 31, 2024 
(C28255). The next (fifth year) post-
construction monitoring report is scheduled 
to be filed with the CER by January 31, 
2026. 

Environmental Planner 

51 NEB Environmental Matters NGTL will reduce potential effects on air quality by designing into 
the proposed compressor units mitigation and adaptive 
management measures where economically reasonable. 

Response to IR BC MNGD 1.3  
A3W1L9, App 7-7 Sub Appendix D 
Groundbirch Air TDR, Executive 
Summary, page "v," last sentence. 
A3W1Q0, App 7-7 Sub Appendix E 
Saturn (Units 1& 3) Air TDR, 
Executive Summary, page "v," 
last sentence. 

B23-5 (A3Y0F6) Complete Pre-Construction During compressor unit selection and design, 
NGTL specifically included sizing smaller 
units to facilitate a variety of flow scenarios in 
place of one large unit. Other measures 
included selecting an electric start package 
to minimize venting in lieu of a gas 
pneumatic start and incorporating 
pressurized hold logic to minimize emissions. 
NGTL will address any changes to air quality 
requirements or equipment emissions to 
maintain operating equipment within 
their commissioned performance levels. 

Environmental Planner 

52 NEB Environmental Matters NGTL will file supplemental environmental studies on the route 
changes identified in AWE Appendix 7-7. These environmental 
studies will confirm desktop conditions. 

Response to BRFN IR 1.16 (Routing) B23-6 (A3Y0F7) Complete Pre-Construction Filed supplemental studies on June 26, 
2014. Submitted in filing June 26, 2014 
(Ex. B28 (A61328) - B28-1, B28-2, B28-3, 
B28-4, B28-5, B28-6). 

Environmental Planner 
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53 NEB Environmental Matters NGTL will apply stringent mitigation measures (identified in 

Tables 6-2 and 6–3 of the Stantec Air and Noise Assessment) for 
the SW 35 Groundbirch Compressor Station site to further reduce 
sound levels. NGTL will also investigate ways to minimize 
compressor station light impacts. Commitment made to 
William Brooke and Danielle Cobbaert. 

Brooke IR Response 4 B23-7 (A3Y0F8) Complete All Stages NGTL implemented the mitigation measures 
(identified in Tables 6-2 and 6–3 of the 
Stantec Air and Noise Assessment) for the 
SW 35 Groundbirch Compressor Station site 
to further reduce sound levels.  

CS Project Manager, Environmental 
Planner 

54 NEB Environmental Matters NGTL will provide information to workers on the project regarding 
the sensitivity of the Peace Moberly Tract (PMT) and the Area of 
Critical Community Interest (ACCI). NGTL will not commit to 
prohibiting workers from participating in legal hunting & fishing 
activities outside of working hours. 

SFN IR Response 8.1 
Traditional Harvesting, part "(n)"  

B23-17 (A3Y0G8) Complete Construction NGTL has included information on the ACCI 
and the PMT in the construction contractor 
training material. 

Environmental Planner 

55 NEB Safety Matters NGTL will prohibit firearms at camps and the worksite as a 
condition of Project approval, with the exception of designated 
personnel, who are lawfully and licensed and qualified to carry a 
firearm for the purpose of provided defense against dangerous 
wildlife, if considered necessary to ensure worker safety. 

SFN IR Response 8.1 
Traditional Harvesting (o) 

B23-17 (A3Y0G8) Complete  Construction NGTL prohibited firearms at camps and the 
worksite unless required for employment 
safety to complete wildlife monitoring. 

This commitment is complete for all Project.  

Project Manager 

56 NEB Environmental Matters NGTL will reclaim temporary access roads, as necessary, and as 
soon as practical, upon completion of final pipeline ROW cleanup. 
Natural recovery is preferred for revegetation on level terrain 
where erosion is not expected. 

SFN IR Response 9.1 
Temporary Access (a) 

B23-17 (A3Y0G8) Complete Post-Construction The last temporary access road required for 
remaining final clean-up activities on 
Spread 3 was deactivated (reclaimed) in 
October 2022.  

Environmental Planner 

57 NEB Construction Matters After construction and before putting a pipeline in-service, NGTL 
will pressure test the pipeline, followed by an in-line inspection 
(ILI) using a caliper inspection tool to identify any pipe deformation 
that may have occurred during construction. In the first year of 
operations, NGTL will again inspect the pipe through ILI to 
establish baseline integrity data. Based on the results of this 
inspection, and drawing on available construction and 
environmental information, a plan will be developed for future 
integrity assessments. 

SFN 3.1 Ruptures, part "(b)" B38-7 (A3Z6X9) Complete Post-Construction Pressure test and pre-commissioning caliper 
ILI were completed. 
Baseline ILI was completed for pipeline 
section between NMM50-0-BV to Saturn 
Meter Station. 
Baseline ILI was completed for pipeline 
section between NMM100-0BV and NMM50-
0-BV. 

Pipeline Integrity 

58 NEB Safety Matters NGTL will adopt the TransCanada Leak Detection and Repair 
(LDAR) Program to manage fugitive emissions. 

WMFN 2.23 B38-9 (A3Z6Y1) Complete Post-Construction  Operations 

59 NEB Stakeholder Matters NGTL will also work with local health and social service providers 
to share project information, discuss potential effects, and support 
service delivery where project-related effects might exist. 

WMFN 2.49 
Community Health 

B38-9 (A3Z6Y1) Complete All Stages Following eight months of consultation with 
Northern Health, NGTL received an 
approved Health and Medical Services Plan 
for the Project. Regular reporting and follow 
up intervals are included in the Plan.  

This commitment is complete for all Project.  

Project Manager; 
Community Relations Advisor 

60 NEB Aboriginal Engagement 
Matters 

NGTL will ensure Project commitments related to Aboriginal hiring 
and business procurement under the direction of the prime 
construction contractor are met through regular reporting and 
tracking of these commitments throughout construction. 

DTFN 1.2, 1.2.5 B23-8 (A3Y0F9) Complete Construction NGTL continues to track these commitments 
in accordance with Certificate GC-125 
Conditions 8 and 9 and 
Order XG-N081-010-2015 Condition 7 and 8. 

This commitment is complete for all Project.  

Project Manager 
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61 NEB Stakeholder Matters In consultation with affected municipalities, the only concerns 

about traffic were raised by the City of Fort St. John. The City of 
Fort St. John asked about logistical details, estimated traffic, roads 
that will be used and how camps will be moved in. Concerns 
presented by the City of Fort St. John were not addressed by the 
standard mitigation measures in the Traffic Control Management 
Plan.  
The City of Fort St. John’s concerns are outstanding. Additional 
consultation will be undertaken by the Contractor who will 
implement, refine and optimize the Traffic Control Management 
Plan. 

NEB 3.6 B23-3 (A3Y0F3) Complete Pre-Construction NGTL met with the City of Fort St. John in 
November 2015 to discuss traffic. NGTL 
agreed to a follow-up meeting with the City of 
Fort St. John to discuss traffic routes and 
any potential overlap between the Project’s 
activities and Site C once the traffic routes 
for the Project are refined. NGTL also 
committed to reviewing traffic route plans 
with Fort St. John community services 
stakeholders.  

NGTL and the conditionally awarded prime 
contractors met with the City of Fort St John 
in July 2018 to discuss construction and 
traffic management for the Project, including 
the anticipated 6 and 1 shift schedule. The 
primes shared their plans for mitigating traffic 
impacts in the region and committed to 
keeping the City informed of any anticipated 
surges in traffic. No additional concerns were 
raised. 

Project Manager, 
Construction Manager 

62 NEB Aboriginal Engagement 
Matters 

NGTL will provide advance notification to Aboriginal communities 
detailing the construction schedule, locations of the construction 
work, and notification once construction is complete. 

SFN 8.1 (k) B23-17 (A3Y0G8)  Complete Pre-Construction/ 
Post-Construction 

NGTL provided Aboriginal communities with 
the Aitken Creek Section Construction 
Schedule as per NEB Condition 22 as filed 
with the NEB on July 24, 2018. 

NGTL continues to provide Aboriginal 
communities with construction update 
notifications. 

Engagement Lead 

63 NEB Aboriginal Engagement 
Matters 

In addition to the methods outlined in the responses to SFN 41.1b, 
c), once NGTL awards the contract, the successful prime 
contractors (with the support of NGTL) will work with the local 
Aboriginal communities to identify qualified contractors and 
workers that may be interested in working on the project. NGTL 
monitors the prime contractor to ensure project commitments 
related to Aboriginal hiring and business procurement under the 
direction of the prime contractor are met through regular reporting 
and tracking of these commitments throughout construction. 

SFN 41.1 (e) B23-17 (A3Y0G8) Complete Pre-Construction/ 
Construction 

NGTL continues to work with local Aboriginal 
communities to identify qualified contractors 
and workers that may be interested in 
working on the project, the outcomes of 
which continue to be reported in accordance 
with Certificate GC-125 Conditions 8 and 9 
and Order XG-N081-010-2015 Condition 7 
and 8. 

This commitment is complete for all Project.  

Project Manager, Engagement Lead, 
Hire and Buy Local Advisor 

64 NEB Aboriginal Engagement 
Matters 

Following the contract award, the successful prime contractor, with 
the support of NGTL, will work with the local Aboriginal 
communities to identify qualified contractors and workers that may 
be interested in working on the project. NGTL will ensure project 
commitments related to Aboriginal hiring and business 
procurement under the direction of the prime construction 
contractor are met through regular reporting and tracking of these 
commitments throughout construction. 

SFN 42.1 (g) B23-17 (A3Y0G8) Complete Pre-Construction/ 
Construction 

NGTL continues to work with local Aboriginal 
communities to identify qualified contractors 
and workers that may be interested in 
working on the project, the outcomes of 
which continue to be reported in accordance 
with Certificate GC-125 Conditions 8 and 9 
and Order XG-N081-010-2015 Condition 7 
and 8. 

This commitment is complete for all Project.  

Project Manager, Engagement Lead, 
Hire and Buy Local Advisor 
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65 NEB Engineering Matters TransCanada will undertake an audit to confirm the compliance of 

its upstream customers overpressure protection plan (OPP) 
processes and facilities for a number of different situations, and 
includes the scope and frequency, as described below: 

 TransCanada has mandated that all new and upgraded meter 
station customer OPP systems and devices are reviewed and 
accepted as conforming to CSA Z662-11. 

 TransCanada will not permit a new or upgraded receipt meter 
station to be available for service until OPP information has 
been reviewed, verified and accepted as meeting 
CSA Z662-11. 

NEB 2.10 B10-1 (A3V4S2) Planned Construction/ 
Post-Construction 

OPPs are being provided by the customer 
and reviewed by OPP team prior to approval 
for declaring meter station being constructed 
for intended use. 

OPP provided on Altares and Gundy receipt 
have been approved prior to the station and 
Aitken Section being declared for intended 
use. 

OPP for the remaining Kobes Receipt and 
Blair Creek Meter Station will be reviewed 
and approved prior to station flowing gas 
from the customer once customer facilities 
are built and connected to the station. 

MS Project Manager; Operations 

66 NEB Stakeholder Matters NGTL will continue to engage with Tracks BC & High Prairie 
Outfitters. 

NEB 2.14 B10-1 (A3V4S2) Complete All Stages On September 19, 2013, the owner of Tracks 
BC and High Prairie Outfitters indicated that 
he has concerns with the Project. Concerns 
identified related to the level of helicopter 
activity that occurred during the geotechnical 
investigate work as certain hunting activities 
were disrupted. The issues were resolved as 
a result of an in–person meeting that took 
place. NGTL will continue to engage with 
Tracks BC and High Prairie Outfitters.  

Land Representative 

67 NEB Aboriginal Engagement 
Matters 

NGTL will continue to share Project information and follow up with 
SFN on any concerns or questions raised and economic 
opportunities. 

NEB 2.15 B10-1 (A3V4S2) Complete All Stages NGTL provided SFN with an update on the 
status of contracting and Request For 
Proposal opportunities relating to the Project 
on September 18, 2017. 

NGTL continues to provide SFN with 
information regarding contracting and 
employment opportunities. 

Commitment is complete for the Project. 
Engagement with SFN will continue through 
operations. 

Engagement Lead 

68 NEB Aboriginal Engagement 
Matters 

NGTL will continue to share Project information and follow up with 
WMFN on any concerns or questions raised and economic 
opportunities 

NEB 2.15 B10-1 (A3V4S2) Complete All Stages NGTL provided WMFN with an update on the 
status of contracting and Request For 
Proposal opportunities relating to the Project 
on September 18, 2017. 

NGTL continues to provide WMFN with 
information regarding contracting and 
employment opportunities. 

Commitment is complete for the Project. 
Engagement with WMFN will continue 
through operations. 

Engagement Lead 

69 NEB Stakeholder Matters NGTL will continue to work with the Landowner during the ROW 
negotiations to determine the most adequate mitigation measures 
to ensure there are no negative impacts to access road. 

NEB 2.17 B10-1 (A3V4S2) Complete Pre-Construction Landowner acquired and compensated for 
impact to access road. NGTL has entered 
into an agreement on August 7, 2014, which 
requires NGTL to remediate any damage 
resulting from construction, including any 
erosion along the access road. 

Land Representative 
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70 NEB Engineering Matters NGTL will conduct detailed geotechnical investigation on trenched 

slopes where signs of instability have been identified from desktop 
studies; the results of the investigation will be made available to 
NEB, as confirmed in NEB IR 2.28(a). Micro-rerouting may be 
applied where possible to avoid the pipeline traversing known 
unstable areas. Care will be taken during construction to avoid 
reactivating old slides. Seepage and surface run-off management 
measures including ditch plugs and diversion berms will be 
installed following TransCanada’s technical standard to minimize 
the potential of erosion. The performance of the mitigation 
measures will be monitored during operation. 

NEB 2.28 B10-1 (A3V4S2) Complete All Stages Geologic Hazard reports submitted as 
attachments to the response to NEB 4.7 
(Exhibits B27-1, B27-2 and B27-3) 

Project Manager, Project Engineer 

71 NEB Safety Matters NGTL plans to have the Site Specific Safety Plans for each 
construction spread ready to be filed prior to the planned start of 
each construction spread. Upon request, NGTL will provide 
WMFN with copies of these filings.NGTL does plan to file its 
Construction Safety Manual (also referred to as a Site Specific 
Safety Plan) for the Section 58 activities prior to the close of the 
hearing as committed in Additional Written Evidence [NEB Filing: 
A3W1J6]. Due to the small scope of these activities, NGTL will 
develop this plan and include it as a requirement to the Prime 
Contractor once selected. An Emergency Response Plan is a 
component of the Site Specific Safety Plan. Upon request, NGTL 
will provide WMFN with a copy of this filing. NGTL notes that this 
plan will only include temporary infrastructure which is proposed to 
be off the right-of-way.For the operation phase of the Project, 
NGTL plans to develop an Emergency Response Plan prior to 
each section being placed in-service. As stated in its response to 
WMFN 2.57, NGTL will offer to meet with WMFN to discuss this 
Emergency Response Plan prior to placing the pipeline in-service. 

WMFN 2.57 B38-9 (A3Z6Y1) Complete Pre-Construction This commitment is complete for all Project.  Project Manager 

72 NEB Aboriginal Engagement 
Matters 

NGTL is willing to commit to meeting with WMFN to provide an 
overview of the pipeline monitoring and response plans that will be 
put in place for the Project once they are developed. 

WMFN 2.57 B38-9 (A3Z6Y1) Planned All Stages  Engagement Lead 

73 NEB Safety Matters NGTL is willing to commit to meeting with WMFN to provide an 
overview of the pipeline monitoring and response plans that will be 
put in place. 

WMFN 2.59 B38-9 (A3Z6Y1) Planned All Stages  Engagement Lead 

74 NEB Stakeholder Matters Commitment to review routing through meetings with surveyors, 
land agents and landowners. 

NEB Application  
Table 11-2 Summary of Landowner 
Consultation 

B1-14 (A3Q6T6) Complete All Stages  Land Representative 

75 NEB Stakeholder Matters Commitment to settle any damages as a result of access. NEB Application  
Table 11-2 Summary of Landowner 
Consultation 

B1-14 (A3Q6T6) Complete Post-Construction  Land Representative 

76 NEB Aboriginal Engagement 
Matters 

SFN has requested a presentation on the results of the 
geotechnical work and NGTL has committed to providing the 
information to SFN when the study results are complete. 

NEB 2.15 B10-1 (A3V4S2) Complete Pre-Construction NGTL emailed SFN on June 25, 2015 stating 
that engagement records show SFN had 
previously inquired about the geotechnical 
information and to confirm if SFN is still 
interested in receiving this information. A 
response has not been received by NGTL 
from SFN to date. 

Engagement Lead 

77 NEB Stakeholder Matters A Technical Assessment of crossing locations and measures was 
undertaken in 2012 to inform routing at the Peace River (Peace 
Boudreau). TransCanada committed to providing the Technical 
Assessment document to BC Ministry of Natural Gas 
Development. 

Additional Written Evidence 
Appendix 7-1 

B13-14 (A3W1K9) Complete Pre-Construction NGTL provided the Technical Assessment to 
BC MNGD by email. MNGD acknowledged 
receipt and subsequently a letter of support 
for the proposed route was received from 
MFLNRO on behalf of the province on 
May 26, 2014. 

PL Project Manager 

78 NEB Stakeholder Matters TransCanada committed to provide the Geotechnical Feasibility 
Study for the Peace River with the agencies on the call. It is 
expected to be completed and filed with the NEB in April 2014. 

Additional Written Evidence 
Appendix 7-1 

B13-14 (A3W1K9) Complete Pre-Construction Geotechnical Feasibility Study filed in AWE, 
Ex. B13-6, Appendix 4-4, which was 
provided to the agencies who were on the 
call.  

PL Project Manager, PL Project 
Engineer 
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79 NEB Stakeholder Matters NGTL will shift the Groundbirch compressor station location 

southwest by 45–50 m to reduce visual and noise impact on the 
Brooke/Cobbaert property. 

Reply Evidence  
Section 5.4 

B49-1 (A4A9Q5) Complete Pre-Construction/ 
Construction 

 CS Project Manager  

80 NEB Stakeholder Matters NGTL will ensure that access to the Groundbirch compressor 
station will come from the west, away from the Brooke/Cobbaert 
property and the SW-35 site. 

Reply Evidence  
Section 5.4 

B49-1 (A4A9Q5) Complete Pre-Construction/ 
Construction 

 CS Project Manager 

81 NEB Stakeholder Matters NGTL will retain the tree line between the Brooke/Cobbaert 
property and the SW-35 site. 

Reply Evidence  
Section 5.4 

B49-1 (A4A9Q5) Complete Construction The treeline is on property of Northern 
property owner – initiated a tree covenant to 
restrict the removal of the trees.  

CS Project Manager, CS 
Construction Manager 

82 NEB Stakeholder Matters NGTL has started a baseline noise monitoring program on the 
Reaume's property. The results of this study will be provided to the 
Reaume's upon completion. 

Reply Evidence  
Section 5.4 

B49-1 (A4A9Q5)) Complete Pre-Construction On October 30, 2014, NGTL sent the 
Reaume's the North Montney Groundbirch 
Baseline Report containing results if the 
acoustic environment within the area of the 
of the proposed Groundbirch Compressor 
Station that is nearest their property. 

Environmental Planner 

        Commitment 83 has been removed as it 
duplicates Commitment 112. 

 

84 NEB Aboriginal Engagement 
Matters 

Information gathered for culturally important vegetation resources 
(both vegetation and wetlands) identified along the Aitken Creek 
and Kahta sections as identified in Table 2-3, 2-6, and 2-7 from 
the TERA 2014 Supplemental Traditional Knowledge Report 
(Attachment B) will be identified in the final EPP and EAS, as 
appropriate, and existing mitigation measures applied. 

Supplemental Traditional Knowledge 
Report, PDF Pages 16, 17, 28, 29 and 
30  

B41-3 (A3Z7V1) Complete Pre-Construction  Environmental Planner 

85 NEB Environmental Matters  The Sikanni Chief River valley was identified as range for 
mountain goat. 

 Five mineral licks were identified in association with the survey 
area. 

 Two large stick nests were observed along the proposed 
Project route. 

 Two bear dens were observed. 
These environmental features will be identified in the final EPP 
and EAS, as appropriate and existing mitigation measures 
applied. 

Supplemental Traditional Knowledge 
Report, PDF Page 3 

B41-3 (A3Z7V1) Complete Pre-Construction These environmental features will be 
incorporated into the Environmental 
Protection Plan for the Project which will be 
submitted prior to construction. 

Refer to Condition 14 – Environmental 
Protection Plan and Environmental 
Alignment Sheets (A72124) filed on 
August 18, 2015. 

Environmental Planner 

86 NEB Environmental Matters As archaeological and aquatic biophysical field studies have 
continued after June 20, 2014, an additional supplemental 
Traditional Knowledge Report will be filed with the NEB in 
October 2014 

Supplemental Traditional Knowledge 
Report, PDF Page 4 

B41-3 (A3Z7V1) Complete Pre-Construction  Environmental Planner 

87 NEB/ DTFN/ 
MNBC/ HLFN/ 
KLFN/ KLCN/ 
KLMSS/ MLIB/ 
SFN/ NEMA/ 
WMFN/ BRFN/ 
DRFN/ HRFN/ 
PRFN/ FNFN 

Aboriginal Engagement 
Matters 

Additional issues of concern, traditional use sites or features 
identified through ongoing engagement will be considered for 
incorporation into Project planning, including the EPP and the 
EAS, as appropriate. The results of these ongoing engagement 
efforts will be provided to the NEB through monthly Aboriginal 
consultation updates. 

Supplemental Traditional Knowledge 
Report, PDF Pages 41, 42, and 43 

B41-3 (A3Z7V1) Complete All Stages All TLU information that is currently known 
has been included in the EPP and EAS 
(A72124) filed on August 18, 2015.  

As requested by NEB IR 2.15, NGTL 
provided monthly engagement updates to 
the NEB beginning in April 2014 and 
providing its last update in October 2014 to 
complete this requirement (NEB Filing IDs: 
A3W2W5, A3X4Z8, A3Y6G4, A3Z7T5, 
A4A6X6, A4C5V4, and A64060). 

Any TLU locations that are identified during 
construction are subject to the TLU Sites 
Discovery Contingency Plan which is found 
in the EPP, Appendix 1E. 

No additional areas of concern traditional 
use sites or features were identified through 
ongoing engagement on the Aitken Creek 
Section. 

Engagement Lead, 
Environmental Planner 
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88 NEB Environmental Matters Potential disturbance to archaeological sites will be addressed 

through the Archaeological Impact Assessment (AIA) for the 
proposed Project. If archaeological sites or artifacts not previously 
identified are found on the ROW or facility site during construction, 
follow conditions outlined in the Heritage Resource Discovery Plan 
(Appendix 1E of the EPP). 

Supplemental Traditional Knowledge 
Report, PDF Page 23  

B41-3 (A3Z7V1) Complete Pre-Construction/ 
Construction 

Archaeological Impact Assessments (AIA) 
were completed on the Aitken Creek and 
Kahta sections prior to construction. One 
Chance Find archaeological artifact was 
identified during construction cleanup that 
necessitated the implementation of the 
Heritage Resource Discovery Plan 
(Appendix 1E of the EPP). 

Environmental Planner 

89 NEB Aboriginal Engagement 
Matters 

In the event that additional sites requiring mitigation are identified 
through ongoing third-party TLU studies prior to and/or during 
construction, the accepted and proven mitigative strategies 
outlined in this Supplemental Traditional Knowledge Report and in 
the TLU Sites Discovery Contingency Plan will be implemented. 

Supplemental Traditional Knowledge 
Report PDF Page 8 

B41-3 (A3Z7V1) Complete All Stages All TLU information that is currently known 
has been included in the EPP and EAS 
(A72124) filed on August 18, 2015. Any TLU 
locations that are identified during 
construction are subject to the TLU Sites 
Discovery Contingency Plan which is found 
in the EPP, Appendix 1E. 
As of November 29, 2019, no third-party TLU 
studies have been provided to NGTL. 

Engagement Lead, 
Environmental Planner 

90 NEB Environmental Matters Once the presence and use of a mineral lick has been verified, 
NGTL will review potential Project interactions and the need for 
mitigation. 

Response to Motion from 
West Moberly First Nations 

B48-1 (A4A8X8) Complete  Pre-Construction All mineral lick information that is currently 
known has been included in the EPP and 
EAS (A72124) filed on August 18, 2015. 

Environmental Planner 

91 NEB Environmental Matters NGTL recognizes that fossils may be present in other areas and 
will implement the Heritage Resource Discovery Contingency Plan 
if a paleontological resource is encountered during construction. 

Response to Motion from 
West Moberly First Nations 

B48-1 (A4A8X8) Complete Construction No fossils were encountered during 
construction of the Aitken Creek Section or 
the Kahta Section.  

Environmental Planner 

92 NEB Environmental Matters If a mineral lick is within the 100 m setback, and the construction 
period overlaps the May to November timing window, NGTL will 
consider options for either: a) delaying construction in that area; 
b) narrowing the PDA to the extent practical to achieve the 100 m 
setback distance, or c) micro-routing around the mineral lick. If 
adherence to the 100 m setback is not possible following these 
considerations, NGTL will submit a Best Management Practices 
Deviation request to the BC Oil and Gas Commission (BC OGC), 
in accordance with the BC OGC Environmental Protection and 
Management Guide (BC OGC 2015). As stated in the Guide, the 
deviation request will include: a) rationale for choosing the 
alternative practice; b) site-specific wildlife habitat information, and 
c) description of the operational activities that will mitigate impacts 
to the wildlife features values. This detailed mitigation planning will 
incorporate site specific and timing of construction considerations. 

Response to Motion from 
West Moberly First Nations 

B48-1 (A4A8X8) Complete Pre-Construction Mitigation for mineral licks was submitted to 
the OGC in the Pipeline applications and 
included in the EPP and EAS. 

Environmental Planner 

93 NEB Environmental Matters As the biologically sensitive periods of breeding birds and western 
toad overlap, most potential adverse effects on breeding western 
toad will be avoided through NGTL’s commitment to avoid clearing 
and construction activities during the migratory breeding bird 
window to the extent feasible. However, if these activities are 
scheduled to occur when western toad are most vulnerable to 
adverse effects (e.g., during post-breeding dispersal in proximity 
to breeding wetlands), NGTL will complete additional surveys and 
implement additional mitigation measures. These measures may 
include the use of drift fencing to safely direct toads across the 
ROW or to exclude them from a work area, or salvage and 
relocation (i.e., human-assisted crossing). Prior to implementing 
these additional measures, NGTL will consult with the BC Ministry 
of Environment and will obtain any necessary permits or 
approvals. 

NGTL Reply Evidence, PDF Page 58 B49-1 (A4A9Q5) Complete  Pre-Construction On May 24, 2018, NGTL received the 
Project’s Amphibian Salvage Permit issued 
under the British Columbia Wildlife Act.  

During amphibian salvage activities, NGTL 
followed the Western Toad Mitigation 
Measure as well as the conditions outlined in 
the Amphibian Salvage Permit issued under 
the British Columbia Wildlife Act. 

Environmental Planner 
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94 NEB Environmental Matters NGTL commits to avoid the key nesting period for migratory birds, 

where feasible. In addition, NGTL has developed a Breeding Bird 
and Nest Management Plan (BBNMP) in accordance with 
guidance provided by Environment Canada on incidental take. 

Essential to the BBNMP is a mitigation framework that outlines 
key steps to follow during clearing or construction, regardless of 
time of year. The BBNMP will be appended to the final EPP filed 
with the NEB prior to construction. 

NGTL Reply Evidence, PDF Page 59 B49-1 (A4A9Q5) Complete   Pre-Construction The BBNMP is included in the EPP currently 
on file with the NEB. 

NGTL avoided the key nesting period for 
migratory birds.  

In the event that future work does occur 
within the key nesting period for migratory 
bird, NGTL will apply the BBNMP as 
applicable.  

Environmental Planner 

95 NEB Environmental Matters NGTL has committed to adhere to avoidance of key timing 
windows for migratory birds to the extent feasible. Where 
adherence is not possible, NGTL will implement additional 
mitigation as described in the BNMMP. All identified bird nests will 
be ascribed a nest-specific setback and timing restriction for the 
purpose of preventing destructive or disruptive activities. If the 
construction phase overlaps with the breeding period for trumpeter 
swan, NGTL will adhere to the OGC’s 200 m setback from active 
nests. 

NGTL Reply Evidence, PDF Page 60 B49-1 (A4A9Q5) Complete  Construction The BBNMP is included in the EPP currently 
on file with the NEB. 

NGTL avoided the key nesting period for 
migratory birds.  

In the event that future work does occur 
within the key nesting period for migratory 
bird, NGTL will apply the BBNMP as 
applicable. 

Environmental Planner 

96 NEB Environmental Matters NGTL has committed to undertake wetland post-construction 
monitoring in the EPP. 16 Should any alteration or impedance to 
the natural surface hydrology be noted during this program 
remedial measures will be recommended and implemented as 
soon as feasible in consultation with appropriate regulatory 
agencies. In addition, preconstruction baseline wetland function 
rankings for wetlands permanently affected by construction will be 
completed to inform compensation/offsetting approaches to 
comply with the federal policy on no–net–loss of wetland function. 

NGTL Reply Evidence, PDF Page 62 B49-1 (A4A9Q5) Ongoing Post-construction Post-construction monitoring was initiated in 
2021. First-year wetland function 
assessment results were included in the 
First-Year Post-Construction Monitoring 
Report, filed with the CER on January 31, 
2022 (C17500).  

Third-year wetland function assessment 
results were included in the Third-Year Post-
Construction Monitoring Report, filed with the 
CER January 31, 2024 (C28255).  

Wetland function will continue to be 
monitored through the remaining two-years 
of post-construction monitoring. Fifth-year 
post-construction monitoring results will be 
included in the Fifth-Year Post-Construction 
Monitoring Report, planned to be filed with 
the CER in January 2026. 

Environmental Planner 

97 NEB Environmental Matters If wetland function does not recover from baseline conditions 
following post construction monitoring, compensation/offset 
options and approaches will be discussed with the appropriate 
regulatory agency for these specific cases. A wetland 
compensation/offset plan will be developed and implemented at 
that time, if required. 

NGTL Reply Evidence, PDF Page 63 B49-1 (A4A9Q5) Ongoing Post-construction Post-construction monitoring was initiated in 
2021. First-year wetland function 
assessment results were included in the 
First-Year Post-Construction Monitoring 
Report, filed with the CER on January 31, 
2022 (C17500).  

Third-year wetland function assessment 
results were included in the Third-Year Post-
Construction Monitoring Report, filed with the 
CER January 31, 2024 (C28255). 

Wetland function will continue to be 
monitored through the remaining two-years 
of post-construction monitoring. Fifth-year 
post-construction monitoring results will be 
included in the Fifth-Year Post-Construction 
Monitoring Report, planned to be filed with 
the CER in January 2026. 

Environmental Planner 
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98 NEB Aboriginal Engagement 

Matters 
NGTL has reviewed the findings of the initial BRFN/ PRFN/ SFN/ 
WMFN TLU results in the context of the ESA and has determined 
that the significance conclusions of the ESA with regard to TLRU 
remain unchanged by the initial results of the BRFN/ PRFN/ SFN/ 
WMFN TLU for the Project. In the event TLU sites are identified 
during ongoing engagement and/or construction, the TLU Sites 
Discovery Contingency Plan will be implemented (Appendix N of 
the ESA) to mitigate effects of the Project on these sites. 

NGTL Reply Evidence, 
PDF Pages 46, 48, 50 and 51. 

B49-1 (A4A9Q5) Complete All Stages All TLU information that is currently known 
has been included in the EPP and EAS 
(A72124) filed on August 18, 2015. Any TLU 
locations that are identified during 
construction are subject to the TLU Sites 
Discovery Contingency Plan which is found 
in the EPP, Appendix 1E. 

The commitment for any TLU locations that 
are identified during construction is provided 
in Commitment No. 89. 

Engagement Lead, Environmental 
Planner 

99 NEB Environmental Matters As indicated in response to information request BRFN 1.18 NGTL 
will document the occurrence of western toad, including breeding 
and dispersal areas, through the Wildlife Species of Concern 
Discovery Contingency Plan. 

NGTL Reply Evidence, PDF Page 58 B49-1 (A4A9Q5) Complete Construction  For the Aitken Creek Section and Kahta 
Section, there were no western toad 
breeding or dispersal areas encountered 
during the amphibian period. Reporting of 
adult western toad locations will be 
completed as part of the amphibian salvage 
permit requirements 

For the Aitken Creek Section and Kahta 
Section, western toad breeding and 
dispersal areas were encountered during 
construction cleanup within the amphibian 
period. Mitigation measures were 
implemented and reporting of adult western 
toad locations will be completed as part of 
the amphibian salvage permit requirements. 

Environmental Planner 

100 NEB Environmental Matters With respect to yellow rail - Should new information be made 
available to NGTL, or if NGTL discovers the species through its 
Wildlife Species of Concern Discovery Contingency Plan, the 
information will be reviewed to determine if additional mitigation is 
required. 

NGTL Reply Evidence, PDF Page 60 B49-1 (A4A9Q5) Complete Pre-Construction/ 
Construction 

Mainline pipeline construction activities for 
the Aitken Creek Section and the Kahta 
Section occurred outside of the breeding 
season for migratory birds.  

NGTL has reviewed publicly available data 
and has not identified any new information 
regarding yellow rail.  

Environmental Planner 

101 NEB Environmental Matters With respect to Trumpeter swans - NGTL has, and will continue to, 
identify nest locations using third-party data and mitigate potential 
Project effects through implementation of the Wildlife Species of 
Concern Discovery Contingency Plan as required. 

NGTL Reply Evidence, PDF Page 61 B49-1 (A4A9Q5) Complete All Stages Mainline pipeline construction activities for 
the Aitken Creek Section and Kahta Section 
occurred outside of the breeding season for 
trumpeter swans. 

NGTL has reviewed publicly available data 
and has not identified any new information 
regarding trumpeter swans.   

Environmental Planner 

102 NEB Environmental Matters If a wildlife species of concern is discovered in close proximity to 
construction activities, construction will be temporarily delayed to 
allow safe and normal passage of the individuals. 

NGTL Reply Evidence, PDF Page 63 B49-1 (A4A9Q5) Complete Construction Construction activities were delayed in some 
areas during clearing and cleanup to avoid 
disturbance to amphibians. No other wildlife 
species of concern were discovered in close 
proximity to construction activities. 

Environmental Planner 

103 NEB Environmental Matters For a habitat feature that is within setbacks but not on the 
development, construction may be temporarily delayed or 
rescheduled (if the feature is active). If the habitat feature is within 
a recommended setback or on the Project development area, 
micro-routing around the feature or narrowing the Project 
development area to increase setback distance will be considered. 
If avoidance is not possible, NGTL will consult with the appropriate 
regulatory agency for additional guidance. 

NGTL Reply Evidence, PDF Page 63 B49-1 (A4A9Q5) Complete Construction No micro-routing or narrowing of the Project 
development area was required to achieve a 
setback on a habitat feature on the Aitken 
Creek Section. 

Environmental Planner 

104 NEB Stakeholder Matters Response to Landowner (Reaume) - NGTL is working with its 
consultants to plan for a local Baseline Noise Monitoring program 
and will update local stakeholders as this program is finalized. 

NGTL Reply Evidence, PDF Page 130 B49-1 (A4A9Q5) Complete Pre-Construction  Environmental Planner, Land 
Representative 
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105 NEB Stakeholder Matters In April 2014, BC Ministry of Forests, Lands and Natural Resource 

Operations (MFLNRO) identified concerns about the pipeline route 
passing through the Pine River Dunes within the Septimus 04 
Old Growth Management Area (OGMA). In August 2014, NGTL 
met with MFLNRO and the BC Oil and Gas Commission (OGC), 
and both agencies requested avoidance of the dune features. 
Since that meeting, NGTL has developed a plan, relying on micro-
reroutes and various construction techniques, to largely avoid the 
dune features within the OGMA, and to minimize and mitigate 
effects where avoidance was not feasible. The micro-reroute 
decreases the amount of intrusion into the Septimus 04 OGMA 
from 20.2 ha to 18.50 ha or 46.3 % of the allowable 40 ha minor 
intrusion threshold.  

NGTL will continue to work with MFLNRO and OGC to refine the 
plan as necessary to address MFLNRO’s and OGC’s concerns. 

NGTL Project Update B50-1 (A4A9U4) Complete Pre-Construction See comments under commitment 50.  Environmental Planner 

106 NEB Environmental Matters With respect to potential effects on hunting, gathering and sacred 
areas (e.g., through increased access to ATV and non-community 
hunters) - NGTL will install access-control measures to deter 
access along the Project ROW and around other Project features, 
including locations south of the Peace River. NGTL will also 
reclaim temporary access roads and shooflies, and remove 
temporary bridges at watercourse crossings. 

NEB IR No.5 Responses, IR 5.11 B52-1 (A4C3A2) Complete  Post-Construction Completed as part of Project final clean-up. 
Access control measures are being 
monitored according to the Update Access 
Management Plan (C16874). The last 
temporary access road required for 
remaining final clean-up activities on 
Spread 3 was deactivated (reclaimed) in 
October 2022. 

Environmental Planner 

107 NEB Aboriginal Engagement 
Matters 

In the event TLU sites are identified during ongoing engagement 
and/or construction, the TLU Sites Discovery Contingency Plan 
will be implemented (Appendix 1E of the EPP) to mitigate effects 
of the Project on these sites. 

NGTL Reply to PRFN and WMFN 
Supplemental Evidence 

B53-1 (A4C4Z7) Complete All Stages All TLU information that is currently known 
has been included in the EPP and EAS 
(A72124) filed on August 18, 2015. Any TLU 
locations that are identified during 
construction are subject to the TLU Sites 
Discovery Contingency Plan which is found 
in the EPP, Appendix 1E. 

The commitment for any TLU locations that 
are identified during construction is provided 
in Commitment No. 89. 

Engagement Lead, 
Environmental Planner 

108 NEB Environmental Matters NGTL will continue to work with Environment Canada, the 
BC Ministry of Forests, Lands and Natural Resource Operations, 
the BC Oil and Gas Commission, and interested First Nations on 
the development and implementation of these Plans. The 
Preliminary Caribou Habitat Restoration Plan (CHRP). The 
Final CHRP will include consultation and engagement summary 
tables that reflect issues, concerns, and recommendations raised 
during the consultation and engagement process. The Final CHRP 
will also include a discussion of how those issues, concerns, and 
recommendations were integrated into the final plans, or explain 
why where they could not be. 

NGTL Reply to PRFN and WMFN 
Supplemental Evidence 

B53-1 (A4C4Z7) Complete All Stages The Preliminary CHRP was submitted to the 
NEB on August 21, 2015, and approved by 
the NEB on October 22, 2015. 

The Final CHRP was submitted to the CER 
on April 1, 2021 (C12237).  

Environmental Planner 

109 HRFN Aboriginal Engagement 
Matters 

NGTL has committed to provide HRFN with restoration drawings 
for watercourse crossings when they are completed. 

Aboriginal Engagement Update – 
August and September 2014 

B46-1 (A4A6X6), 
B54-1 (A4C5V4) 

Complete Pre-Construction Restoration drawings for watercourse 
crossings to HRFN via email on 
July 14, 2015. 

Engagement Lead 

110 PRFN Environmental Matters On August 27, 2014, NGTL and PRFN Land Manager undertook a 
site visit and flyover of the currently proposed Sikanni Chief River 
water crossing. PRFN observed that the crossing appeared to be 
a good location for a pipeline crossing. A small mineral lick on the 
south side of the river in a natural clearing was identified. NGTL 
agreed the lick would be flagged off prior to construction of the 
right-of-way to avoid disturbance. 

Aboriginal Engagement Update – 
September 2015 

B54-1 (A4C5V4) Complete Pre-Construction The Project is no longer within the vicinity of 
the mineral lick located on the south side of 
the Sikanni Chief River watercourse crossing 
and therefore this commitment no longer 
applies.   

Environmental Planner 
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111 NEB Aboriginal Engagement 

Matters 
If BRFN completes additional TLU studies after the hearing for the 
Project, NGTL has committed to BRFN to incorporate the findings 
of those studies into the Project planning, including the final EPP 
and the EAS, to the extent feasible. 

NGTL Letter to NEB – Response to 
BRFN Notice of Motion  

B57-1 (A4C7Z2) Complete Pre-Construction Refer to Condition 7 – Outstanding 
Traditional Land Use (A4R8I4) filed on 
July 30, 2015, and Condition 14 – 
Environmental Protection Plan and 
Environmental Alignment Sheets (A72124) 
filed on August 18, 2015. 

Engagement Lead, 
Environmental Planner 

112 NEB Environmental Matters Additional environmental features identified from the supplemental 
report will be added to the final Environmental Protection Plan 
(EPP) and environmental alignment sheets (EAS), as appropriate 
and existing mitigation measures applied. 

North Montney Supplemental TK 
Report, PDF Page 3 

B60-1 (A4D1L8) 
B41-3 (A3Z7V1) 

Complete  Pre-Construction Refer to Condition 14 – Environmental 
Protection Plan and Environmental 
Alignment Sheets (A72124) filed on 
August 18, 2015. 

Environmental Planner 

113 NEB Environmental Matters Information gathered for culturally important vegetation resources 
(both vegetation and wetlands) identified along the Aitken Creek 
and Kahta sections as identified in Table 2-2 and 2-5 
(Attachment A) will be identified in the final EPP and EAS, as 
appropriate, and existing mitigation measures applied. 

North Montney Supplemental TK 
Report, PDF Page 3 

B60-1 (A4D1L8) Complete Pre-Construction The culturally important vegetation resources 
identified along the Aitken Creek and Kahta 
sections will be incorporated into the 
Environmental Protection Plan for the Project 
which will be submitted prior to construction. 

Environmental Planner 

114 NEB Aboriginal Engagement 
Matters 

In the event that additional sites requiring mitigation are identified 
through ongoing third-party TLU studies prior to and/or during 
construction, the accepted and proven NGTL proposed mitigation 
measures outlined in this Supplemental Traditional Knowledge 
Report and in the TLU Sites Discovery Contingency Plan 
(Appendix 1E of the EPP) will be implemented. 

North Montney Supplemental TK 
Report, PDF Page 44 

B60-1 (A4D1L8) Complete All Stages All TLU information that is currently known 
has been included in the EPP and EAS 
(A72124) filed on August 18, 2015. Any TLU 
locations that are identified during 
construction are subject to the TLU Sites 
Discovery Contingency Plan which is found 
in the EPP, Appendix 1E. 

The commitment for any TLU locations that 
are identified during construction is provided 
in Commitment No. 89. 

Engagement Lead, 
Environmental Planner 

115 NEB Environmental Matters Participants are concerned that the RCMP trail will be damaged, 
since it crosses the pipeline right-of-way and requested avoidance 
of the trail. The mitigation strategies to reduce effects to heritage 
resources were discussed with participants in the field and 
include: taking a detailed recording and mapping of the trail to 
within 100 m on both sides of the pipeline right-of-way; in 
partnership with the community representatives a decision is then 
made about the relative importance of the trail and if warranted 
how to best maintain and control access. 

North Montney Supplemental TK 
Report, PDF Page 26 

B60-1 (A4D1L8) Complete Pre-Construction  Upon review of the location of the RCMP 
trail, the Project no longer intersects the trail. 

Environmental Planner 

116 NEB/ BRFN/ 
DTFN/ DRFN/ 
FNFN/ MNBC/ 
HRFN/ HLFN/ 
KLCN/ KLFN/ 
KLMSS/ MLIB/ 
NEMA/ PRFN/ 
SFN/ WMFN 

Aboriginal Engagement 
Matters 

Should additional issues of concern, traditional use sites or 
features identified through ongoing engagement with BRFN/ 
DTFN/ DRFN/ FNFN/ MNBC/ HRFN/ HLFN/ KLCN/ KLFN/ 
KLMSS/ MLIB/ NEMA/ PRFN/ SFN/ WMFN be brought forward, 
these will be considered for incorporation into Project planning, 
including the EPP and the Environmental Alignment Sheets, as 
appropriate. 

North Montney Supplemental TK 
Report, PDF Pages 41, 42 and 43 

B60-1 (A4D1L8) Complete All Stages All TLU information that is currently known 
has been included in the EPP and EAS 
(A72124) filed on August 18, 2015. Any TLU 
locations that are identified during 
construction are subject to the TLU Sites 
Discovery Contingency Plan which is found 
in the EPP, Appendix 1E. 

Engagement Lead, 
Environmental Planner 

117 NE Aboriginal Engagement 
Matters 

Where appropriate, Aboriginal communities potentially affected by 
the Project will continue to be invited to participate in the 
remaining aquatics and archaeology field studies in 2014. 
Information gathered during field studies after August 31, 2014 will 
be considered for incorporation into Project planning, including the 
EPP and the Environmental Alignment Sheets, as appropriate. 

North Montney Supplemental TK 
Report, PDF Page 44 

B60-1 (A4D1L8) Complete Pre-Construction Where appropriate, all information that is 
currently known has been included in the 
EPP and EAS (A72124) filed on 
August 18, 2015. 

Engagement Lead, 
Environmental Planner 

118 NEB Environmental Matters With respect to the Proposed Pine River Sand Dunes Re-route, 
the micro re–route was assessed to determine if supplemental 
environmental field work would be required. It was determined that 
footprint specific assessments for vegetation was deemed 
necessary. A vegetation survey will be conducted in the 
appropriate survey window in 2015, in advance of construction. 

Response to NEB IR No.6, IR 6.2 B65-1 (A4D6T0) Complete Pre-Construction The vegetation survey was completed in 
June 2015. 

Environmental Planner 
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119 NEB Environmental Matters In June 2014, the federal government released the final Recovery 

Strategy for the Woodland Caribou, Southern Mountain Population 
(Rangifer tarandus caribou) in Canada. This recovery strategy 
applies to the Graham herd, and identifies areas of critical habitat 
within the current distribution of the Graham herd range. The 
Project does not overlap any critical habitat as defined in this 
recovery strategy. Environment Canada has indicated to NGTL 
that additional critical habitat mapping will be completed, and that 
it is likely that additional critical habitat will be identified, 
particularly in the lower elevations of the herd range. However, 
there is no information currently to suggest that any critical habitat 
will be affected by the Project (particularly given that the Project 
parallels existing linear features for the majority of its length within 
the Graham herd range).NGTL has committed to following 
Environment Canada’s recommendation to continue engagement 
with the province of British Columbia to ensure that the Project is 
consistent with provincial management strategies. 

NGTL Final Argument, PDF Page 98 B86-2 (A4F3X6) Complete All Stages NGTL received matrix habitat mapping from 
MFLNRO in September 2015 and there is no 
overlap of matrix habitat with the Project 
footprint. 

NGTL followed up with EC on December 10, 
2015, regarding potential upcoming revisions 
to caribou critical habitat mapping in relation 
to the NGTL North Montney Project. NGTL is 
waiting on a reply. 

No additional critical habitat was identified as 
of the date that LTO was granted (as per 
Condition 36(c)(ii)) that would require 
offsetting. 

Environmental Planner 

120 NEB Aboriginal Engagement 
Matters 

NGTL has committed to continuing engagement with each 
potentially affected Aboriginal group to understand the potential 
effects identified in the TLU reports and determine whether 
additional mitigation is required. If specific cultural, heritage or 
TLU sites are identified through this ongoing engagement or 
during construction, NGTL has proposed a Heritage Resource 
Discovery Contingency Plan and a TLU Sites Discovery 
Contingency Plan to avoid or minimize potential effects on these 
sites. 

NGTL Final Argument, PDF Page 105 B86-2 (A4F3X6) Complete All Stages All TLU information that is currently known 
has been included in the EPP and EAS 
(A72124) filed on August 18, 2015. Any TLU 
locations that are identified during 
construction are subject to the TLU Sites 
Discovery Contingency Plan which is found 
in the EPP, Appendix 1E. 

The commitment for any TLU locations that 
are identified during construction is provided 
in Commitment No. 89. 

Engagement Lead, 
Environmental Planner 

121 NEB Aboriginal Engagement 
Matters 

NGTL remains committed to working with SFN to discuss their 
concerns regarding access management. 

NGTL Reply Argument, PDF Page 61 B87-2 (A4F7T4) Complete Construction/ 
Post-Construction 

NGTL provided SFN with a copy of the draft 
supplemental Access Management Plan as 
directed by BCEAO condition 14 on 
September 12, 2017, for review and 
comment. 

NGTL provided SFN with a memo describing 
a revised methodology required to achieve 
Access Management Plan objectives on 
September 1, 2021, for review and comment. 

NGTL reviewed the proposed updated 
access management plan methodology with 
SFN at the inaugural PMT Forum meeting on 
November 22, 2021 (virtual).   

Engagement with SFN will continue through 
operations. 

Engagement Lead 

122 NEB Environmental Matters The conclusions in NGTL’s final argument that WMFN challenges 
are based on the fact that at present, there is no critical caribou 
habitat designated along the Project footprint. If such critical 
habitat is designated in the future, NGTL committed in its final 
argument to offsetting all residual effects of the Project on that 
habitat. 

NGTL Reply Argument, PDF Page 61 B87-2 (A4F7T4) Complete Construction/ 
Post-Construction 

No additional critical habitat was identified as 
of the date that LTO was granted (as per 
Condition 36(c)(ii)) that would require 
offsetting. 

Environmental Planner 

123 NEB Aboriginal Engagement 
Matters 

After several months of negotiations over the summer of 2014, 
NGTL and BRFN concluded a TLU work plan agreement in 
October 2014, and NGTL understands that TLU work is currently 
ongoing. Once that work is complete and the TLU information is 
provided to NGTL, NGTL will review the information and 
incorporate it into the Project EPP and Environmental Alignment 
Sheets as appropriate. 

NGTL Reply Argument, PDF Page 42 B87-2 (A4F7T4) Complete Pre-Construction Refer to Condition 7 – Outstanding 
Traditional Land Use (A4R8I4) filed on 
July 30, 2015, and Condition 14 – 
Environmental Protection Plan and 
Environmental Alignment Sheets (A72124) 
filed on August 18, 2015. 

Engagement Lead, 
Environmental Planner 
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124 NEB Environmental Matters With respect to SFN’s request in paragraph 245(a) for a condition 

regarding heritage resources, NGTL’s Heritage Resource 
Discovery Contingency Plan governs the assessment and 
mitigation of archaeological sites discovered during construction 
and includes an immediate stop-work measure. NGTL would be 
willing to amend the Plan to provide an opportunity, where 
appropriate, for local Aboriginal communities to be involved with 
decision-making regarding the handling of human remains. 

NGTL Reply Argument, PDF Page 64 B87-2 (A4F7T4) Complete Construction The Heritage Resource Discovery 
Contingency Plan has been amended.  

Environmental Planner 

125 PRRD Stakeholder Matters Final version of the Weed Management Plan will be sent to the 
Peace River Regional District (PRRD). 

Email Response to PRRD - 
May 4, 2015 

 
Complete Pre-Construction A copy of the Draft Weed Management Plan 

was provided to PRRD on May 4, 2015. The 
final version was provided to PRRD on 
September 10, 2015. 

Community Relations Advisor, 
Environmental Planner 

126 NEB Aboriginal Engagement 
Matters 

On previous projects, NGTL has achieved 10-15% participation 
rate on construction workforce. NGTL is committed to meet or 
exceed previous participation rates.  

NEB IR 5.10c  B52-1 (A4C3A2) Complete   Construction NGTL continues to support local 
communities by providing contracting and 
employment opportunities to qualified 
Aboriginal and local businesses, the 
outcomes of which continue to be reported in 
accordance with Certificate GC-125 
Conditions 8 and 9 and 
Order XG-N081-010-2015 Condition 7 and 8. 
This commitment is complete for all Project 
components that have completed 
construction. NGTL will continue this 
commitment until construction is complete for 
the Aitken Creek Interconnect (anticipated 
Q2 2021).   

Project Manager and Hire and Buy 
Local Advisor 

127 NEB Certificate GC-125 
Conditions 

1. Condition Compliance 
NGTL shall comply with all of the conditions contained in this 
Certificate, unless the Board otherwise directs. 

Condition 1, GC-125 A4Q5V4 Complete All Stages Submitted request for relief to Conditions 14 
and 23 on December 13, 2018 (A96656). 
NEB approved Condition 14 relief related to 
Pine River Dunes on January 17, 2019 and 
indicated that relief was not required for 
Condition 23 as the change was related to 
moving from one trenchless to another. 
(A97405). 
Submitted a request for relief to Conditions 
14 and 23 (Peace River DPI) on 
March 14, 2019 (A98333). 
The NEB approved relief for Condition 14 at 
the Pine River Dunes on March 15, 2019 
(A98364). 
Condition Compliance Timing Update Letter 
filed November 18, 2020 (C09650). 

Project Manager 

128 NEB Certificate GC-125 
Conditions 

2. Engineering 
NGTL shall cause the approved Section 52 Facilities to be 
constructed and operated in accordance with the specifications, 
standards and other information referred to in its Application, or as 
otherwise agreed to during questioning and in its related 
submissions. 

Condition 2, GC-125 A4Q5V4 Complete All Stages This commitment is complete for all Project 
components that have completed 
construction. NGTL will continue this 
commitment until construction is complete for 
the Aitken Creek Interconnect (anticipated 
Q1 2021).   

Project Manager, 
Construction Manager 

129 NEB Certificate GC-125 
Conditions 

3. Implementation of Environmental Protection 
NGTL shall implement or cause to be implemented all of the 
policies, practices, programs, mitigation measures, 
recommendations and procedures for the protection of the 
environment included in or referred to in its Application, or as 
otherwise agreed to during questioning and in its related 
submissions. 

Condition 3, GC-125 A4Q5V4 Complete All Stages Mitigation measures in the EPP and other 
environmental commitments were 
implemented during mainline pipeline 
construction on the Aitken Creek Section and 
the Kahta Section. Mitigation measures 
related to clean up and reclamation (s.8 of 
the EPP) and post-construction monitoring 
(s.9 of the EPP) are ongoing. 

Project Manager, 
Construction Manager, 
Environmental Planner 
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130 NEB Certificate GC-125 

Conditions 
4. Project Confirmation and Contractual Commitments 
NGTL shall file with the Board, at least 60 days prior to 
commencing construction, a confirmation, by an officer of the 
Company, that:a) Progress Energy Canada Ltd. has made a 
positive final investment decision on the proposed 
Pacific NorthWest LNG Project;b) TransCanada is proceeding with 
construction of the Prince Rupert Gas Transmission pipeline; 
andc) The Progress Delivery Project Expenditure Authorization 
and associated Service Documents for FT-D delivery service at 
the Mackie Creek Interconnection continues to be in effect for the 
quantity of 2340 terajoules per day as detailed in Section 3 of 
NGTL’s Application. 
IT IS ORDERED THAT, pursuant to subsection 21(2) of the NEB 
Act, Condition 4 of the Certificate is rescinded for the following 
facilities only: 
 Aitken Creek Section (182 km NPS 42) 
 Kahta Section (the southern-most 24 km NPS 42, shortened by 

95 km) 
 Two compressor stations: 

 The Saturn compressor station (one 15 MW unit) that will be 
located on the Aitken Creek section. 

 The Groundbirch compressor station (two 15 MW units) 
located on the existing Groundbirch Mainline. 

Condition 4, GC-125 
Amended by Order AO-003-GC-125 
July 3, 2018  

A4Q5V4 Complete Pre-Construction Filed Variance Application March 20, 2017 
(A82147). 

NEB issued Order AO-003-GC-125 on 
July 3, 2018 (A92807-3) 

Project Manager 

131 NEB Certificate GC-125 
Conditions 

5. Heritage Resources 
NGTL shall file with the Board, at least 30 days prior to 
commencing construction: 
a) for each of the Aitken Creek and Kahta Sections, copies of all 

archaeological and heritage resource permits and clearances 
obtained from the BC Archaeology Branch; and 

b) a statement on how NGTL intends to implement any 
recommendations contained in the permits and clearances 
referred to in a) above. 

Condition 5, GC-125 A4Q5V4 Complete Pre-Construction Filed on May 11, 2018 (A91928) Environmental Planner 

132 NEB Certificate GC-125 
Conditions 

6. Traffic Control Management Plan 
NGTL shall file with the Board, at least 60 days prior to 
commencing construction, a final Traffic Control Management 
Plan specific to the Section 52 Facilities. This plan shall include, 
but not be limited to: 
a) a summary of any issues or concerns raised by municipalities 

and regional authorities; and 
b) a description of how these issues and concerns are 

addressed in the Traffic Control Management Plan. 

Condition 6, GC-125 A4Q5V4 Complete Pre-Construction Filed on the following dates: 

 Aitken Creek Section: December 10, 
2015 (A74604) 

 Groundbirch Compressor Station: 
July 4, 2018 (A92831) 

 Saturn Compressor Station: 
April 25, 2019 (A99062) 

 Altares and Gundy Meter Stations: 
May 1, 2019 (A99226) 

 Kahta Section: August 29, 2019 (C01368) 

 Blair Creek Receipt Meter Station Traffic 
Control Management Plan was included 
as Appendix 9 of the construction safety 
manual filed on November 4, 2019 (via 
courier) 

 Kobes Meter Station filed on 
September 15, 2020 (via email)  

 Aitken Creek Interconnect filed on 
March 9, 2021 (C11882) 

Construction Manager, Project 
Manager 
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133 NEB Certificate GC-125 

Conditions 
7. Outstanding Traditional Land Use Investigations 
NGTL shall, at least 60 days prior to commencing construction, file 
with the Board for approval, and send copies to the Aboriginal 
groups included in consultation activities, a report outlining a plan 
for outstanding traditional land use (TLU) investigations for the 
Section 52 Facilities. The report must include, but not be limited 
to: 
a) a summary of the status of TLU investigations undertaken for 

the Section 52 Facilities, including Aboriginal group-specific 
TLU studies or planned supplemental surveys; 

b) a description of how NGTL has considered and addressed 
information from any TLU investigations that it did not report 
on during the GH-001-2014 proceeding; 

c) a description of any outstanding concerns raised by potentially 
affected Aboriginal groups regarding potential effects of the 
section 52 Facilities on the current use of lands and resources 
for traditional purposes, including a description of how these 
concerns have been or will be addressed by NGTL; and 

d) a summary of any outstanding TLU investigations or follow-up 
activities that will not be completed prior to commencing 
construction, including an estimated completion date, if 
applicable, and a description of how NGTL has already 
identified, or will identify, any potentially-affected TLU sites or 
resources if the outstanding investigations will not be 
completed prior to construction. 

 

Condition 7, GC-125 
FOR APPROVAL 

A4Q5V4 Approved Pre-Construction Filed Condition 7 Outstanding Traditional 
Land Use Investigations on July 30, 2015 
(A4R8I4).  

On November 30, 2015, the Board approved 
NGTL’s Outstanding Traditional Land Use 
Investigations report (A74397).    

Engagement Lead 

134 NEB Certificate GC-125 
Conditions 

8. Employment, Contracting and Procurement Monitoring 
Reports 

NGTL shall file with the Board, at least 30 days prior to 
commencing construction, and every 180 days thereafter until 
completion of construction, monitoring reports on employment, 
contracting and procurement of Aboriginal groups, businesses and 
individuals for the construction of the Section 52 Facilities. The 
reports must include: 
a) a summary of the total employment, contracting and 

procurement of Aboriginal groups, businesses and individuals 
for construction of the Section 52 Facilities during the 
reporting period, including: 
i) the number of Aboriginal individuals employed and a 

summary description of the types of positions filled by 
Aboriginal employees during the reporting period; 

ii) a summary description of the contracts awarded to or 
executed with Aboriginal groups, businesses or 
individuals during the reporting period, and the total 
monetary values of these; 

iii) a summary description of procurement awarded to 
Aboriginal groups, businesses, or individuals during the 
reporting period, and the total monetary value of these; 
andiv) a comparison of the totals and values described in 
i) through iii) above in relation to NGTL’s stated 
commitments for employment, contracting and 
procurement of Aboriginal groups, businesses and 
individuals for the construction of the Section 52 
Facilities; and 

NGTL shall file with the Board, within three months of completion 
of construction, and provide a copy to all affected Aboriginal 
groups, a final report on employment, contracting and 
procurement of Aboriginal groups, businesses and individuals 
during the construction phase. 

Condition 8, GC-125 A4Q5V4 Ongoing All Stages Filed initial report on May 7, 2018 (A91925) 

Second Report filed November 2, 2018 
(A95374). 

Third Report filed April 30, 2019 (A99157). 

Fourth Report filed October 31, 2019 
(C02522). 

Fifth Report filed May 1, 2020 (C06083). 

Sixth Report filed November 2, 2020 
(C09287). 

Seventh Report filed April 30, 2021 
(C12766). 

Eighth Report filed November 1, 2021 
(C15852). 

Ninth Report filed January 31, 2022 
(C17501).  

Tenth Report filed January 31, 2024 
(C28234). 

The next report is to be filed by 
January 31, 2026 

Project Manager, Hire and Buy Local 
Advisor 
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On or before 31 January after each of the first, third, fifth years 
following the commencement of operation of the Section 52 
Facilities, NGTL shall file with the Board, and provide copies to all 
affected Aboriginal groups, reports on employment, contracting 
and procurement regarding the Section 52 Facilities of Aboriginal 
groups, businesses and individuals for the Project, during each 
reporting period. 

135 NEB Certificate GC-125 
Conditions 

9. Construction Training and Education Monitoring Reports 
NGTL shall file with the Board, at least 30 days prior to 
commencing construction, and every 180 days thereafter until 
completion of construction, monitoring reports for the 
implementation and outcomes of training and education initiatives 
and opportunities provided to Aboriginal groups and individuals for 
the Project. 
The reports must include: 
a) a description of each training and education initiative and 

opportunity implemented during the reporting period, including 
duration, participant groups, delivery agency or institution, and 
intended outcomes; 

b) a description of any measures identified to address or meet 
the terms or commitments; and 

c) a summary of NGTL’s consultation with relevant Aboriginal 
groups or representatives, government sponsors, industry 
associations, and delivery agencies or institutions regarding 
training and education initiatives and opportunities for the 
reporting period, including any issues or concerns raised and 
how NGTL has addressed or responded to them. 

NGTL shall file with the Board, within three months of completion 
of construction, and provide copies to all affected Aboriginal 
groups, a final report on training and education initiatives and 
opportunities for Aboriginal groups and individuals during the 
construction phase. 
On or before 31 January after each of the first, third, fifth years 
following the commencement of operation of the Section 52 
Facilities, NGTL shall file with the Board, and provide copies to all 
affected Aboriginal groups, reports on training and education 
initiatives and opportunities provided to Aboriginal groups and 
individuals for the Project, during each reporting period. 

Condition 9, GC-125 A4Q5V4 Ongoing All Stages Filed initial report on May 7, 2018 (A91926) 

Second Report filed November 2, 2017 
(A95373). 

Third Report filed April 30, 2019 (A99158). 

Fourth Report filed October 31, 2019 
(C02523). 

Fifth Report filed May 1, 2020 (C06084). 

Sixth Report filed November 2, 2020 
(C09288). 

Seventh Report filed April 30, 2021 
(C12768). 

Eighth Report filed November 1, 2021 
(C15853). 

Ninth Report filed January 31, 2022 
(C17502).  

Tenth Report filed January 31, 2024 
(C28235). 

The next report is to be filed no later than 
January 31, 2026. 

Project Manager, Hire and Buy Local 
Advisor 

136 NEB Certificate GC-125 
Conditions 

10. Report on Consultations with Prophet River First Nation 
NGTL shall file with the Board, at least 30 days prior to 
commencing construction at the Sikanni Chief River crossing 
location, a report on consultation activities with Prophet River 
First Nation (PRFN) regarding any measures to reduce, eliminate 
or offset potential Project effects on traditional land and resource 
use sites and activities, including culture camps, identified near 
the Sikanni Chief River crossing location. The report must include, 
but not be limited to: 
a) a summary of the consultation activities undertaken, including: 

i) the methods, dates and locations of consultation 
activities; 

ii) a summary of the comments and concerns raised or 
information provided by PRFN; 

iii) a summary of NGTL’s response to all of the comments 
and concerns raised or information provided; 

iv) a summary of any outstanding concerns about the 
Project’s potential effects raised by PRFN, any steps that 

Condition 10, GC-125 A4Q5V4 Not 
applicable  

Pre-Construction NGTL continues to follow up with Prophet 
River First Nation to schedule a field visit 

This crossing location is not included in the 
Variance Facilities that were approved in 
Amending Order AO-003-GC-125 approved 
July 3, 2018. 

Engagement Lead  
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will be taken to address these outstanding concerns, or 
an explanation why no further steps are required; and 

v) a description of the resources provided to PRFN that 
supported its participation in consultation activities; and 

   b) for Board approval, a summary of the assessment of the 
Project’s potential effects on any traditional land and resource 
use sites or activities identified at the Sikanni Chief River 
crossing location, including: 
i) a description of any traditional land and resource sites or 

activities, including culture camps, that may be affected 
by the river crossing location and associated 
construction, reclamation or operation activities; 

ii) a description of the measures identified to reduce, 
eliminate or offset potential Project effects on identified 
traditional land and resource use sites or activities; and 

iii) a description of how any concerns raised or information 
provided by PRFN on are addressed by or incorporated 
into the measures identified to reduce, eliminate or offset 
potential Project effects on identified traditional land and 
resource use sites or activities. 

Condition 10, part b) 
FOR APPROVAL 

 Not 
applicable 

   

137 NEB Certificate GC-125 
Conditions 

11. Peace Moberly Tract Protection Plan (PMTPP) 
Construction in the Peace Moberly Tract (PMT) shall not 
commence until NGTL has received approval of its PMTPP by the 
Board.NGTL shall file with the Board for approval, at least 60 days 
prior to commencing construction in the PMT, a PMTPP. The plan 
shall include, but not be limited to, the following: 
a) the goals and measureable objectives of the PMTPP; 
b) an identification and rationale of biophysical and 

socio-economic elements to be included in the PMTPP; 
c) a description of mitigation measures proposed to eliminate or 

reduce any potential effects on the biophysical and 
socio-economic elements identified in b) within the PMT; 
including, but not limited to the following: 
i) the hierarchy of mitigation and order of priority applied to the 

PMT and details on considerations made in moving from 
one level to the next; 

ii) measures to avoid, minimize and restore impacts on the 
elements identified in b), including a discussion on the 
following: 
a. trenchless pipe installation, including the criteria for 

determining when it will be used; 
b. line of sight reduction; 
c. linear feature disturbance reduction, including 

interactions with existing disturbances; 
d. access management; 
e. methods of reclamation and re-vegetation, including a 

discussion of woody material handling, site and soil 
treatment and active re-vegetation, where ground cover 
and full canopy trees have been impacted; and 

f. measures to further reduce or eliminate potential effects 
on the use of traditional and land and resources by 
Aboriginal groups in the PMT; and 

d) a description of the construction and operational monitoring 
plans that will be used to assess and demonstrate 
implementation and report effectiveness of mitigation, 
including; 
i) a description of the criteria to assess effectiveness; and 
ii) a plan for the participation of Aboriginal groups, including 

but not limited to the implementation of NGTL’s Aboriginal 
Construction Training Program within the PMT; and 

Condition 11, GC-125  
FOR APPROVAL 

A4Q5V4 Approved Pre-Construction Filed Request for Relief from 60 days prior to 
construction to 30 days prior to construction 
(A4Q9K0) on June 23, 2015.  

On July 22, the Board granted NGTL’s 
request, permitting NGTL to file its PMTPP at 
least 30 days prior to commencing 
construction in the PMT (A4R6G8). 

Filed Condition 11 – Peace Moberly Tract 
Protection Plan (PMTPP) on December 1, 
2015 (A74426). Awaiting Board ruling. 

Comments on the PMTPP were submitted by 
West Moberly First Nations (A74747) and 
Saulteau First Nations (A74755) to the NEB 
on December 15, 2015. 

Board Approved PMTPP on May 27, 2016 
(A77205). 

Project Manager, Construction 
Manager, Environmental Planner, 
Engagement Lead 
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e) a description and justification for how NGTL has incorporated 

the results of consultation with Aboriginal groups and 
government authorities into the plan, including: 
i) how available and applicable TLU studies were taken into 

consideration in developing mitigation within the PMT; 
ii) how new or additional information provided through 

consultation was considered and addressed; 
iii) how the final mitigation measures accounted for and 

addressed any concerns or requests from Aboriginal 
groups and government authorities; and 

iv) a description and justification for why any concerns or 
requested measures were not incorporated into the plan; 

f) methods for determining the extent of non-avoidable effects on 
b) within the PMT; 

g) a discussion on possible enhancement or offset measures for 
all non-avoidable effects on socio-economic elements within 
the PMT including how any measures would be determined to 
be effective or adequate; and 

h) a summary of any outstanding issues or concerns raised by 
potentially affected Aboriginal groups or government 
authorities, including a description of how these concerns or 
issues have been or will be addressed by NGTL. 

138 NEB Certificate GC-125 
Conditions 

12. Peace Moberly Tract Protection Plan (PMTPP) – 
Consultation Plan 

NGTL shall file with the Board for approval, at least 120 days prior 
to commencing construction in the PMT, a plan for consultation 
with West Moberly First Nations, Saulteau First Nations, and 
relevant provincial or federal departments or authorities for the 
development of the PMTPP. The consultation plan must include, 
but not be limited to: 
a) the goals, principles and objectives for consultation for the 

development of the PMTPP; 
b) a list of Aboriginal groups and government departments that 

have been identified for consultation; 
c) a schedule and description of consultation activities, including 

defined outcomes or objectives for the activities; 
d) a description of how information provided by Aboriginal groups 

and provincial or federal departments or authorities will be 
incorporated into the PMTPP, including: 
i) how available and applicable traditional land and resource 

use studies will be considered and incorporated in the 
PMTPP; 

ii) how new or additional information will be considered and 
addressed; 

iii) a description of the process and criteria that will be used to 
evaluate proposed or requested mitigation measures for 
the PMTPP, including the process and criteria for any 
concerns or proposed measures that will not be 
incorporated into the PMTPP; 

e) a description of the process to be used for review of the final 
plan by participating Aboriginal groups and government 
departments, including review of all final proposed mitigation 
measures; and 

f) a description of the resources that will be available to support 
the participation of Aboriginal groups in the development of the 
PMTPP. 

Condition 12, GC-125 
FOR APPROVAL 

A4Q5V4 Approved Pre-Construction Filed May 6, 2015 (A4L0T9).  

On July 22, 2015, the Board approved 
NGTL’s PMTPP Consultation Plan 
(A4R6G9). 

Engagement Lead, 
Environmental Planner 
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139 NEB Certificate GC-125 

Conditions 
13. Visual Impacts Mitigation Plan for Groundbirch 

Compressor Station 
NGTL shall file with the Board, for approval, at least 30 days prior 
to commencement of construction of the access road for the 
Groundbirch Compressor Station, a plan to mitigate the visual 
impacts of the compressor station access road on affected 
landowners. This plan must include, but is not limited to: 
a) a detailed description of the measures NGTL will implement to 

fulfill its commitment to reducing visual impacts, including but 
not limited to retaining the tree line along the access road for 
the Groundbirch Compressor Station; 

b) a summary of consultations with the affected landowners 
regarding the measures to reduce visual impacts, including 
retaining and maintenance of the tree line. This must include a 
summary of any concerns raised by the affected landowners, 
how NGTL has addressed these concerns, and how any 
outstanding concerns raised by the affected landowners will 
be addressed or explanation why no further steps would be 
taken; and 

c) confirmation of: 
i) the land tenure or ownership of the lands for the access 

road, including the land on which the tree line is located; 
and 

ii) the length of time over which NGTL will implement 
mitigation measures, including retaining the tree line along 
the access road for the Groundbirch Compressor Station. 

Condition 13, GC-125 
FOR APPROVAL 

A4Q5V4 Approved Pre-Construction Filed March 2, 2017 (A81959). 

Visual Impact Mitigation Plan approved by 
the Board on August 8, 2018 (A93430). 

CS Project Manager, 
Environmental Planner 

140 NEB Certificate GC-125 
Conditions 

14. Environmental Protection Plan (EPP) 
NGTL shall file with the Board for approval, at least 60 days prior 
to commencing construction, an updated EPP specific to the 
Section 52 Facilities that includes, but is not limited to, the 
following: 
a) environmental procedures including site-specific plans, criteria 

for implementation of these procedures, mitigation measures 
and monitoring applicable to all Project phases and activities;  

b) a reclamation plan, which includes a description of the 
condition to which NGTL intends to reclaim and maintain the 
RoW, once construction has been completed, and a description 
of measurable goals for reclamation; 

c) all mitigation related to caribou and caribou habitat which 
includes: 
i) NGTL’s commitments to adhering to specific provincial and 

federal best practices, requirements and timing restrictions; 
ii) a list of all measures to minimize disturbance to caribou 

habitat, and measures to be taken before and during 
construction to help accelerate the restoration of caribou 
habitat; andiii) the locations where those measures will be 
taken. 

d) all mitigation related to western toad and western toad habitat 
which includes: 
i) a description of how NGTL will raise awareness of 

construction personnel of the potential presence of western 
toad on the RoW and ensure the implementation and 
compliance with its Wildlife Species of Concern Discovery 
Contingency Plan; 

ii) a description of the frequency and location of sweeps that 
will be conducted to determine the presence of western 
toad on the RoW; and 

iii) a description of the specific deterrent and relocation 
measures that will be implemented if western toad is 
discovered on the RoW during construction. 

Condition 14, GC-125 
FOR APPROVAL 

A4Q5V4 Approved 

Updated 
EPP 
approved 

Pre-Construction Filed Condition 14 Environmental Protection 
Plan and Alignment Sheets on 
August 18, 2015 (A72124).  

On November 6, 2015, the Board approved 
NGTL’s EPP (A73763-1). 

Filed update to EPP on June 11, 2018 
(A92423). 

Updated EPP approved by the Board on 
August 8, 2018 (A93431) 

Filed an update to the EPP on 
November 1, 2019 (C02656) 

Environmental Planner 
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e) environmental alignment sheets, for the construction and 

operation of the Section 52 Facilities; and 
f) evidence demonstrating that: 

i) there is a management system in place, which ensures the 
updates of the environmental protection procedures, 
mitigation measures and monitoring are effectively 
communicated to employees, contractors and regulators; 
and 

ii) consultation took place with relevant government 
authorities, where applicable. 

The EPP shall be a comprehensive compilation of all 
environmental protection procedures, mitigation measures, and 
monitoring commitments, as set out in NGTL's application for the 
Section 52 Facilities, subsequent filings, evidence collected during 
the hearing process, or as otherwise agreed to during questioning 
and in its related submissions. The EPP shall describe the criteria 
for the implementation of all procedures and measures. 

141 NEB Certificate GC-125 
Conditions 

15. Caribou Habitat Restoration Plan (CHRP) 
NGTL shall file with the Board for approval, in accordance with the 
timelines below, preliminary and final versions of a CHRP for each 
of the Aitken Creek and Kahta Sections of the Section 52 
Facilities. At the time of filing with the Board, NGTL shall provide a 
copy of the filings to Environment Canada and the appropriate 
provincial authorities. 
a) Preliminary CHRP to be filed at least 90 days prior to 

commencing construction. This version of the CHRP shall 
include, but not be limited to: 
i) the goals and measureable objectives of the CHRP; 
ii) decision frameworks that will be used to prioritize potential 

caribou habitat restoration sites and to prioritize mitigative 
actions to be used at different types of sites, including 
consideration of typical site factors that may constrain 
implementation; 

iii) a literature review on which the decision frameworks are 
based including: 
a. an identification of temporal and special caribou habitat 

restoration methodologies applicable to mountain 
caribou; 

b. an assessment of the relative effectiveness of the 
identified methodologies; 

c. detailed methodology of how the literature review was 
conducted. 

iv) the quantifiable targets and performance measures that will 
be used to evaluate the extent of predicted residual effects, 
the extent to which the goals and objectives have been 
met, and the need for consequent compensation offsets; 

v) a schedule indicating when measures will be initiated and 
completed; 

vi) a table summarizing any differences or updates from the 
last previous NGTL CHRP filed with the Board for other 
projects; and 

vii) evidence and a summary of how consultation feedback 
from Environment Canada and appropriate provincial 
authorities is integrated into the CHRP. 

 
  

Condition 15, GC-125 
FOR APPROVAL 

A4Q5V4 Preliminary 
CHRP 
(Approved) 

Pre-Construction  Filed Condition 15 a) Preliminary CHRP on 
July 15, 2015 (A71272).  

On August 6, 2015, NGTL filed a request for 
the withdrawal of the Preliminary CHRP filed 
on July 13, 2015 (A4R9W7). 

NGTL filed a revised Preliminary CHRP on 
August 21, 2015 (A4S9A4). 

NGTL submitted an erratum regarding the 
Decision Frameworks for the revised 
Preliminary CHRP on August 31, 2015 
(A72374). 

On October 22, 2015, the Board approved 
NGTL’s Preliminary CHRP (A4U6E6). 

Environmental Planner 
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   b) Final CHRP to be filed on or before 1 November after the first 

complete growing season following the commencement of 
operation for the Section 52 Facilities. This updated version of 
the CHRP shall include, but not be limited to: 
i) the preliminary CHRP, with any updates identified in a 

revision log that includes the rationale for any changes to 
decision making criteria; 

ii) a complete table describing caribou habitat restoration 
sites, including but not limited to location, spatial area, 
description of habitat quality, site-specific restoration 
activities and challenges; 

iii) specification drawings for the implementation of each 
restoration method; 

iv) maps or Environmental Alignment Sheets showing the 
locations of the sites; 

v) evidence of how further consultation feedback from 
Environment Canada and appropriate provincial authorities 
is integrated into the plan; and 

vi) a quantitative and qualitative assessment of the total area 
of direct disturbance to caribou habitat that will be restored, 
the duration of spatial disturbance, and the aerial extent of 
the resulting residual effects to be offset, which also 
includes indirect disturbance. 

Condition 15, part b) GC-125 
FOR APPROVAL 

A4Q5V4 Final CHRP  
Approved 

Post-construction The Final CHRP was submitted to the CER 
on April 1, 2021 (C12237). 

On December 6, 2022, the Commission 
approved the Final CHRP (C22396). 

Environmental Planner 

142 NEB Certificate GC-125 
Conditions 

16. Access Management Plan (AMP) 
NGTL shall file with the Board for approval, at least 90 days prior 
to commencing construction, an Access Management Plan (AMP) 
for non-parallel disturbances along the RoW for each of the Aitken 
Creek and Kahta Sections of the Section 52 Facilities, which 
includes, but is not limited to: 
a) the methodology used to develop the AMP, including baseline 

information to be used for assessing effectiveness; 
b) the goals for monitoring and managing access, and the 

measures and criteria to be used to achieve those goals; 
c) the method and frequency of inspections for access controls 

along the ROW during operations for the life of the Project; 
d) the criteria for determining the need for maintenance, repair, or 

installation of new access control measures, including: 
i) a description of the contingency measures that will be 

implemented if existing access controls prove to be 
ineffective at preventing new access; 

ii) an indication of the timeframe to implement contingency 
measures; and 

e) a schedule for reporting to the Board during construction and 
operation, including after the first, third and fifth year following 
the commencement of construction: 
i) the relative amount of access (increase or decrease and by 

quantifiable amount over baseline or previous reporting 
period); 

ii) steps taken when implementing the criteria identified in (d); 
and 

iii) the results of the evaluation of the overall effectiveness of 
the AMP. 

Condition 16, GC-125 
FOR APPROVAL 

A4Q5V4 Approved Pre-Construction Filed June 3, 2015 (A70510).  

On August 21, 2015, the Board approved 
NGTL’s Access Management Plan 
(A4S8Z5). 

Filed an update letter on July 22, 2021 
(C14178). 

An Updated Access Management Plan was 
filed with the CER for approval on 
December 21, 2021 (C16874). 

On December 6, 2022, the Commission 
approved the Updated Access Management 
Plan and associated amended schedule 
(C22396). 

Year 1 Access Management Plan Report 
filed March 20, 2023 (C23724). 

Year 3 Access Management Plan Report is 
planned to be filed with the CER by 
March 31, 2025 

Environmental Planner 
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143 NEB Certificate GC-125 

Conditions 
17. Grizzly Bear Report 
For each of the Aitken Creek and Kahta Sections of the Section 52 
Facilities, if the commencement of construction will occur between 
15 November and 1 May, NGTL shall file with the Board a 
Grizzly Bear Report, at least 14 days prior to commencing 
construction. The Grizzly Bear Report shall provide a summary of 
the results of the grizzly bear den sweeps to identify potential 
grizzly bear dens within 750 m of the Section 52 Facilities. The 
Grizzly Bear Report shall also include: 
a) if a grizzly bear den is found during a sweep, any newly-

developed or modified mitigation measures as well as evidence 
of consultation with the appropriate federal and provincial 
authorities regarding the proposed mitigation; 

b) confirmation that no changes to the EPP are required as a 
result of the findings of a sweep or mitigation measures 
identified in (a), or if changes are necessary, provide the EPP 
pages that have been amended. 

For each of the Aitken Creek and Kahta Sections of the Project, if 
no construction will occur on or after 15 November, NGTL shall file 
with the Board, at least 14 days prior to commencing construction, 
a letter indicating that the grizzly bear den survey will not be 
required. 

Condition 17, GC-125 A4Q5V4 Complete Pre-Construction Letter of intent to complete bear den survey 
filed with NEB June 21, 2018. (A92642). 

Survey report filed with NEB for Aitken Creek 
Section on October 31, 2018 (A95304). 

Survey report filed for Kahta Section on 
October 31, 2019 (C02524). 

Survey report filed for Kobes Receipt Meter 
Station component on November 3, 2020 
(C09304). 

Environmental Planner 

144 NEB Certificate GC-125 
Conditions 

18. Navigation and Navigation Safety Plan 
For each of the Aitken Creek and Kahta Sections of the Section 52 
Facilities, NGTL shall file with the Board for approval, at least 
60 days prior to commencing construction, a Navigation and 
Navigation Safety Plan specific to the Section 52 Facilities that 
includes, but is not limited to: 
a) an updated listing of navigable waters to be crossed by the 

Section 52 Facilities or affected by the Section 52 Facilities; 
b) an updated listing of effects of the Section 52 Facilities on 

navigation and navigation safety; 
c) evidence and a summary of NGTL’s consultation with 

potentially affected waterway users and Aboriginal groups 
regarding navigation use, including any concerns that were 
raised and how those have been addressed; and 

d) proposed mitigation measures to address effects of the Section 
52 Facilities on navigation and navigation safety for each 
navigable waterway. 

Condition 18, GC-125 
FOR APPROVAL 

A4Q5V4 Approved Pre-Construction Filed Condition 18 Navigation Safety Plan on 
August 6, 2015 (A71669).  

NGTL Responses to NEB Information 
Request No. 1 re: Navigation Safety Plan 
submitted to the NEB on September 9, 2015 
(A72423). 

On September 23, 2015, the Board 
approved NGTL’s Navigation Safety Plan 
(A4T5C8). 

Environmental Planner 

145 NEB Certificate GC-125 
Conditions 

19. Programs and Manuals 
NGTL shall file with the Board the following programs and 
manuals within the time specified: 
a) Updated Construction Safety Manual, pursuant to section 20 of 

the National Energy Board Onshore Pipeline Regulations: at 
least 14 days prior to commencing construction; 

b) Field Joining Program: at least 14 days prior to the 
commencement of joining activity; 

c) Field Pressure Testing Program: at least 14 days prior to the 
commencement of pressure testing: 

d) Operation and Maintenance Manual: at least 14 days prior to 
the commencement of operation: and 

e) Three copies of an updated Emergency Procedures Manual(s) 
or confirmation that the existing Emergency Procedures 
Manual(s) are inclusive of the Section 52 Facilities and do not 
require updating: at least 45 days prior to the commencement 
of operation. 

Condition 19, GC-125 A4Q5V4 Complete  Pre-Construction For Condition 19a): 

 Filed Aitken Creek Section July 16, 2018 
via courier. 

 Filed Groundbirch Compressor Station 
plan September 14, 2018 (filed via 
courier) 

 Filed Mackie Creek and Townsend No. 1 
and 2 on January 29 (filed via courier) 

 Filed Altares Receipt Meter Station on 
February 20 (filed via courier) 

 Filed Gundy Receipt Meter Station on 
March 1, 2019 (filed via courier) 

 Filed Altares South, Aitken Creek South 
and Old Alaska Receipt Meter Station 
March 1, 2019 (filed via courier) 

 Filed Gundy West Receipt Meter Station 
March 20, 2019 (filed via courier) 

Project Manager 
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 Saturn Compressor Station filed 

April 23, 2019 (filed via courier) 
 Site 2 of Saturn Compressor Station 

(Moody Creek CS) safety plan filed 
July 22, 2019 

 Filed Kahta Section on September 27, 
2019 (filed via courier) 

 Filed Blair Creek Meter Station and Aitken 
Creek West No. 2 Meter Station on 
November 4, 2019 (filed via courier) 

 Kobes Meter Station filed September 15, 
2020 (via email)  

 Aitken Creek Interconnect filed April 23, 
2021 (via email) 

For Condition 19b): 
 Filed Aitken Creek Section 

August 2, 2018 (A93373). 
 Filed Groundbirch Compressor Station on 

March 11, 2019 (filed via courier) 
 Filed an Exemption Request from 

Condition 19 b) for the Altares and Gundy 
Receipt Meter Stations on April 25, 2019 
(A99064). 

 Filed Saturn Compressor Station on 
August 12, 2019. 

 Filed Kahta Section on 
December 12, 2019. 

For Condition 19 c): 
 Aitken Creek Section letter filed 

January 15, 2019 (A97302) 
 Filed Altares and Gundy Receipt Meter 

Station (A98133). 
 Blair Creek Meter Station on February 7, 

2020 (C04577) 
 Kahta Section letter filed February 14, 

2020 (C04718). 
 Kobes Meter Station filed on December 1, 

2020 (C10052) 
 Aitken Creek Interconnect (May 6, 2021 

(C12971) 

For Condition 19 d): 
 Filed September 6, 2019 (C01530) 

For Condition 19 e): 
 Filed Confirmation on August 16, 2019 

(C01059). 
146 NEB Certificate GC-125 

Conditions 
20.  Final Pipe Specifications 
NGTL shall file with the Board, at least 14 days prior to 
commencing construction, NGTL’s final Pipeline Construction 
Specifications. 

Condition 20, GC-125 A4Q5V4 Complete Pre-Construction Filed Condition 20 – Final Pipe 
Specifications on March 15, 2016 (A4Y7J4). 

Filed Response to IR on Condition 20 on 
May 16, 2016 (A76884). 

Final Pipeline Specifications Filed 
June 22, 2018 (A92682).  

PL Project Engineer 

147 NEB Certificate GC-125 
Conditions 

21.  Commitments Tracking Table (CTT) Condition 21, GC-125 A4Q5V4 In Progress All Project Phases Filed CTT for Condition 21 s.52 Facilities and 
Condition 5 s. 58 Facilities  

All 
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NGTL shall: 
a) file with the Board and post on its Project website, within 90 

days after the Certificate date and at least 30 days prior to 
commencing construction, a Commitments Tracking Table 
listing all commitments made by NGTL in its Application, and 
as otherwise agreed to during questioning or in its related 
submissions, including reference to: 
i) the documentation in which the commitment appears (for 

example, the Application, responses to information 
requests, hearing transcripts, permit requirements, 
condition filings, or other); 

ii) the accountable lead for implementing each commitment; 
and 

iii) the estimated timelines associated with the fulfillment of 
each commitment. 

b) update the status of the commitments in a) on its Project 
website on a: 
i) monthly basis until the commencement of operation; and 
ii) quarterly basis until the end of the fifth (5th) year following 

the commencement of operation; and 
c) maintain at its construction office(s): 

i) the Commitments Tracking Table listing all regulatory 
commitments and their completion status, including but not 
limited to those commitments resulting from NGTL’s 
Application and subsequent filings and conditions from 
permits, authorizations and approvals; 

ii) copies of any permits, approvals or authorizations issued 
by federal, provincial or other permitting authorities, which 
include environmental conditions or site-specific mitigation 
or monitoring measures; and 

iii) any subsequent variances to any permits, approvals or 
authorizations in ii). 

1. June 26, 2015 (A4R0F4) 
2. July 27, 2015 (A4R7L8) 
3. August 27, 2015 (A4S9T7) 
4. September 25, 2015 (A4T6D9) 
5. October 27, 2015 (A4U7L8) 
6. November 27, 2015 (A74312) 
7. December 22, 2015 (A74902) 
8. January 27, 2016 (A75306) 
9. February 25, 2016 (A75634) 
10. March 28, 2016 (A76104) 
11. April 28, 2016 (A76640) 
12. May 31, 2016 (A77264) 
13. June 29, 2016 (A78285) 
14. July 28, 2016 (A78733) 
15. August 31, 2016 (A79225) 
16. September 30, 2016 (A79692) 
17. October 31, 2016 (A80363) 
18. November 30, 2016 (A80853) 
19. December 30, 2016 (A81174) 
20. January 31, 2017 (A81556) 
21. February 28, 2017 (A81884) 
22. March 31, 2017 (A82378) 
23. May 1, 2017 (A83026) 
24. May 31, 2017 (A84064) 
25. June 29, 2017 (A84710) 
26. July 28, 2017 (A85195) 
27. August 31, 2017 (A85755) 
28. September 29, 2017 (A86360) 
29. October 31, 2017 (A87416) 
30. November 30, 2017 (A88297) 
31. December 29, 2017 (A88921) 
32. June 28, 2018 (A92748) 
33. July 31, 2018 (A93311) 
34. August 29, 2018 (A93108) 
35. October 1, 2018 (A94288) 
36. October 31, 2018 (A95304) 
37. November 30, 2018 (A96261) 
38. January 2, 2019 (A97026) 
39. January 31, 2019 (A97760) 
40. March 1, 2019 (A98132) 
41. March 29, 2019 (A98554) 
42. April 30, 2019 (A99156) 
43. May 31, 3019 (A99700) 
44. July 2, 2019 (C00235) 
45. July 31, 2019 (C00775) 
46. August 29, 2019 (C01354) 
47. September 30, 2019 (C01935) 
48. October 31, 2019 (C02525) 
49. December 2, 2019 (C03364) 
50. December 30, 2019 (C03910) 
51. January 31, 2020 (C04449) 
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52. March 3, 2020 (C04982) 
53. March 31, 2020 (C05545) 
54. April 30, 2020 (C06063) 
55. June 1, 2020 (C06596) 
56. July 6, 2020 (C07183) 
57. July 30, 2020 (C07617) 
58. September 1, 2020 (C08122) 
59. September 30, 2020 (C08606) 
60. October 29, 2020 (C09215) 
61. November 30, 2020 (C10003)  
62. December 17, 2020 (C10496) 
63. January 29, 2021 (C11279) 
64. February 28, 2021 (C11677) 
65. March 31, 2021 (C12192) 
66. April 30, 2021 (C12763) 
67. May 31, 2021 (C13333) 
68. June 25, 2021 (C13760) 
69. July 29, 2021 (C14268) 
70. September 29, 2021 (C15157) 
71. December 15, 2021 (C16801) 
72. March 30, 2022 (C18357) 
73. June 29, 2022 (C19824) 
74. September 29, 2022 (C21090) 
75. December 19, 2022 (C22605) 
76. March 31, 2023 (C23866) 
77. June 28, 2023 (C25249) 
78. September 28, 2023 (C26348) 
79. December 21, 2023 (C27784) 
80. March 28, 2024 (C29077) 
81. June 26, 2024 (C30303) 
82. September 26, 2024 (C31449) 
83. December 18, 2024 (C32836) 

IR Response for CTT 83 filed on 
March 13, 2025 (C33761) 

148 NEB Certificate GC-125 
Conditions 

22.  Construction Schedule 
NGTL shall file with the Board, at least 14 days prior to 
commencing construction of the approved facilities, a detailed 
construction schedule(s) identifying major construction activities, 
and shall notify the Board of any modifications to the schedule(s) 
as they occur. 

Condition 22, GC-125 A4Q5V4 Complete  Pre-Construction Updated Aitken Creek Construction 
Schedule filed October 18, 2018 (A94962). 

Aitken Creek Section filed July 24, 2018 
(A93219). 

Groundbirch Compressor Station filed 
September 14, 2018 (A94034). 

Altares and Gundy Receipt Meter Stations 
filed January 29, 2019 (A97694). 

Saturn Compressor Station filed 
April 2, 2019 (A98589). 

Kahta Pipeline Section filed 
October 10, 2019 (C02189). 

Blair Creek Receipt Meter Station filed 
October 31, 2019 (C02526). 

Kobes Meter Station filed October 13, 2020 
(C08859). 

Project Manager 
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Aitken Creek Interconnect filed 
April 13, 2021 (C12371) 

149 NEB Certificate GC-125 
Conditions 

23.  Finalized Watercourse Crossing Designs 
For all watercourse crossings, NGTL shall file with the Board, at 
least 60 days prior to commencing any watercourse crossing 
construction activities: 
a) an updated inventory of all the watercourses to be crossed. 

This inventory shall include: 
i) location(s) of the crossing(s); 
ii) primary and contingency crossing methods; 
iii) timing of construction; 
iv) presence of fish and fish habitat; 
v) fisheries timing window of least risk for each crossing; and 
vi) whether all of Fisheries and Oceans Canada’s applicable 

“Measures to Avoid Causing Harm to Fish and Fish 
Habitat” will be implemented. 

b) detailed generic design drawings of trenchless, dry open-cut, 
frozen open-cut and isolation crossings of various watercourse 
types; 

c) for each non-trenchless watercourse crossing that will be 
conducted outside of the fisheries window of least risk (both 
primary and contingency methods), or any crossings that will 
be conducted in non-isolated flowing water conditions, include: 
i) detailed crossing specific design drawings; 
ii) the fish species that may be present and if fish spawning is 

likely to occur within the immediate area; 
iii) mitigation to be used to minimize impacts to fish; and 
iv) a discussion of potential impacts to local fisheries 

resources within the immediate area as a result of the 
crossing construction. 

Condition 23, GC-125 A4Q5V4 Complete Pre-Construction NGTL submitted to the NEB on 
June 29, 2015, the Finalized Watercourse 
Crossing Designs (A70972). 

Update filed January 17, 2019 (A97372). 

IR Response to Update filed 
January 21, 2019 (A97449). 

Environmental Planner 

150 NEB Certificate GC-125 
Conditions 

24. Authorizations under subsection 35(2)(b) of the 
Fisheries Act 

a) For those watercourse crossings that will require an 
authorization under subsection 35(2)(b) of the Fisheries Act, 
NGTL shall file with the Board for approval, at least 120 days 
prior to commencing construction of those watercourse 
crossings: 
i) a draft Application Form for Paragraph 35(2)(b) Fisheries 

Act Authorization for those watercourses crossings that will 
require authorization under subsection 35(2)(b) of the 
Fisheries Act; 

ii) a draft application package for authorization that includes 
all the information detailed in the Applicant’s Guide to 
Submitting an Application for Authorization under 
Paragraph 35(2)(b) of the Fisheries Act, including: 
a. contact information; 
b. a description of the proposed work, undertaking or 

activity;  
c. detailed design; 
d. the timeline; 
e. location;  
f. a description of fish and fish habitat (aquatic 

environment); 
g. a description of effects on fish and fish habitat; 
h. measures and standards to avoid or mitigate serious 

harm to fish; 
i. a description of the monitoring measures; 

Condition 24, GC-12 
FOR APPROVAL 

A4Q5V4 Not 
Applicable 

Pre-Construction  Environmental Planner 
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j. residual serious harm to fish after implementing 

avoidance and mitigation measures and standards; 
k. an offsetting plan, including associated monitoring 

programs; 
l. proof of the letter of credit; and 

iii) a summary of NGTL’s consultation with government 
authorities, stakeholders, and any potentially affected 
Aboriginal groups, regarding the works proposed to be 
authorized, as well as any offsetting measures proposed. 
This summary must include any issues or concerns raised 
regarding these works and how NGTL has addressed or 
responded to them; and 

b) NGTL shall file with the Board, at least 10 days prior to 
commencing construction of those watercourse crossings 
identified in a), a copy of the Fisheries Act subsection 35(2)(b) 
Authorization issued by Fisheries and Oceans Canada. 

151 NEB Certificate GC-125 
Conditions 

25. Trenchless Crossings 
Should NGTL decide to use alternative crossing techniques from 
its proposed trenchless watercourse crossing method: 
a) for those watercourse crossings that will not require a 

Fisheries Act subsection 35(2)(b) Authorization, NGTL shall file 
at least 30 days prior to the undertaking of the contingency 
crossing method: 
i) a summary of changes and the reasons for that change; 
ii) copies of all correspondence from regulatory authorities 

relating to the change; and 
iii) an assessment of effects to fish and fish habitat; and/or 

b) for those watercourse crossings that may require a 
Fisheries Act subsection 35(2)(b) Authorization, NGTL shall file 
at least 60 days prior to the undertaking of the contingency 
crossing method: 
i) a summary of changes and the reasons for that change; 
ii) copies of all correspondence from regulatory authorities 

relating to the change; 
iii) an assessment of effects to fish and fish habitat; and 
iv) a draft Fisheries Act Application package. 

Condition 25, GC-125 A4Q5V4 Complete Pre-Construction As per Condition 25(a), NGTL requested 
relief from the Board for an alternative 
crossing methodology for the Pine River 
(A6Q0L9) on December 13, 2018. 

Environmental Planner 

152 NEB Certificate GC-125 
Conditions 

26.  Hydrostatic Testing Plan 
NGTL shall file with the Board, at least 60 days prior to pressure 
testing, a Hydrostatic Testing Plan for the Section 52 Facilities that 
includes: 
a) the location(s) of water withdrawal and discharge; 
b) clearing activities or any other associated works, if required, to 

allow for transport of the hydrostatic test water to the 
Section 52 Facilities; 

c) the rate(s) of water withdrawal; 
d) the volume(s) of water withdrawal; 
e) the flow rate/volume of water at withdrawal location(s); and 
f) any site-specific mitigation measures to be used at the water 

withdrawal and discharge locations, or at any other locations 
required to allow for the transport of hydrostatic test water. 

Condition 26, GC-125 A4Q5V4 Complete Construction Filed Spread 3 plan on November 23, 2018 
(A96057) 

Filed Spread 2 plan on November 29, 2018 
(A96225)  

Filed Spread 1 plan on April 5, 2019 
(A98663) 

An Updated Hydrostatic Test Plan for 
Spread 1 was filed on July 12, 2019 
(C00458). 

Filed Kahta Section on October 31, 2019 
(C02527). 

PL Project Manager 

153 NEB Certificate GC-125 
Conditions 

27.  Construction Progress Reports 
NGTL shall file with the Board, at the middle and end of each 
month during construction, construction progress reports. The 
reports shall include information on the activities carried out during 
the reporting period; any environmental, socio-economic, safety 
and security issues and issues of non–compliance; and the 
measures undertaken for the resolution of each issue and 

Condition 27, GC-125 A4Q5V4 Complete  Construction Reports were filed on the following days: 
1. September 4, 2018 (A93870) 
2. September 19, 2018 (A94092) 
3. October 4, 2018 (A94581) 
4. October 22, 2018 (A95037) 
5. November 6, 2018 (A95488)  

Construction Manager, 
Project Manager 
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non-compliance.Each construction progress report, filed after 
15 December 2015 for the Aitken Creek Section and after 
15 December 2016 for the Kahta Section, shall also include: 
a) an update on the extent to which potential delays to the 

construction schedule filed with the Board risk the overlap of 
construction activities with caribou critical timing windows; and 

b) an explanation of whether any additional mitigation measures 
are required and will be implemented to reduce that risk. 

6. November 20, 2018 (A95932) 
7. December 6, 2018 (A96517) 
8. December 19, 2018 (A96824) 
9. January 3, 2019 (A97070) 
10. January 18, 2019 (A97446) 
11. February 5, 2019 (A97823) 
12. February 25, 2019 (A97982) 
13. March 5, 2019 (A98189) 
14. March 18, 2019 (A98189) 
15. April 2, 2019 (A98588) 
16. April 17, 2019 (A98925). 
17. May 1, 2019 (A99248). 
18. May 16, 2019 (A99483) 
19. June 4, 2019 (A99768) 
20. June 18, 2019 (C00020) 
21. July 3, 2019 (C00247) 
22. July 17, 2019 (C00536) 
23. August 1, 2019 (C00816) 
24.  August 16, 2019 (C01058) 
25. September 3, 2019 (C01427) 
26. September 17, 2019 (C01674) 
27. October 2, 2019 (C02028) 
28. October 18, 2019 (C02322) 
29. October 31, 2019 (C02525) 
30. November 18, 2019 (C03045) 
31. December 2, 2019 (C03365) 
32. December 17, 2019 (C03702) 
33. January 6, 2020 (C03948) 
34. January 17, 2020 (C04171) 
35. February 3, 2020 (C04508) 
36. February 18, 2020 (C04759) 
37. March 3, 2020 (C04983) 
38. March 17, 2020 (C05273) 
39. April 3, 2020 (C05596) 
40. April 16, 2020 (C05752) 
41. May 4, 2020 (C06115) 
42. May 20, 2020 (C06371) 
43. June 3, 2020 (C06655) 
44. June 17, 2020 (C06862) 
45. July 6, 2020 (C07182) 
46. July 21, 2020 (C07430) 
47. August 4, 2020 (C07669) 
48. August 19, 2020 (C07945) 
49. September 1, 2020 (C08126) 
50. September 16, 2020 (C08377) 
51. October 1, 2020 (C08646) 
52. October 16, 2020 (C08927) 
53. November 8, 2020 (C09303) 
54. November 17, 2020 (C09642) 
55. December 1, 2020 (C10051) 
56. December 17, 2020 (C10495) 
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57. January 5, 2021 (C10679) 
58. January 18, 2021 (C10991) 
59. February 1, 2021 (C11374) 
60. February 16, 2021 (C11541) 
61. March 1, 2021 (C11734) 
62. March 16, 2021 (C12010) 
63. March 31, 2021 (C12193) 
64. May 31, 2021 (C13334) 
65. June 16, 2021 (C13575) 
66. June 25, 2021 (C13761) 

154 NEB Certificate GC-125 
Conditions 

28.  Welding and Non-Destructive Examination Procedures 
NGTL shall, during construction, maintain at each construction 
site: 
a) a copy of the applicable welding procedures;  
b) a copy of the applicable non-destructive examination and 

testing procedures used on the Project; and 
c) all supporting documentation related to non-destructive 

examination and testing. 

Condition 28, GC-125 A4Q5V4 Complete Construction This commitment is complete for all Project.  Project Engineer 

155 NEB Certificate GC-125 
Conditions 

29.  Horizontal Directional Drilling 
NGTL shall file with the Board, at least 30 days before 
commencement of horizontal directional drilling, NGTL’s horizontal 
directional drilling execution program. 

Condition 29, GC-125 A4Q5V4 Complete   Construction Filed HDD plan for Farrell Creek and 
Halfway River August 2, 2018 (A93375) 

Filed HDD plan for Peace River and Pine 
River on September 10, 2018 (A93947). 

Filed an update to the NEB for the Peace 
River HDD regarding change of contractor 
on March 15, 2019 (A98352). 

PL Project Engineer 

156 NEB Certificate GC-125 
Conditions 

30.  Cathodic Protection 
NGTL shall file with the Board, at least 14 days prior to installing 
cathodic protection in wetland areas, a detailed description of the 
specific measures NGTL will implement to ensure cathodic 
protection is adequately maintained under the concrete coating or 
weights in wetland areas. 

Condition 30, GC-125 A4Q5V4 Complete Construction Filed Condition 30 on June 16, 2017 
(A84449). 

PL Project Engineer 

157 NEB Certificate GC-125 
Conditions 

31.  Slope and Bank Failures 
NGTL shall file with the Board, at least 14 days prior to 
commencing geo–technical work, a detailed description and the 
scope of the mitigation necessary to protect the Section 52 
Facilities, the RoW, and to prevent future bank or slope failures. 

Condition 31, GC-125 A4Q5V4 Complete Construction Filed Condition 31 on May 10, 2016 
(A76812). 

PL Project Engineer 

158 NEB Certificate GC-125 
Conditions 

32.  Quantification and Mitigation of Construction-Related 
Greenhouse Gas (GHG) Emissions 

NGTL shall file with the Board, at least 30 days prior to requesting 
Leave to Open, a quantitative assessment of GHG emissions 
directly related to the construction and clearing of each of the 
Aitken Creek and Kahta Sections of the Section 52 Facilities 
(presented separately), including but not limited to emissions 
generated by vehicles and equipment, land clearing and slash 
burning. In addition to the results of the assessment, the filing 
shall describe the calculation methodology used, identify 
assumptions and inputs, and describe what variables may affect 
the results. The filing shall also describe measures implemented 
to reduce GHG emissions and any measures implemented or 
planned to offset the GHG emissions. 

Condition 32, GC-125 A4Q5V4 Complete  Construction Filed Condition 32 on June 26, 2019 
(C00133). 

Filed NGTL’s Response to Information 
Request No. 1 on February 4, 2020 
(C04536). 

Environmental Planner 



NGTL GP Ltd. 
North Montney Project 

Commitment Tracking Table No. 84 
November 8, 2013 to March 15, 2025 

 

March 2025  Page 36 of 53 

 

North Montney Project – Commitment Tracking Table No. 84 
(November 8, 2013 to March 15, 2025) 

Commitment 
Number Commitment To Category Description of Commitment Source 

Document References  
(Exhibit No./ 

Filing ID) Status Project Phase Comments Accountability 
159 NEB Certificate GC-125 

Conditions 
33.  Quantification of Operation-Related GHG Emissions 
NGTL shall file with the Board, at least 60 days prior to requesting 
Leave to Open, an updated quantitative assessment of 
GHG emissions directly related to the operation of each of the 
Aitken Creek and Kahta Sections of the Section 52 Facilities 
(presented separately), including but not limited to emissions 
generated by fossil fuel combustion, fugitive emissions and 
maintenance activities. In addition to the results of the 
assessment, the filing shall describe the calculation methodology 
used, identify assumptions and inputs, and describe what 
variables may affect the results. The filing must also describe 
mitigation measures implemented or GC-125 planned to reduce 
the GHG emissions and any measures implemented or planned to 
offset the GHG emissions. 

Condition 33, GC-125 A4Q5V4 Complete  Post-construction Filed Condition 33 on June 26, 2019 
(C00134). 

Filed NGTL’s Response to Information 
Request No. 1 on February 4, 2020 
(C04536). 

Environmental Planner 

160 NEB Certificate GC-125 
Conditions 

34. Noise Assessment 
NGTL shall, within 120 days of the commencement of operation of 
the Groundbirch Compressor Station: 
a) conduct post-construction noise monitoring at the Groundbirch 

Compressor Station; 
b) file the results of post-construction noise monitoring with the 

Board demonstrating compliance with the British Columbia Oil 
and Gas Commission’s British Columbia Noise Control Best 
Practices Guideline; and 

c) if there is an increase in overall sound levels and/or low 
frequency noise, file a plan for how NGTL will achieve 
compliance with the British Columbia Noise Control Best 
Practices Guideline. 

Condition 34, GC-125 A4Q5V4 Complete Operations On February 24, 2020, NGTL submitted a 
letter requesting relief from the timing 
associated with Condition 34 (C04808). 

On October 7, 2020, NGTL submitted an 
Update to the Groundbirch Compressor 
Station (CS) Noise Assessment (C08793). 

On June 25, 2021, NGTL submitted an 
Update to the Groundbirch CS Noise 
Assessment (C13752). 

On August 16, 2022, NGTL submitted the 
Groundbirch CS Noise Assessment Report 
(C20571). 

CS Project Manager, 
Environmental Planner 

161 NEB Certificate GC-125 
Conditions 

35.  Peace Moberly Tract - Monitoring Report 
On or before 31 January after each of the first, third and fifth 
complete growing seasons following the commencement of 
operation of the pipeline, NGTL shall file with the Board, a PMT 
monitoring report that: 
a) describes the methodology used for monitoring, the criteria 

established for evaluating success and the results found, for 
Board approval; 

b) identifies the environmental and socio-economic issues to be 
monitored, including but not limited to unexpected issues that 
arose during construction, and their locations; 

c) describes the current status of the issues (resolved or 
unresolved), any deviations from plans and corrective actions 
that were or will be undertaken; 

d) assesses the effectiveness of mitigation (planned and 
corrective) measures applied against the criteria for success; 

e) describes consultation undertaken with Aboriginal groups and 
appropriate provincial and federal authorities, including a 
summary of any concerns raised, any steps taken to address 
the concerns or an explanation why no further steps were 
required, and any outstanding concerns; 

f) a summary of activities undertaken to implement plans for 
monitoring by or with representatives from Aboriginal 
communities, including: 
i) issues identified by representatives or monitors from 

Aboriginal communities; 
ii) the status of the issues; 
iii) a description of any recommendations made by 

representatives or monitors from Aboriginal communities, 
whether these were implemented, and explanation why any 

Condition 35, GC-125 
FOR APPROVAL 

A4Q5V4 In Progress  Post-Construction Post-construction monitoring was initiated in 
2021, with the First-Year Peace Moberly 
Tract Monitoring Report filed with the CER 
on January 31, 2022 (C17473).  

On December 6, 2022, the Commission 
approved Condition 35. a) and g) (C22396). 

Third-year post-construction monitoring 
results were included in the Third-Year 
Peace Moberly Tract Monitoring Report, filed 
with the CER January 30, 2024 (C28215). 

On May 9, 2024, the Commission approved 
the Third-Year Peace Moberly Tract 
Monitoring Report (C29577)  

The Fifth-year Peace Moberly Tract 
Monitoring Report will be filed with the CER 
in January 2026. 

Environmental Planner 
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recommendations from Aboriginal communities were not 
implemented; and 

iv) a description of any resources provided to Aboriginal 
communities that supported their participation in activities, 
including monitoring; and, 

g) provides proposed measures and the schedule that NGTL 
would implement to address ongoing issues or concerns, for 
Board approval. 

162 NEB Certificate GC-125 
Conditions 

36. Offsets Measures Plan for Residual Impacts to 
Caribou Habitat 

NGTL shall file with the Board for approval, a plan to offset all 
residual effects of the Aitken Creek Section 52 Facilities resulting 
from directly and indirectly disturbed critical habitat for caribou, 
after taking into account the implementation of the EPP and CHRP 
measures (Offset Measures Plan). NGTL shall provide a copy of 
the Offset Measures Plan to Environment Canada and the 
appropriate provincial authorities. The Offset Measures Plan for 
the Section 52 Facilities shall include: 
a) a preliminary version, to be filed with the Board for approval at 

least 90 days prior to requesting Leave to Open for the Aitken 
Creek section of the Section 52 Facilities, including, but not 
limited to, a discussion of: 
i) an initial quantification of the area of critical habitat for 

caribou directly and indirectly disturbed; 
ii) a list of the potential on-the-ground offset measures 

available, the expected effectiveness of each, including a 
discussion of uncertainty, and how the measures align with 
criteria specified in the scientific literature specific to 
conservation offsets; 

iii) the relative quantitative and qualitative value of each 
measure towards achieving the offset; 

iv) the proposed offset ratios for each potential measure, 
based on consultation with expert agencies and on a 
review of the literature on conservation offsets; and 

v) decision framework that will be used to select which 
specific offset measures and accompanying offset ratios 
would be used under what circumstances; and 

b) a final version, to be filed with the Board for approval on or 
before 1 February after the second complete growing season 
following the commencement of operation for the Aitken Creek 
section of the Section 52 Facilities, including: 
i) the contents of the preliminary version, with any updates 

identified in a revision log that includes the rationale for any 
changes to decision making criteria; 

ii) a complete table listing the offset measures and offset 
ratios to be implemented or already underway, including 
site-specific details and map locations, and an explanation 
of how they meet criteria in the scientific literature for 
offsets; 

iii) a description of factors considered when determining the 
location for offset measures, including consideration of how 
the measures could maximize benefits to landscape 
variables; 

iv) a schedule indicating when offset measures will be initiated 
and the estimated date when implementation will be 
complete; and 

v) an assessment of the predicted effectiveness of the 
measures, including a discussion of uncertainty, and a 
quantitative compilation showing how the offset measures 
have offset the previously calculated residual effects; 

Condition 36, GC-125 
FOR APPROVAL 

A4Q5V4 Complete Post-construction Filed April 30, 2019 (A99182). 

Information Request received on 
May 27, 2019. 

On July 8, 2019, the Board approved the 
Preliminary Caribou Habitat Offset Measures 
Plan (C00374). 

The final Offset Measures Plan for the 
Project was filed on January 31, 2023 
(C23117). 

Environmental Planner 
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c) Both the preliminary and final versions of the plan shall also 

include: 
i) evidence of how consultation feedback from Environment 

Canada, provincial authorities and any potentially affected 
Aboriginal groups is integrated into the plan; and 

ii) any updates to applicable Recovery Strategy, Range and 
Action Plans, as well as range boundaries and identified 
critical habitat made prior and up to the date on which LTO 
is granted. 

163 NEB Certificate GC-125 
Conditions 

37. Caribou Habitat Restoration and Offset Measures 
Monitoring Program 

NGTL shall file with the Board for approval, on or before 
1 February after the first complete growing season following the 
commencement of operation for each of the Aitken Creek and 
Kahta Sections of the Section 52 Facilities, a Program for 
monitoring and verifying the effectiveness of the caribou habitat 
restoration and offset measures implemented as part of the CHRP 
and Offset Measures Plan. This Caribou Habitat Restoration and 
Offset Measures Monitoring Program shall be for a minimum of 
10 years and include, but not be limited to: 
a) the scientific methodology or protocol for short-term and long-

term monitoring of the restoration and offset measures, and the 
effectiveness of the measures; 

b) frequency, timing, locations and the rationale for each 
monitoring; 

c) protocols for how restoration and offset measures will be 
adapted, as required, based on the monitoring results from the 
implementation of either section of the Section 52 Facilities or 
other NGTL CHRPs and Offset Measures Plans; and 

d) a schedule for filing reports of monitoring results and the 
adaptive management responses, to the Board, Environment 
Canada and provincial authorities to be contained in the 
Caribou Habitat Restoration and Offset Measures Monitoring 
Program as well as at the beginning of each report filed. 

Condition 37, GC-125 
FOR APPROVAL 

A4Q5V4 Complete  Operations The CHROMMP was submitted to the CER 
for approval on February 1, 2022 (C17518). 

Environmental Planner 

164 NEB Certificate GC-125 
Conditions 

38. Caribou Monitoring Reports 
NGTL shall file with the Board, based on the schedule referred to 
in the Caribou Habitat Restoration and Offset Measures 
Monitoring Program, a report(s) outlining the results of the 
monitoring program. 

Condition 38, GC-125 A4Q5V4 In Progress Operations First-Year on-ROW report filed 
March 28, 2024 (C29076). 
Third-Year on-ROW report anticipated to be 
filed Q1 2026. 

Environmental Planner 

165 NEB Certificate GC-125 
Conditions 

39. Post-Construction Monitoring Reports 
On or before 31 January after each of the first, third and fifth 
complete growing seasons following the commencement of 
operation of the Section 52 Facilities, NGTL shall file with the 
Board, a post-construction environmental monitoring report that: 
a) describes the methodology used for monitoring, the criteria 

established for evaluating success and the results found; 
b) identifies any modifications for the criteria established for 

evaluating reclamation success described in its EPP, as 
approved by the Board, and the rationale for any modifications; 

c) identifies the issues to be monitored, including but not limited to 
unexpected issues that arose during construction, and their 
locations (e.g. on a map or diagram, in a table); 

d) describes the current status of the issues (resolved or 
unresolved), any deviations from plans and corrective actions 
undertaken; 

e) assesses the effectiveness of the mitigation (planned and 
corrective) measures applied against the criteria for success; 

f) includes details of consultation undertaken with the appropriate 
provincial and federal authorities; and 

Condition 39, GC-125 A4Q5V4 In Progress  Post-Construction Post-construction monitoring was initiated in 
2021, with the First-Year Post-Construction 
Monitoring Report filed with the CER on 
January 31, 2022 (C17500).  

The Third-Year Post-Construction Monitoring 
Report was filed with the CER January 31, 
2024 (C28255). 

The Fifth-Year Post-Construction Monitoring 
Report is planned to be filed with the CER in 
January 2026. 

Environmental Planner 
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g) provides proposed measures and the schedule that NGTL 

would implement to address ongoing issues or concerns. 
The report shall address, but not be limited to, the issues 
pertaining to soils, weeds, watercourse crossings, wetlands, rare 
plants, wildlife and wildlife habitat, fish and fish habitat, species at 
risk, and any activities associated with the hydrostatic testing 
plans. 

166 NEB Certificate GC-125 
Conditions 

40. Geotechnical Report Regarding Slope Stability 
NGTL shall file with the Board, within 90 days of the completion of 
construction, a geotechnical report which includes: 
a) the geotechnical observations; 
b) the field recommendations; 
c) how NGTL implemented the field recommendations during 

construction of the Section 52 Facilities; 
d) the location of trench breakers, drainage and erosion control 

measures; 
e) all of the slope stabilization techniques implemented; 
f) its recommendations with respect to follow up monitoring, 

notably at locations where inactive slide areas have been 
noted; 

g) a plan to follow up on the recommendations made in f); and 
h) a rationale for circumstances where field or other 

recommendations have not been implemented. 

Condition 40, GC-125 A4Q5V4 Complete Post-construction Filed June 1, 2021 (C13358). PL Project Engineer 

167 NEB Certificate GC-125 
Conditions 

41. Geotechnical Report Regarding Muskeg 
NGTL shall file with the Board, within 90 days of the completion of 
construction, a geotechnical report which includes, but is not 
limited to:a) the muskeg observations;b) the field 
recommendations;c) how NGTL implemented the field 
recommendations during construction of the Section 52 
Facilities;d) its recommendations with respect to follow up 
monitoring;e) a plan to follow up on the recommendations made; 
andf) a rationale for any instance where recommendations have 
not been implemented. 

Condition 41, GC-125 A4Q5V4 Complete Post-construction Filed June 1, 2021 (C13359). PL Project Engineer 

168 NEB Certificate GC-125 
Conditions 

42. Geotechnical Report Regarding Permafrost 
NGTL shall file with the Board, within 90 days of the completion of 
construction, a geotechnical report which includes, but is not 
limited to: 
a) the permafrost observations; 
b) the field recommendations; 
c) how NGTL implemented the field recommendations during 

construction of the Section 52 Facilities; 
d) its recommendations with respect to follow up monitoring; 
e) a plan to follow up on the recommendations made; and 
f) a rationale for any circumstances when recommendations are 

not followed. 

Condition 42, GC-125 A4Q5V4 Complete Post-construction Filed June 1, 2021 (C13359). PL Project Engineer 

169 NEB Certificate GC-125 
Conditions 

43. Pipeline Geographic Information System (GIS) Data 
NGTL shall file with the Board, within one year after commencing 
operations, GIS data in the form of an Esri®shape file that 
contains pipeline segment centre lines, where each segment has 
a unique outside diameter, wall thickness, MOP, external coating, 
field-applied girth weld coating, and pipe manufacturing 
specification. If the above values of the pipeline change at any 
point along the length of the pipeline, the pipeline should be 
segmented at that point. NGTL shall also provide GIS locations 
and names of pump stations, terminals, custody transfer meters, 
and block valves, as applicable. 

Condition 43, GC-125 A4Q5V4 Complete   Operations Filed via email July 8, 2021. PL Project Engineer 
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The datum must be NAD83 and projection must be geographic 
(latitudes and longitudes). 

170 NEB Certificate GC-125 
Conditions 

44. Condition Compliance by a Company Officer 
Within 30 days of the date that the approved Section 52 Facilities 
are placed in service, NGTL shall file with the Board a 
confirmation, by an officer of the Company, that the approved 
Section 52 Facilities were completed and constructed in 
compliance with all applicable conditions in this Certificate. 
If compliance with any of the applicable conditions cannot be 
confirmed, the officer of the Company shall file with the Board 
details as to why compliance cannot be confirmed. Any filing 
required by this condition shall include a statement confirming that 
the signatory to the filing is an officer of the Company. 

Condition 44, GC-125 A4Q5V4 Complete  Operations Filed July 23, 2021 (C14199). Regulatory 
Project Manager 

171 NEB Certificate GC-125 
Conditions 

45. Sunset Clause 
Unless the Board otherwise directs prior to 24 June 2019, this 
Certificate shall expire on 24 June 2019, unless construction in 
respect of the Section 52 Facility has commenced by that date. 

Condition 45, GC-125 
Revised by Order AO-003-GC-125 
Issued July 3, 2018 

A4Q5V4 Complete  All Stages On March 28, 2016, NGTL filed a letter with 
the Board requesting an extension of the 
Sunset Clause to June 10, 2017. (A76103-1) 

Board Approved Extension Request 
December 13, 2016 (A81013). 

Board extended Sunset Clause to 
March 31, 2018, on April 19, 2017 (A82690). 

Board extended Sunset Clause to 
June 24, 2019, by Order AO-003-GC-125 
issued July 3, 2018 (A92807-3) 

Construction commenced on 
August 13, 2018. 

Regulatory 

172 NEB Order XG-N081-010-2015 
Conditions 

1. Condition Compliance 
NGTL shall comply with all of the conditions contained in this 
Order, unless the Board otherwise directs. 

Condition 1, 
Order XG-N081-010-2015 

A4K5S2 Complete All Stages 
 

Project Manager 

173 NEB Order XG-N081-010-2015 
Conditions 

2. Engineering 
NGTL shall cause the approved Section 58 Facilities to be 
constructed and operated in accordance with the specifications, 
standards and other information referred to in its Application or as 
otherwise agreed to during questioning and in its related 
submissions. 

Condition 2, Order XG-N081-010-
2015 

A4K5S2 Complete All Stages 
 

Project Manager, Construction 
Manager 
  

174 NEB Order XG-N081-010-2015 
Conditions 

3. Implementation of Environmental Protection 
NGTL shall implement or cause to be implemented all of the 
policies, practices, programs, mitigation measures, 
recommendations and procedures for the protection of the 
environment included in or referred to in its Application or as 
otherwise agreed to during questioning and in its related 
submissions. 

Condition 3, 
Order XG-N081-010-2015 

A4K5S2 Complete  All Stages Mitigation measures in the EPP and other 
environmental commitments were 
implemented during construction of 
temporary infrastructure on the Aitken Creek 
Section. Construction commenced on 
August 13, 2018 
Mitigation measures in the EPP and other 
environmental commitments are being were 
implemented during construction of 
temporary infrastructure on the Kahta 
Section. Construction commenced on 
November 13, 2019. 

Project Manager, Construction 
Manager, Environmental Planner 

175 NEB Order XG-N081-010-2015 
Conditions 

4. Project Confirmation and Contractual Commitments 
NGTL shall file with the Board, at least 30 days prior to 
commencing construction, a confirmation, by an officer of the 
Company, that: 
a) Progress Energy Canada Ltd. has made a positive final 

investment decision on the proposed Pacific Northwest LNG 
Project; 

b) TransCanada is proceeding with construction of the Prince 
Rupert Gas Transmission pipeline; and 

Condition 4, 
Order XG-N081-010-2015 
Revised by Order 
AO-001-XG-N081-010-2015 

A4K5S2 
A92070-5 

Not 
applicable  

Pre-Construction Order revised to only apply to facilities 
related to the Variance Application 

Project Manager 
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c) The Progress Delivery Project Expenditure Authorization and 

associated Service Documents for FT-D delivery service at the 
Mackie Creek Interconnection continue to be in effect for the 
quantity of 2,340 terajoules per day as detailed in Section 3 of 
NGTL’s Application. 

IT IS ORDERED THAT, pursuant to subsection 21(2) of the NEB 
Act, Condition 4 of the Order is rescinded for the following facilities 
only: 
 Aitken Creek Section (182 km NPS 42) 
 Kahta Section (the southern-most 24 km NPS 42, shortened by 

95 km) 
 Two compressor stations: 

 The Saturn compressor station (one 15 MW unit) that will be 
located on the Aitken Creek section. 

 The Groundbirch compressor station (two 15 MW units) 
located on the existing Groundbirch Mainline. 

176 NEB Order XG-N081-010-2015 
Conditions 

5. Commitments Tracking Table 
NGTL shall: 
a) file with the Board and post on its Project website, at least 

30 days prior to the commencement of construction, a 
Commitments Tracking Table listing all commitments made by 
NGTL in its Application, and otherwise agreed to during 
questioning or in its related submissions, including reference to: 
i) the documentation in which the commitment appears (for 

example, the Application, responses to information 
requests, hearing transcripts, permit requirements, 
condition filings, or other); 

ii) the accountable lead for implementing each commitment; 
and 

iii) the estimated timelines associated with the fulfillment of 
each commitment. 

b) update the status of the commitments in a) on its Project 
website on a: 
i) monthly basis until the commencement of operation; and 
ii) quarterly basis until the end of the fifth (5th) year following 

the commencement of operation.; and 
c) maintain at its construction office(s): 

i) the Commitments Tracking Table listing all regulatory 
commitments and their completion status, including but not 
limited to those commitments resulting from NGTL’s 
Application and subsequent filings and conditions from 
permits, authorizations and approvals; 

ii) copies of any permits, approvals or authorization for the 
Section 58 Facilities issued by federal, provincial or other 
permitting authorities, which include environmental 
conditions or site-specific mitigation or monitoring 
measures; and 

iii) any subsequent variances to any permits, approvals or 
authorizations in c) ii). 

Condition 5, 
Order XG-N081-010-2015 

A4K5S2 In Progress All Project Phases Filed CTT for Condition 21 s.52 Facilities and 
Condition 5 s. 58 Facilities  
1. June 26, 2015 (A4R0F4) 
2. July 27, 2015 (A4R7L8) 
3. August 27, 2015 (A4S9T7) 
4. September 25, 2015 (A4T6D9)  
5. October 27, 2015 (A4U7L8) 
6. November 27, 2015 (A74312) 
7. December 22, 2015 (A74902) 
8. January 27, 2016 (A75306) 
9. February 25, 2016 (A75634) 
10. March 28, 2016 (A76104) 
11. April 28, 2016 (A76640) 
12. May 31, 2016 (A77264) 
13. June 29, 2016 (A78285)  
14. July 28, 2016 (A78733) 
15. August 31, 2016 (A79225) 
16. September 30, 2016 (A79692) 
17. October 31, 2016 (A80363) 
18. November 30, 2016 (A80853) 
19. December 30, 2016 (A81174) 
20. January 31, 2017 (A81556) 
21. February 28, 2017 (A81884) 
22. March 31, 2017 (A82378) 
23. May 1, 2017 (A83026) 
24. May 31, 2017 (A84064) 
25. June 29, 2017 (A84710) 
26. July 28, 2017 (A85195) 
27. August 31, 2017 (A85755) 
28. September 29, 2017 (A86360) 
29. October 31, 2017 (A87416) 
30. November 30, 2017 (A88297) 
31. December 29, 2017 (A88921) 
32. June 28, 2018 (A92748) 
33. July 31, 2018 (A93311) 
34. August 29, 2018 (A93108). 
35. October 1, 2018 (A94288). 
36. October 31, 2018 (A95304). 

All 
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37. November 30, 2018 (A96261). 
38. January 2, 2019 (A97026). 
39. January 31, 2019 (A97760). 
40. March 1, 2019 (A98132). 
41. March 29, 2019 (A98554). 
42. April 30, 2019 (A99156). 
43. May 31, 3019 (A99700). 
44. July 2, 2019 (C00235) 
45. July 31, 2019 (C00775) 
46. August 29, 2019 (C01354) 
47. September 30, 2019 (C01935)  
48. October 31, 2019 (C02525) 
49. December 2, 2019 (C03364) 
50. December 30, 2019 (C03910) 
51. January 31, 2020 (C04449) 
52. March 3, 2020 (C04982) 
53. March 31, 2020 (C05545) 
54. April 30, 2020 (C06063) 
55. June 1, 2020 (C06596) 
56. July 6, 2020 (C07183) 
57. July 30, 2020 (C07617) 
58. September 1, 2020 (C08122) 
59. September 30, 2020 (C08606) 
60. October 29, 2020 (C09215) 
61. November 30, 2020 (C10003) 
62. December 17, 2020 (C10496) 
63. January 29, 2021 (C11279) 
64. February 28, 2021 (C11677) 
65. March 31, 2021 (C12192) 
66. April 30, 2021 (C12763) 
67. May 31, 2021 (C13333) 
68. June 25, 2021 (C13760) 
69. July 29, 2021 (C14268) 
70. September 29, 2021 (C15157) 
71. December 15, 2021 (C16801) 
72. March 30, 2022 (C18357) 
73. June 29, 2022 (C19824) 
74. September 29, 2022 (C21090) 
75. December 19, 2022 (C22605) 
76. March 31, 2023 (C23866) 
77. June 28, 2023 (C25249) 
78. September 28, 2023 (C26348) 
79. December 21, 2023 (C27784) 
80. March 28, 2024 (C29077) 
81. June 26, 2024 (C30303) 
82. September 26, 2024 (C31449) 
83. December 18, 2024 (C32836) 

IR Response regarding CTT 83 was 
filed on March 13, 2025 (C33761) 
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177 NEB Order XG-N081-010-2015 

Conditions 
6. Heritage Resources 
NGTL shall file with the Board, at least 30 days prior to 
commencing construction of the Section 58 Facilities for each of 
the Aitken and Kahta Sections: 
a) copies of all archaeological and heritage resource permits and 

clearances obtained from BC Archaeology Branch; and 
b) a statement of how NGTL intends to implement any 

recommendations contained in a). 

Condition 6, 
Order XG-N081-010-2015 

A4K5S2 Complete  Pre-Construction Filed on May 11, 2018 (A91928) Environmental Planner 

178 NEB Order XG-N081-010-2015 
Conditions 

7. Employment, Contracting and Procurement Monitoring 
Reports 

NGTL shall file with the Board, and send a copy to Intervenors, at 
least 30 days prior to commencing construction, and every 
180 days thereafter until completion of construction monitoring 
reports, on employment, contracting and procurement of 
Aboriginal groups, businesses and individuals for the construction 
of the Section 58 Facilities. The reports must include: 
a) a summary of the total employment, contracting and 

procurement of Aboriginal groups, businesses and individuals 
for construction of the Section 58 Facilities during the reporting 
period, including: 
i) the number of Aboriginal individuals employed, and a 

summary description of the types of positions filled by 
Aboriginal employees during the reporting period; 

ii) a summary description of the contracts awarded to or 
executed with Aboriginal groups, businesses or individuals 
during the reporting period, and the total monetary values 
of these; 

iii) a summary description of procurement awarded to 
Aboriginal groups, businesses, or individuals during the 
reporting period, and the total monetary value of these; 
and, 

iv) a comparison of the totals and values described in a) i) 
through iii) in relation to NGTL’s stated commitments for 
employment, contracting and procurement of Aboriginal 
groups, businesses and individuals for the construction of 
the Section 58 Facilities; and, 

b) a summary of NGTL’s consultation with Aboriginal groups for 
the Project, businesses or representatives regarding 
employment, contracting and procurement for the reporting 
period, including any issues or concerns raised and how NGTL 
has addressed or responded to them. 

NGTL shall file with the Board, within three months of completion 
of construction, and provide a copy to all affected Aboriginal 
groups, a final report on employment, contracting and 
procurement of Aboriginal groups, businesses and individuals 
during the construction phase. 
On or before 31 January after each of the first, third, fifth years 
following the commencement of operation of the section 58, NGTL 
shall file with the Board, and provide a copy to all affected 
Aboriginal groups, reports on employment, contracting and 
procurement regarding the Section 58 Facilities of Aboriginal 
groups, businesses and individuals for the Project, during each 
reporting period. 

Condition 7, 
Order XG-N081-010-2015 

A4K5S2 In Progress All Stages Filed initial report on May 7, 2018 (A91925) 

Second Report filed November 2, 2018 
(A95374). 

Third Report filed April 30, 2019 (A99157). 

Fourth Report filed October 31, 2019 
(C02522). 

Fifth Report filed May 1, 2020 (C06083). 

Sixth Report filed November 2, 2020 
(C09287). 

Seventh Report filed April 30, 2021 
(C12766). 

Eighth Report filed November 1, 2021 
(C15852). 

Ninth Report filed January 31, 2022 
(C17501).  

Tenth Report filed January 31, 2024 
(C28234). 

The next report is planned to be filed by 
January 31, 2026. 

Project Manager, Hire and Buy Local 
Advisor 

179 NEB Order XG-N081-010-2015 
Conditions 

8. Construction Training and Education Monitoring Reports 
NGTL shall file with the Board, and send a copy to Intervenors, at 
least 30 days prior to commencing construction, and every 
180 days thereafter until completion of construction, monitoring 
reports for the implementation and outcomes of training and 

Condition 8, 
Order XG-N081-010-2015 

A4K5S2 In Progress All Stages Filed initial report on May 7, 2018 (A91926) 

Second Report filed November 2, 2018 
(A95373). 

Third Report filed April 30, 2019 (A99158). 

Project Manager, Hire and Buy Local 
Advisor 
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education initiatives and opportunities provided to Aboriginal 
groups and individuals for the Project. 
The reports must include: 
a) a description of each training and education initiative and 

opportunity implemented during the reporting period, including 
duration, participant groups, delivery agency or institution, and 
intended outcomes; 

b) a description of any measures identified to address or meet the 
terms or commitments; and 

c) a summary of NGTL’s consultation with relevant Aboriginal 
groups or representatives, government sponsors, industry 
associations, and delivery agencies or institutions regarding 
training and education initiatives and opportunities for the 
reporting period, including any issues or concerns raised and 
how NGTL has addressed or responded to them. 

NGTL shall file with the Board, and provide a copy to all affected 
Aboriginal groups, within three months of completion of 
construction, a final report on training and education initiatives and 
opportunities for Aboriginal groups and individuals during the 
construction phase. 
On or before 31 January after each of the first, third, fifth years 
following the commencement of operation of the Section 58 
Facilities, NGTL shall file with the Board, and provide a copy to all 
affected Aboriginal groups, reports on training and education 
initiatives and opportunities provided to Aboriginal groups and 
individuals for the Project, during each reporting period. 

Fourth Report filed October 31, 2019 
(C02523). 

Fifth Report filed May 1, 2020 (C06084). 

Sixth Report filed November 2, 2020 
(C09288). 

Seventh Report filed April 30, 2021 
(C12768). 

Eighth Report filed November 1, 2021 
(C15853). 

Ninth Report filed January 31, 2022 
(C17502).  

Tenth Report filed January 31, 2024 
(C28235). 

The next report is planned to be filed by 
January 31, 2026. 

180 NEB Order XG-N081-010-2015 
Conditions 

9. Environmental Protection Plan (EPP) 
NGTL shall file with the Board for approval, at least 45 days prior 
to commencing construction, an updated EPP (including 
Environmental Alignment Sheets) specific to the Section 58 
Facilities. The EPP shall be a comprehensive compilation of all 
environmental protection procedures, mitigation measures, and 
monitoring commitments, as set out in NGTL's Application, 
subsequent filings, evidence collected during the hearing process, 
or as otherwise agreed to during questioning and in its related 
submissions. The EPP shall describe the criteria for the 
implementation of all procedures and measures. 

Condition 9, 
Order XG-N081-010-2015 
FOR APPROVAL 

A4K5S2 Approved 

Updated 
EPP 
approved 

Pre-Construction Filed Condition 9 Section 58 Environmental 
Protection Plan and Environmental 
Alignment Sheet on July 22, 2015 (A71400). 
Awaiting Board ruling. 

On August 25, 2015, the Board approved the 
Environmental Protection Plan, pursuant to 
Condition 9 of the Order. (A4S9K1). 

Updated EPP Filed June 21, 2018 (A92644). 

Updated EPP approved by the Board on 
August 8, 2018 (A93431) 

An updated EPP was filed on November 1, 
2019 (C02656) 

Environmental Planner 

181 NEB Order XG-N081-010-2015 
Conditions 

10. Grizzly Bear Report 
For the Section 58 Facilities, if the Commencement of 
Construction will occur between 15 November and 1 May, NGTL 
shall file with the Board a Grizzly Bear Report, at least 14 days 
prior to commencing construction. The Grizzly Bear Report shall 
provide a summary of the results of the grizzly bear den sweeps to 
identify potential grizzly bear dens within 750 m of the Section 58 
Facilities. The Grizzly Bear Report shall also include: 
a) if a grizzly bear den is found during a sweep, any newly-

developed or modified mitigation measures as well as evidence 
of consultation with the appropriate federal and provincial 
authorities regarding the proposed mitigation; 

b) confirmation that no changes to the EPP are required as a 
result of the findings of a sweep or mitigation measures 
identified in a), or if changes are necessary, provide the EPP 
pages that have been amended. 

For each section of the Project, if no construction will occur on or 
after 15 November, NGTL shall file with the Board, at least 14 
days prior to commencing construction, a letter indicating that 
the grizzly bear den survey will not be required. 

Condition 10, 
Order XG-N081-010-2015 

A4K5S2 Complete Pre-Construction Filed letter on June 21, 2018 (A92643) 
indicating no construction will take place 
between 15 November and 1 May. 

Filed the Grizzly Bear Report for the Project 
on October 31, 2018 (A95293). 

Filed the Kahta Section Grizzly Bear Report 
on October 31, 2019 (C02524). 

Filed the Kobes Receipt Meter Station 
Grizzly Bear Report on November 3, 2020 
(C09304) 

Environmental Planner 



NGTL GP Ltd. 
North Montney Project 

Commitment Tracking Table No. 84 
November 8, 2013 to March 15, 2025 

 

March 2025  Page 45 of 53 

 

North Montney Project – Commitment Tracking Table No. 84 
(November 8, 2013 to March 15, 2025) 

Commitment 
Number Commitment To Category Description of Commitment Source 

Document References  
(Exhibit No./ 

Filing ID) Status Project Phase Comments Accountability 
182 NEB Order XG-N081-010-2015 

Conditions 
11. Construction Progress Reports 
NGTL shall file with the Board, by the middle and end of each 
month during construction, construction progress reports. The 
reports shall include information on the activities carried out during 
the reporting period; any environmental, socio-economic, safety 
and security issues and issues of non–compliance; and the 
measures undertaken for the resolution of each issue and non-
compliance. 

Condition 11, 
Order XG-N081-010-2015 

A4K5S2 Complete Construction Reports were filed on the following days: 
1. September 4, 2018 (A93870) 
2. September 19, 2018 (A94092) 
3. October 4, 2018 (A94581) 
4. October 22, 2018 (A95037) 
5. November 6, 2018 (A95488)  
6. November 20, 2018 (A95932) 
7. December 6, 2018 (A96517) 
8. December 19, 2018 (A96824) 
9. January 3, 2019 (A97070) 
10. January 18, 2019 (A97446) 
11. February 5, 2019 (A97823) 
12. February 25, 2019 (A97982) 
13. March 5, 2019 (A98189) 
14. March 18, 2019 (A98189) 
15. April 2, 2019 (A98588) 
16. April 17, 2019 (A98925). 
17. May 1, 2019 (A99248). 
18. May 16, 2019 (A99483) 
19. June 4, 2019 (A99768) 
20. June 18, 2019 (C00020). 
21. July 3, 2019 (C00247) 
22. July 17, 2019 (C00536) 
23. August 1, 2019 (C00816) 
24.  August 16, 2019 (C01058) 
25. September 3, 2019 (C01427) 
26. September 17, 2019 (C01674) 
27. October 2, 2019 (C02028) 
28. October 18, 2019 (C02322) 
29. October 31, 2019 (C02525) 
30. November 18, 2019 (C03045) 
31. December 2, 2019 (C03365) 
32. December 17, 2019 (C03702) 
33. January 6, 2020 (C03948) 
34. January 17, 2020 (C04171) 
35. February 3, 2020 (C04508) 
36. February 18, 2020 (C04759) 
37. March 3, 2020 (C04983) 
38. March 17, 2020 (C05273) 
39. April 3, 2020 (C05596) 
40. April 16, 2020 (C05752) 
41. May 4, 2020 (C06115) 
42. May 20, 2020 (C06371)  
43. June 3, 2020 (C06655) 
44. June 17, 2020 (C06862) 
45. July 6, 2020 (C07182) 
46. July 21, 2020 (C07430) 
47. August 4, 2020 (C07669) 
48. August 19, 2020 (C07945) 
49. September 1, 2020 (C08126) 
50. September 16, 2020 (C08377) 
51. October 1, 2020 (C08646) 
52. October 16, 2020 (C08927) 
53. November 8, 2020 (C09303) 

Construction Manager 
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54. November 17, 2020 (C09642) 
55. December 1, 2020 (C10051) 
56. December 17, 2020 (C10495) 
57. January 5, 2021 (C10679) 
58. January 18, 2021 (C10991) 
59. February 1, 2021 (C11374) 
60. February 16, 2021 (C11541) 
61. March 1, 2021 (C11734) 
62. March 16, 2021 (C12010) 
63. March 31, 2021 (C12193) 
64. May 31, 2021 (C13334) 
65. June 16, 2021 (C13575) 
66. June 25, 2021 (C13768) 

183 NEB Order XG-N081-010-2015 
Conditions 

12. Quantification and Mitigation of Construction-Related 
Greenhouse Gas (GHG) Emissions 

NGTL shall file with the Board, at least 30 days prior to requesting 
Leave to Open, a quantitative assessment of GHG emissions 
directly related to the construction and clearing of the Section 58 
Facilities, including but not limited to emissions generated by 
vehicles and equipment, land clearing and slash burning. In 
addition to the results of the assessment, the filing shall describe 
the calculation methodology used, identify assumptions and 
inputs, and describe what variables may affect the results. The 
filing shall also describe measures implemented to reduce GHG 
emissions and any measures implemented or planned to offset the 
GHG emissions. 

Condition 12, 
Order XG-N081-010-2015 

A4K5S2 Complete  Construction Included within GC-125 Condition 32 on 
June 26, 2019 (C00133) 

Environmental Planner 

184 NEB Order XG-N081-010-2015 
Conditions 

13. Condition Compliance by a Company Officer 
Within 30 days of the date that the approved Section 58 Facilities 
are placed in service, NGTL shall file with the Board a 
confirmation, by an officer of the Company, that the approved 
Section 58 Facilities were completed and constructed in 
compliance with all applicable conditions in this Order. 
If compliance with any of the applicable conditions cannot be 
confirmed, the officer of the Company shall file with the Board 
details as to why compliance cannot be confirmed. Any filing 
required by this condition shall include a statement confirming that 
the signatory to the filing is an officer of the Company. 

Condition 13, 
Order XG-N081-010-2015 

A4K5S2 Complete Operations Filed July 23, 2021 (C14199). Regulatory 

185 NEB Order XG-N081-010-2015 
Conditions 

14. Sunset Clause 
Unless the Board otherwise directs prior to 10 June 2016, this 
Order shall expire on 30 June 2019, unless construction in respect 
of the Section 58 Facilities has commenced by that date. 

Condition 14, 
Order XG-N081-010-2015 
Revised by Order 
AO-001-XG-N081-010-2015 

A4K5S2 
A92070-5 

Complete  All Stages On March 28, 2016, NGTL filed a letter with 
the Board requesting an extension of the 
Sunset Clause to June 10, 2017. (A76103-1) 

Board Approved Extension Request 
December 13, 2016 (A81013). 

Board extended Sunset Clause to 
March 31, 2018 on April 19, 2017 (A82690). 

Revised by Order AO-001-XG-N081-010-
2015 to June 30, 2019. 

Construction commenced on Section 58 
facilities on August 13, 2018 

Regulatory 

        Commitments 186 to 190 have been 
removed as they are rescinded by Order 
TG-003-3018 
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191 NEB Certificate GC-125 

Condition 11 
Please note that the Board provided SFN and WMFN with an 
opportunity to comment on the PMTPP when it is filed with the 
Board for approval pursuant to Condition 11 and directed them to 
file any comments on or before noon Calgary time, 14 calendar 
days from the date NGTL’s PMTPP is filed with the Board for 
approval. NGTL was directed to file any reply comments on or 
before noon Calgary time, 3 business days from SFN and 
WMFN’s comment deadline. 

National Energy Board - Letter 
regarding NOVA Gas Transmission 
Ltd. North Montney Project GC-125 
Conditions 11 and 12 

A71387 Complete Pre-Construction Filed Condition 11 – Peace Moberly Tract 
Protection Plan (PMTPP) on 
December 1, 2015 (A74426). Awaiting 
Board ruling.  

Board Approved PMTPP on May 27, 2016 
(A77205). 

Environmental Planner, Regulatory 

192 NEB Certificate GC-125 Condition 
12 

The Board expects NGTL to modify its planned schedule as set 
out in its PMTPP Consultation Plan pursuant to part c) of 
Condition 12. The Board directs NGTL to provide its modified 
schedule to the Board, SFN, West Moberly First Nation and 
relevant provincial or federal departments or authorities on or 
before noon Calgary time 28 July 2015. 

National Energy Board - Letter 
regarding NOVA Gas Transmission 
Ltd. North Montney Project GC-125 
Conditions 11 and 12  

A71387 Complete Pre-Construction NGTL filed the PMTPP modified schedule to 
the Board and requested parties on 
July 28, 2015 (A71493).  

Environmental Planner, Regulatory 

193 NEB Engineering Matters Prior to construction, NGTL will advise the Board of the final 
crossing method for the BC Hydro railway crossing along the 
Aitken Creek section. 

NGTL Letter to NEB regarding 
Horizontal Direction Drill Feasibility 
Studies, June 3, 2014 

A3X5R1 Complete Pre-Construction On August 30, 2018, NGTL confirms the final 
crossing for the BC Hydro railway will be via 
conventional bore 

PL Project Engineer 

194 BC FLNRO 
Archaeology 
Branch  

Environmental Matters As a condition of the Alteration Permit 2015-0238, a permit report 
is required to be submitted by December 15, 2017 to the 
Archaeology Branch.  

Alteration Permit Permit 2015-0238 Complete Construction  NGTL obtained an amendment to Alteration 
Permit 2015-0238 (Kahta Section) extending 
the expiry date to May 31, 2020. A permit 
report would be submitted by May 31, 2020 
to the Archaeology Branch. 

Environmental Planner 

195 NEB/ SFN/ 
WMFN 

Construction Matters To the extent feasible, construction will be conducted during 
frozen conditions. Due to the duration of some activities (e.g., the 
horizontal directional drill (HDD) of the Peace River), some 
activities will occur outside of frozen conditions. At a minimum, 
NGTL commits to conducting ditching and pipe installation in 
frozen conditions regardless of when the Project clears its 
conditions of approval. 

PMTPP, Page 5, 44 A74426-2 Complete Construction NGTL execute construction as per the 
commitment although some activates 
needed to be extended outside frozen 
conditions. 

Project Manager, Construction 
Manager 
 
 

196 SFN/ 
WMFN/MLIB 

Aboriginal Engagement 
Matters 

NGTL has committed to the implementation of the Aboriginal 
Construction Training Program. During construction one 
participant from each SFN, WMFN, and MLIB who has expressed 
interest in the construction and environmental aspects of pipeline 
development and a desire to further their knowledge and 
experience in the field will be selected to participate.  

PMTPP, Page 9 A74426-2 Complete  Construction NGTL has implemented the Aboriginal 
Construction Participation Program that 
includes representation from SFN, WMFN, 
and MLIB. 

Construction Manager, Aboriginal 
Engagement 

197 SFN/ WMFN Aboriginal Engagement 
Matters 

TLU ground truthing information that is received after the 
submission of the PMTPP but in advance of construction will be 
reviewed and consideration will be given to planning mitigation 
which could include altering construction activities to minimize or 
avoid disturbance to identified TLU sites to the extent feasible.  

PMTPP, Page 15 A74426-2 Complete Pre-construction No further ground truthing information was 
received.  

Engagement Lead, Environmental 
Planner 

198 SFN/ WMFN Aboriginal Engagement 
Matters 

Details of site-specific values were provided in the confidential 
addendum that was provided to NGTL on November 27, 2015. 
Following its review of this information, NGTL has determined that 
the EPP and PMTPP mitigations will address all site-specific 
values that will be directly affected by the Project. Only one of the 
site-specific values will be disturbed by the Project footprint. This 
site-specific value was previously identified by NGTL and 
considered in the development of the EPP. This value, as well as 
all other site-specific values identified in the SFN Report and 
confidential addendum, will be mitigated through the 
implementation of the EPP. NGTL will reply to SFN directly with 
further detail regarding how each of these site-specific values will 
be mitigated. 

PMTPP, Page 15 A74426-2 Complete  Pre-construction On December 18, 2015, NGTL replied 
directly (confidentially) to SFN in response to 
the Confidential Groundtruthing Information. 

Environmental Planner, Engagement 
Lead 
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199 SFN/ WMFN Aboriginal Engagement 

Matters 
In response to SFN’s request, NGTL will implement the Fisher 
Den Box Implementation Plan for the PMT and provide SFN and 
WMFN with fisher den boxes.    

PMTPP, Page 22 A74426-2 In Progress Post Construction NGTL continues to engage with SFN and 
WMFN on how to implement this 
commitment as the original research study 
for which it was required has since been 
completed. Fisher Den Box Implementation 
Plan for the PMT is included in Appendix E 
of the PMTPP. 

SFN lands department identified an 
individual to build the boxes, which is now 
complete. NGTL is scheduling the fieldwork 
with SFN and WMFN to placed the den 
boxes in appropriate locations in the PMT. . 
NGTL continues to engage with WMFN. 

Environmental Planner, Engagement 
Lead 

200 SFN/ WMFN Aboriginal Engagement 
Matters 

NGTL remains open to participating in a site visit of the PMT with 
local SFN/WMFN members. 

PMTPP, Page 23 A74426-2 Complete Pre-construction SFN Council, Lands Department, and 
community members, participated in a fly-
over of Spread 1 of the Aitken Section, 
including the PMT, on March 29, 2019. 

Members from WMFN Council and Lands 
Department participated in a fly-over of 
Spread 1 of the Aitken Section, including the 
PMT, on April 8, 2019. 

SFN and WMFN participated in a fly-over of 
the PMT in September 2021. 

SFN participated in a flyover of the PMT on 
September 9, 2024. 

WMFN was scheduled to conduct and 
additional the PMT flyover on October 3, 
2024;.however was cancelled due to 
weather and is being rescheduled for spring 
2025. 

PL Project Manager 

201 NEB/ SFN/ 
WMFN 

Environmental 
Matters/Aboriginal 
Engagement Matters 

Mitigation found in Section 5.0 of the PMTPP will be implemented 
by NGTL’s contractor(s) and subcontractor(s) before the initiation 
of ground disturbance activities.  

PMTPP, Page 30, 31 A74426-2 Complete Pre-construction Specific measures listed in the PMTPP on 
pages 30, 31 were implemented prior to the 
initiation of ground disturbance 

Construction Manager 

202 NEB/ SFN/ 
WMFN 

Environmental 
Matters/Aboriginal 
Engagement Matters 

Before beginning work on the Project, all workers will receive a 
Project orientation and be advised that if they show disregard for 
the policies and plans applicable to the Project, including the EPP, 
appropriate disciplinary measures will be taken. These measures 
could include reprimands, retraining, reassignment, removal from 
the job site or termination. 

PMTPP, Page 31 A74426-2 Complete  Pre-construction NGTL implemented an orientation in the 
construction contractor training material and 
has included information on the policies and 
plans applicable to the Project. 

Construction Manager 

203 SFN/ WMFN Environmental Matters NGTL will implement and evaluate the mitigation measures as 
outlined in Table 6-2 of the PMTPP. 

PMTPP, Page 35 - 43 A74426-2 Ongoing Construction and 
Post Construction 

The construction related mitigation measures 
in Table 6-2 were implemented, with shrub 
planting completed in September 2022. 
Evaluation of mitigation results will continue 
throughout post-construction.  

Construction Manager, 
Environmental Planner 

204 NEB/ SFN/ 
WMFN 

Environmental Matters NGTL has committed to not accept or construct commercial tie-ins 
to the North Montney Pipeline within the PMT and no new access 
will be built into the PMT. 

PMTPP, Page 44 A74426-2 Complete  Construction and 
Post Construction 

 Project Manager 

205 NEB/ SFN/ 
WMFN 

Environmental Matters To reduce the effect of the pipeline ROW in the PMT, NGTL is 
proposing two bore locations. 

PMTPP, Page 44 A74426-2 Complete Construction The line of sight bores in the PMT have been 
committed to and are in the process of being 
implemented. 

PL Project Manager, Construction 
Manager 

206 NEB/ SFN/ 
WMFN 

Environmental Matters NGTL has reviewed the proposed mix-bury-cover locations 
associated with the Peace River HDD. In an effort to reduce the 
amount of disturbance in the PMT, NGTL has removed those mix-
bury-cover locations within the PMT.  

PMTPP, Page 44 A74426-2 Complete Planning If additional HDDs are proposed in the PMT 
(e.g., to replace the currently proposed 
bores), NGTL will require mix-bury-cover 
locations within the PMT. 

PL Project Manager, Construction 
Manager 
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207 SFN/ WMFN Aboriginal Engagement 

Matters 
NGTL will implement the Heritage Resources Contingency Plan, 
TLU Sites Discovery Contingency Plan, and Wildlife Species of 
Concern Discovery Contingency Plan as planned across the 
Project. If a contingency plan is required to be implemented in the 
PMT, NGTL will implement the additional measures as described 
in Section 6.4.1 of the PMTPP under “Contingency Plans”.  

PMTPP, Page 45 A74426-2 Complete Construction Within the PMT, no new features were 
discovered and therefore the Implementation 
of the additional measures in the Heritage 
Resources Contingency Plan, TLU Sites 
Discovery Contingency Plan, and Wildlife 
Species of Concern Discovery Contingency 
Plan were not required. 

Project Manager, Environmental 
Planner, Construction Manager 

208 SFN/ WMFN Aboriginal Engagement 
Matters 

NGTL will implement the Construction Site Visit Monitoring 
Program (CSVMP) within the PMT in addition to the project-wide 
Aboriginal Construction Training Program (ACTP).  

PMTPP, Page 45, 46 A74426-2 Complete Construction As part of the PMTPP Construction Site Visit 
Monitoring Program (see Section 6.4.1 for 
more details) SFN and WMFN will be offered 
an opportunity to be on-site during beaver 
dam removals. 

NGTL hired one member from each SFN and 
WMFN to act as monitors during construction 
activities within the PMT in addition to the 
ACTP. 

SFN Council, Lands Department, and 
community members, participated in a fly-
over of Spread 1 of the Aitken Section, 
including the PMT, on March 29, 2019. 

Members from WMFN Council and Lands 
Department participated in a fly-over of 
Spread 1 of the Aitken Section, including the 
PMT, on April 8, 2019. 

SFN and WMFN participated in a fly-over of 
the PMT in September 2021. 

Project Manager, Engagement Lead, 
Construction Manager  

209 SFN/ WMFN Environmental Matters  NGTL will implement the Reclamation Plan found in Appendix D of 
the PMTPP.  

PMTPP, Page 45, 47 A74426-2 Complete Post Construction In July 2016, Stantec, along with SFN and 
WMFN community members, completed the 
baseline work for the Reclamation Plan and 
the setup of monitoring plots. 
NGTL engaged with WMFN and SFN on 
refining and implementing the reclamation 
plan for the PMT. WMFN and SFN 
participated in tree planting and seed 
collection efforts within the PMT in Summer 
2021. Shrub planting in the PMT is planned 
for summer 2022.  

WMFN and SFN participated in shrub 
planting within the PMT in September 2022. 
Monitoring of reclamation will be completed 
as part of PMTPP monitoring, and reported 
under requirements Condition 35 of 
Certificate GC-125 

Environmental Planner, Construction 
Manager  
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210 SFN Aboriginal Engagement 

Matters 
NGTL is committed to retaining the Twins Sisters Nursery (TSN) 
for the purposes of providing revegetation planting and 
implementation services as a component of the Project’s 
Reclamation program within the PMT. Services such as seed and 
plant material collection from within the PMT, seedling propagation 
and supply, native seed application and seedling planting. If TSN 
does not have sufficient capacity to provide these services NGTL 
will utilize additional qualified reclamation contractors for see 
suppliers.  

PMTPP, Page 47 A74426-2 Complete 
 

Post Construction NGTL engaged with WMFN and SFN on 
refining the reclamation plan for the PMT, 
including the involvement of the Twin Sisters 
Nursery. Conifer seedlings planted in the 
PMT in Summer 2021 were acquired from 
Twin Sisters Nursery. Additional shrub seed 
collection was conducted by WMFN, SFN, 
and Twin Sisters for planting in 2022. Shrub 
seedlings planted within the PMT in 
September 2022 were acquired from Twin 
Sisters Nursery. NGTL has sourced willow 
plugs from Twin Sisters Nursery which were 
planted in spring 2023 on the south slope of 
the Moberly River crossing (CF-WC 2) and 
the south slope of the Groundbirch crossing 
(C-E WC27) 

Project Manager, Engagement Lead, 
Construction Manager 

211 NEB Environmental Matters NGTL will implement active reclamation across the PMT based on 
areas associated with visual blocks and temporary access roads 
around the bore locations. The remainder of the project will be 
reclaimed using natural recovery methods as described during the 
NEB hearing.  

PMTPP, Page 47 A74426-2 Complete  Post Construction NGTL has begun to implement active 
reclamation measures within the PMT and 
engaged with WMFN and SFN to further 
refine reclamation strategies and community 
involvement. WMFN and SFN participated in 
tree planting and seed collection efforts 
within the PMT in Summer 2021. Shrub 
planting is planned for summer 2022. WMFN 
and SFN participated in shrub planting within 
the PMT in September 2022. 

Environmental Planner 

212 SFN/ WMFN Aboriginal Engagement 
Matters 

The location of visual blocks within the PMT will be finalized prior 
to final clean up and reviewed with SFN and WMFN.  

PMTPP, Page 47 A74426-2 Complete Post Construction Line-of-sight barriers (visual blocks) were 
discussed with local SFN and WMFN 
community representatives and have been 
installed within the PMT at nine locations 
across the ROW. 

Engagement Lead, Environmental 
Planner 

213 SFN/ WMFN Aboriginal Engagement 
Matters 

NGTL will provide SFN and WMFN with PMT Offset Funding 
which could be used towards cultural transmission initiatives at the 
discretion of each community. NGTL is prepared to commit $2 
million to each of SFN and WMFN for the preservation of 
traditional values within the PMT. 

PMTPP, Page 52 A74426-2 Complete All Stages WMFN and SFN have each executed a 
Letter of Agreement (LOA) and PMT Offset 
Funding has been provided. 

PL Project Manager 

214 SFN/ WMFN Aboriginal Engagement 
Matters 

NGTL commits to provide opportunities and funding for members 
of WMFN and SFN to participate in annual post construction site 
visits with NGTL staff within the PMT for 5 years after construction 
is complete. The purpose of this work is to monitor and assess the 
effectiveness of mitigation and allow for the implementation of 
adaptive mitigation strategies.  

PMTPP, Page 53 A74426-2 Ongoing Post Construction SFN and WMFN participated in a fly-over of 
the PMT in September 2021. 

SFN participated in a fly-over and site-visit of 
the PMT in October 2022. WMFN was 
unable to participate due to scheduling 
conflicts. 

NGTL will continue to include WMFN and 
SFN in post-construction opportunities in the 
PMT. 

SFN participated in a flyover of the PMT on 
September 9, 2024. 

WMFN was scheduled to conduct the PMT 
flyover on October 3, 2024, however it was 
cancelled due to weather and is being 
rescheduled for spring 2025. 

PL Project Manager, Engagement 
Lead 
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215 NEB/ SFN/ 

WMFN 
Aboriginal Engagement 
Matters 

Open houses that are coordinated with the PMT monitoring report 
requirements of NEB condition 35 will occur within the community 
sufficiently in advance (e.g. 3 months) of the submission of the 
monitoring reports for the PMT. Open houses would occur in the 
first, third, and fifth complete growing seasons following 
commencement of pipeline operations.  

PMTPP, Page 53, 56 A74426-2 Ongoing Post Construction Due to Covid-19, NGTL held a virtual open-
house for the inaugural PMT Forum meeting 
on November 22, 2021. NGTL held a virtual 
open house for the second PMT Forum 
meeting on November 27, 2023, with WMFN 
and on December 14, 2023, with SFN. NGTL 
will hold open house(s) in the fifth-year 
growing season. 

Engagement Lead 

216 NEB Environmental Matters NGTL will document locations of potential concern identified 
during construction related to weeds, vegetation establishment, 
general right-of-way conditions, water crossing stability, and 
reclamation success.  

PMTPP, Page 55 A74426-2 Complete Construction  On the Aitken Creek Section and the Kahta 
Section, NGTL has documented the 
locations of potential concern identified 
during construction related to weeds, 
vegetation establishment, general right-of-
way conditions, water crossing stability, and 
reclamation success. 

Environmental Planner 

217 SFN/ WMFN Environmental Matters NGTL will apply an adaptive management approach to 
reclamation within the PMT. Feedback collected during post 
construction site visits and annual open houses with First Nations 
will be reviewed by the PCM team and incorporated into the 
adaptive management process to evaluate the effectiveness of 
mitigations. Should monitoring identify management measures or 
locations that are ineffective or the goals of post construction 
monitoring are not being achieved adaptive management will be 
triggered and corrective measures implemented.  

PMTPP, Page 55 A74426-2 Ongoing Post Construction Discussed in the inaugural PMT Forum, held 
November 22, 2021, as well as the second 
held November 27, 2023, and December 14, 
2023. Adaptive management will continue to 
be implemented throughout the post-
construction monitoring period.  

PL Project Manager, Environmental 
Planner, Construction Manager 

218 SFN/ WMFN Aboriginal Engagement 
Matters 

NGTL will provide SFN and WMFN with a copy of the monitoring 
reports for their review in advance of submission to the NEB. This 
will provide the opportunity for the First Nations to validate the 
characterization of the information provided by their Nations within 
the monitoring reports, on a timeline that meets its obligations for 
submission of these monitoring reports to the NEB.  

PMTPP, Page 56 A74426-2 Ongoing Post Construction NGTL provided SFN and WMFN the draft 
First-Year PMT monitoring report on 
November 17, 2021. 
NGTL provided SFN and WMFN the draft 
Third-Year PMT monitoring report on 
November 23, 2023. 

Engagement Lead 

219 NEB  Order XG-N081-015-2018 1. Condition Compliance 
NGTL shall comply with all the conditions contained in this Order 
unless the Board directs otherwise. 

Condition 1, ORDER XG-N081-015-
2018 

A92070-3 Complete All Stages  MS Project Manager 

220 NEB  Order XG-N081-015-2018 2. Design, Construction, and Operation 
NGTL shall cause the Section 58 Projects to be designed, located, 
constructed, installed, operated and decommissioned in 
accordance with the specifications, standards, commitments made 
and other information referred to in its application or in its related 
submissions. 

Condition 2, ORDER XG-N081-015-
2018 

A92070-3 Complete All Stages  MS Project Manager, Construction 
Manager 

221 NEB  Order XG-N081-015-2018 3. Implementation of Environmental Protection 
NGTL shall implement or cause to be implemented all of the 
policies, practices, programs, mitigation measures, 
recommendations, procedures and its commitments for the 
protection of the environment included in or referred to in the 
application or in related submissions. 

Condition 3, ORDER XG-N081-015-
2018 

A92070-3 Complete All Stages Mitigation measures in the s. 58 EPP and 
other environmental commitments were 
implemented for S.58 sites during 
construction of temporary infrastructure on 
the Aitken Creek Section and the Kahta 
Section. Measures related to final 
reclamation are ongoing. 

MS Project Manager, Construction 
Manager, Environmental Planner 

222 NEB  Order XG-N081-015-2018 4. Updated Environmental Protection Plan (EPP) 
NGTL shall include information relevant to the Section 58 Projects 
in the updated project-specific Environmental Protection Plan 
(EPP) that is required to be filed at least 60 days prior to 
commencing construction pursuant to condition 14 of Certificate 
GC-125. 

Condition 4, ORDER XG-N081-015-
2018 

A92070-3 Complete Pre-Construction Filed update to s.52 EPP that included 
Section 58 Projects on June 11, 2018 
(A92423) 

Environmental Planner 
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223 NEB  Order XG-N081-015-2018 5. Condition Compliance by an Accountable Officer 

Within 30 days of the date that the construction of the Section 58 
Projects are completed, NGTL shall file with the Board a 
confirmation that the Section 58 Projects were completed and 
constructed in compliance with all applicable conditions in this 
Order. If compliance with any of these conditions cannot be 
confirmed, NGTL shall file with the Board details as to why 
compliance cannot be confirmed. The filing required by this 
condition shall include a statement confirming that the signatory to 
the filing is the accountable officer of NGTL, appointed as 
Accountable Officer pursuant to section 6.2 of the National Energy 
Board Onshore Pipeline Regulations. 

Condition 5, ORDER XG-N081-015-
2018 

A92070-3 Complete Operations Filed Condition 5 – Condition Compliance by 
an Accountable Officer on May 26, 2020 
(C06487).  

Regulatory 

224 NEB  Order XG-N081-015-2018 6. Sunset Clause 
This Order shall expire on 30 June 2019, unless construction of 
the Section 58 Projects has commenced by that date. 

Condition 6, ORDER XG-N081-015-
2018 

A92070-3 Complete All Stages  Regulatory 

225 NEB Order TG-003-2018 1. North Montney Cost Pool 
Before commencing construction, as that term is defined in the 
Certificate conditions, NGTL must establish a cost pool for the 
NMML Facilities, as that term is defined in MH-031-2017, which is 
separate from the cost pool for the existing NGTL System (NMML 
Cost Pool). In particular: 
a) NGTL must maintain accounting records capable of providing 

separate and verifiable information in support of the amounts 
reported for the NMML Cost Pool; 

b) The NMML Cost Pool accounting records must be maintained 
for the life of the Project, unless otherwise directed by the 
Board, in a manner consistent with NGTL’s system of accounts 
and corporate accounting policies; 

c) NGTL must record sufficient information in the plant and other 
balance sheet accounts and income and expense accounts in 
the NMML Cost Pool accounting records so that NGTL can 
provide the Board with the following information: 
i) revenue requirement summary, including operating 

expense components and depreciation; 
ii) income summary; 
iii) rate base summary; 
iv) return on rate base, including cost of debt and equity 

components; 
v) abandonment accounts; 
vi) summary of revenue by class of service; 
vii) inter-cost pool transactions; and 
viii) any balances held in deferral accounts. 

NGTL must file the information set out in 1c) at the same time that 
NGTL files its Quarterly Surveillance Report. 

Condition 1, Order TG-003-2018 A92070-7 Complete Pre-Construction North Montney Cost Pool established 
August 8, 2018. 
It is ordered pursuant to subsection 21(1) of 
the NEB Act that Toll Order TG-003-2018 is 
rescinded. 

Commercial/Tolls and Tariffs 

226 NEB Order TG-003-2018 2. Tolling Methodology for the Provisional Period 
The term of the Provisional Period is twelve months, and it 
commences upon the date Governor in Council approves 
amendments to the Certificate. The Post-Provisional Phase begins 
at the end of the Provisional Period. 
a) During the Provisional Period, NGTL may calculate its revenue 

requirement by combining the incremental revenue requirement 
of the NMML Facilities with the revenue requirement of the 
existing NGTL System and applying its current toll 
methodology, with the exception that the FT-R toll ceiling will 
not be applied to the NMML Facilities; 

Condition 2, Order TG-003-2018 A92070-7 Complete Pre-Construction It is ordered pursuant to subsection 21(1) of 
the NEB Act that Toll Order TG-003-2018 is 
rescinded. 

Commercial/Tolls and Tariffs 
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b) During the Provisional Period, NGTL must record the difference 

between the NMML Facilities revenue and NMML Facilities 
revenue requirement (cost of service) in a deferral account; 

c) If NGTL does not file, and receive approval of, an application 
with the Board for a new tolling methodology for the NMML 
Facilities prior to the expiry of the Provisional Period, NGTL 
must calculate tolls for services on the NMML Facilities for the 
Post-Provisional Phase using a stand-alone tolling 
methodology, and NGTL must apply to the Board for approval 
of the disposition of the balance in the deferral account no later 
than three months after the expiration of the Provisional Period. 
The stand-alone toll must be derived from the NMML Facilities 
Cost Pool and must recover these costs from the NMML 
shippers. At the same time that NGTL files its Quarterly 
Surveillance Reports, NGTL must file similar information for the 
NMML Facilities, using the NMML Cost Pool accounting 
records. 

d) If NGTL does file an application with the Board prior to the 
expiry of the Provisional Period for a new tolling methodology 
on the NMML Facilities, this new tolling application must also 
include a proposal for the disposition of the balance in the 
deferral account. 

227 NEB Order TG-003-2018 3. Additional Conditions: 
a) If, over the operating life of the NMML Facilities, some or all of 

the gas transported on NMML Facilities is not delivered to 
markets currently attached to the NGTL System or the NMML 
Facilities, NGTL must re-apply to the Board for approval of a 
tolling methodology on the NMML Facilities. 

b) Within 180 days of the date this Order takes effect, and prior to 
commencing construction, as that term is defined in the 
Certificate, NGTL must file either: 
i) A letter with the Board stating that Progress no longer has 

the right to terminate its North Montney Anchor Customer 
Receipt Project Expenditure Authorization (Progress 
Receipt PEA) and FT-R service; or 

ii) Alternatively, if Progress terminates its Progress Receipt 
PEA and FT-R service, information demonstrating NGTL 
has new and restructured substantially similar commercial 
arrangements to underpin NGTL’s applied-for 
42.1 106 m3/d (1,485 MMcf/d) of FT-R service on the 
NMML Facilities, for Board approval. If NGTL is unable to 
demonstrate substantially similar commercial 
arrangements for 42.1 106 m3/d (1,485 MMcf/d) of FT-R 
service on the NMML Facilities, then NGTL may not 
commence construction. 

Condition 3, Order TG-003-2018 A92070-7 3.a) Ongoing  

3 b) 
Complete 

All phases  Filed letter confirming Progress Energy 
commitment to the project July 25, 2018 
(A93243).  

Commercial/Tolls and Tariffs 

 


	Cover Letter
	Commitment Tracking Table No. 84 

