@) TCEnergy

450 — 1 Street SW
Calgary, Alberta T2P 5H1

Tel: (403) 796-4905
Email: elaine_liddiard@tcenergy.com

October 31, 2025
Filed Electronically

Canada Energy Regulator
Suite 210, 517 Tenth Avenue SW
Calgary, AB T2R 0A8

Attention: Ramona Sladic, Secretary of the Commission
Dear Ramona Sladic:

Re: NGTL GP Ltd. (NGTL GP or NGTL), as general partner on behalf
of NGTL Limited Partnership
NGTL West Path Delivery 2023 Project (Project)
Certificate GC-134, as amended (Certificate)
Condition 22: Commitments Tracking Table No. 7
File: OF-Fac-Gas-N081-2020-07 02

NGTL GP encloses Commitments Tracking Table (CTT) No. 7 for the Project and is being
provided in alignment with the bi-annual schedule pursuant to part b) ii of the Condition.

As required, NGTL GP will post the CTT on NGTL GP’s external webpage for the Project at
https://www.tcenergy.com/operations/natural-gas/west-path-delivery-program/2023/

NGTL GP also advises a change of the Regulatory contact for the Project, from David Yee to the
signatory.

For enquiries, please contact me at (403) 796-4905 or elaine liddiard@tcenergy.com.

Yours truly,
NGTL GP Ltd., as general partner on behalf of NGTL Limited Partnership

Original signed by

Elaine Liddiard
Regulatory Project Manager
Regulatory Facilities, Canadian Natural Gas Pipelines

Enclosure

cc:  Kevin Hill, Canada Energy Regulator



NGTL GP Ltd.
NGTL West Path Delivery 2023 Project

Certificate Condition 22
Commitment Tracking Table No. 7
October 2020 to October 2025

Table 1: Commitments Tracking Table No. 7 — October 2020 to October 2025

Commitment
Number

Commitment To

Category

Description of Commitment

Source

Document
References
(CER Filing ID)

Status

Project Phase

Comments

Accountability

Certificate GC

-134

1

Canada Energy
Regulator (CER
or Commission)

Certificate Conditions

Condition compliance

NGTL must comply with all conditions contained in this
Certificate, unless the Commission otherwise directs.

Certificate GC-134
Condition 1

C22329

In Progress

All Project
Phases

Project Manager(s)

CER

Certificate Conditions

Design, location, construction, and operation

NGTL must cause the approved Project to be designed,
located, constructed, and operated in accordance with the
specifications, standards, commitments made and other
information referred to in its Application or in its related
submissions.

Certificate GC-134
Condition 2

C22329

In Progress

All Project
Phases

e Project Manager(s)

e Construction
Management

CER

Certificate Conditions

Environmental Protection

NGTL must implement or cause to be implemented all of
the policies, practices, programs, mitigation measures,
recommendations, procedures and its commitments for the
protection of the environment included in or referred to in
its Application or in its related submissions.

Certificate GC-134
Condition 3

C22329

In Progress

All Project
Phases

Environmental Permitting
and Planning

CER

Certificate Conditions

Greenhouse gas (GHG) Emissions Mitigation
Measures Plan — Project construction

NGTL must file with the CER, at least 90 days prior to
commencing construction, a GHG Emissions Mitigation
Measures Plan for the direct GHG emissions generated
from Project construction (including all temporary activities
and RoW preparation). The Plan must include:

a) measures that will be implemented to salvage timber,
including a description of how much timber will be
salvaged during construction;

b) a discussion of all possible mitigation measures,
including offset measures, considered to reduce GHG
emissions during the construction phase;

c) a rationale for not selecting any of the mitigation
measures, including offset measures identified in part
b);

d) a description of mitigation and any offset measures
(e.g., carbon capture and storage, corporate-level
initiatives or actions, etc.) selected for minimizing direct
GHG emissions generated from Project construction,
and the rationale for selecting these measures; and

e) a description of how NGTL has considered the
guidance in the most recent version of Environment
and Climate Change Canada’s Strategic Assessment of
Climate Change document in the identification of any
offset measures.

Certificate GC-134
Condition 4

C22329

Completed

Pre-Construction

Condition 4 was filed on December 6, 2022

Environmental Permitting

(C22394). Relief to the 90-day pre-construction | and Planning

filing timing was requested and was approved
by the Commission on February 1, 2023

(C23142).

October 2025
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NGTL GP Ltd.
NGTL West Path Delivery 2023 Project

Certificate Condition 22

Commitment Tracking Table No. 7
October 2020 to October 2025

Table 1: Commitments Tracking Table No. 6 — October 2020 to October 2025

Document
Commitment References
Number Commitment To Category Description of Commitment Source (CER Filing ID) Status Project Phase Comments Accountability
5 CER Certificate Updated site-specific geohazards Certificate GC-134 C22329 Completed |Pre-Construction | Condition 5 was filed on December 15, 2022 Project Engineering
Conditions NGTL must file with the CER, at least 60 days prior to Condition 5 (C22552).
commencing construction, updated tables containing the
identified geohazard locations for the Project. The updated
version of these tables is to include revisions as
engineering progresses through detailed design, and must
include the following:
a) the name of the Project component;
b) the geohazard identifier;
c) the unique location identifier;
d) the associated KP range;
e) the hazard type;
f) the unmitigated hazard rating;
g) the recommended mitigation (if applicable);
h) the mitigated hazard rating (if applicable); and
i) the final design depth of cover.
6 CER Certificate Seismic assessment Certificate GC-134 C22329 Completed | Pre-Construction | Condition 6 was filed on December 16, 2022 | Project Engineering
Conditions NGTL must file with the CER, at least 60 days prior to Condition 6 (C22580).
commencing construction, an updated seismic hazard
assessment for the Lundbreck Section and any other
section where Natural Resources Canada’s updated
seismic hazard model might have an impact on the
previous assessment. The update should confirm that
NGTL has implemented the latest national probabilistic
seismic hazard model produced by Natural Resources
Canada and should highlight any changes to the Project.
7 CER Certificate Updated Environmental Protection Plan Certificate GC-134 C22329 Completed |Pre-Construction | EPPs were filed on December 9, 2022 e Project Manager(s)
Conditions a) NGTL must file with the CER, at least 60 days prior to | Condition 7 (C22473) for the: e Construction
commencing construction on each approved Project o Western Alberta System (WAS) Mainline Management
component, for Commission approval, an updated Loop No. 2 — Turner Valley Section e Environmental
Environmental Protection Plan (EPP) specific to the (Turner Valley Section) Permitting and Planning
Project. The updated version of the EPP is to include ¢  WAS Mainline Loop No. 2 — Longview e Indi Relati
revisions based on evidence and commitments Section (Longview Section) Igenous elations
provided during the hearing process. The updated EPP e  WAS Mainline Loop No. 2 — Lundbreck
must include the following: Section (Lundbreck Section)
i. environmental protection procedures (including In accordance with 7 b) NGTL confirms a copy
site-specific plans), criteria for implementing these of the filing was sent to all Indigenous peoples
procedures, mitigation measures and monitoring who expressed an interest in receiving a copy.
applicable to all Project phases and activities; Confirmation of service was filed with the CER
ii. any updates to contingency plans and on December 12, 2022 (C22490).
management plans;
iii. a description of the condition to which NGTL Commission approval was received on
intends to reclaim and maintain the RoW, once February 7, 2023 (C23214).
construction has been completed, and a
description of measurable goals for reclamation;
October 2025 Page 2 of 38
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Certificate Condition 22
Commitment Tracking Table No. 7
October 2020 to October 2025

Table 1: Commitments Tracking Table No. 6 — October 2020 to October 2025

Commitment
Number

Commitment To
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Description of Commitment
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References
(CER Filing ID)
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Project Phase

Comments

Accountability

b)

iv. all specific mitigation related to species at risk and
their habitat, including Key Wildlife and Biodiversity
Zones, Grizzly Bear Core Recovery Zones and
Grizzly Bear Support Zones;

v. updated watercourse crossing inventory tables;
vi. updated environmental alignment sheets;

vii. evidence demonstrating that consultation took
place with relevant government authorities, where
applicable; and

viii. a revision log of the updates made, the reference
where the updates can be found in the revised
document, as well as the reference from the
hearing evidence for each update.

NGTL must also provide a copy of the updated EPP to

all Indigenous peoples who have expressed an interest
in receiving a copy; and NGTL must, within 7 days of

the filing in a), provide confirmation to the CER that it

provided those copies.

CER

Certificate
Conditions

8.

Construction Emergency Response Plan

a)

b)

NGTL must file with the CER, at least 60 days prior to
commencing construction, on each approved Project
component, the Project-specific emergency response
plan (ERP) that will be implemented during the
construction phase of the Project. The plan must
include spill contingency measures that NGTL will
employ in response to accidental spills attributable to
construction activities, 24-hour medical evacuation, fire
response and security. This plan should also include
areas of unique risk (e.g., Eden Valley).

NGTL must also provide a copy of the ERP to all
Indigenous peoples and landowners who have
expressed an interest in receiving a copy; and NGTL
must, within 7 days of the filing in a), provide
confirmation to the CER that it provided those copies.

Certificate GC-134
Condition 8

C22329

Completed

Pre-Construction

ERPs were sent by email and condition 8 was
filed on January 10, 2023 (C22766) for the:

e  Turner Valley Section
e Longview Section
e Lundbreck Section

Relief to the 60-day pre-construction filing
timing was requested and approved by the
CER on January 24, 2023 (C22968).

In accordance with 8 b) NGTL confirms that it
sent a redacted copy of the filing to the
Indigenous groups and landowners who
expressed an interest in receiving a copy.
Confirmation of service was filed with the CER
on January 13, 2023 (C22818).

Emergency
Management

Safety Representative

October 2025
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Certificate Condition 22

Commitment Tracking Table No. 7
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Table 1: Commitments Tracking Table No. 6 — October 2020 to October 2025
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Number

Commitment To
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(CER Filing ID)
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Project Phase

Comments
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9

CER

Certificate
Conditions

9.

Emergency Management Continuing Education
Program

a) NGTL must file with the CER, at least 60 days prior to

commencing construction, a Project-specific plan
(Plan) for the development of a continuing education
program for the Project (Program) that would be
incorporated into the broader continuing education

program required by section 35 of the Canadian Energy

Regulator Onshore Pipeline Regulations (SOR/2020-
50).
The Plan must include:

i. alist of potentially affected Indigenous peoples, first
responders (for example, police, fire departments,
medical facilities), and any other appropriate
organizations, government authorities, landowners
and agencies (for example, municipalities) that have
been identified for consultation and the results of
consultation to date;

ii. the goals, principles and objectives for consultation
for the development of the Program;

iii. a description of how information provided by
potentially affected Indigenous peoples, first
responders or any other appropriate organizations,
government authorities and agencies will be
incorporated into the Program, including a
description of NGTL’s procedure to communicate to
potentially affected parties how their information will
be incorporated into the Program and justification
for why any information may not have been
incorporated into the Program;

iv. a description of how Program information will be
communicated or distributed to potentially affected
Indigenous peoples, first responders, and any other
appropriate organizations, government authorities
and agencies, including how NGTL will address any
requests from potentially affected Indigenous
peoples to have Program information translated into
the local Indigenous language; and

v. asummary of the information to be included in the

Program, including:

1. potential emergency situations involving the
Project;

2. the safety procedures to be followed in the case
of an emergency including how egress route(s)
and alternatives (if the main egress route is
unavailable as a result of the emergency) will be
determined and communicated;

Certificate GC-134

Condition 9

C22329

Completed

Pre-Construction

Condition 9 was filed on December 16, 2022
(C22581).

In accordance with 9 b) NGTL confirms a copy
of the filing was sent to all Indigenous peoples
who expressed an interest in receiving a copy.
Confirmation of service was filed with the CER
on December 21, 2022 (C22650).

Emergency Management

October 2025
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NGTL GP Ltd.
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Certificate Condition 22

Commitment Tracking Table No. 7
October 2020 to October 2025

Table 1: Commitments Tracking Table No. 6 — October 2020 to October 2025

Document
Commitment References
Number Commitment To Category Description of Commitment Source (CER Filing ID) Status Project Phase Comments Accountability
3. adescription of how NGTL will conduct annual
testing of emergency contact information,
including with Indigenous peoples, and how
NGTL will ensure the community being
contacted has up-to-date company emergency
contact information as well;
4. the methods by which potentially affected
Indigenous peoples, first responders, and any
other appropriate organizations, government
authorities and agencies can contact NGTL in
an emergency; and
5. the methods by which NGTL can contact
potentially affected Indigenous peoples, first
responders, and any other appropriate
organizations, government authorities and
agencies in the case of an emergency situation.
b) NGTL must also provide a copy of the plan to all
Indigenous peoples who have expressed an interest in
receiving a copy; and NGTL must, within 7 days of the
filing in a), provide confirmation to the CER that it
provided those copies.
10 CER Certificate 10. Employment, contracting, procurement, and training Certificate GC-134 C22329 Completed | Pre-Construction | Condition 10 was filed on December 16, 2022 Indigenous Relations
Conditions update Condition 10 (C22587). Business Engagement
a) NGTL must file with the CER at least 60 days prior to In accordance with 10 ¢) NGTL confirms a (IRBE)
commencing construction, for Commission copy of the filing was sent to all those who Community Relations
approval, an update on employment, contracting and expressed an interest in receiving a copy.
procurement, carried out prior to the start of Confirmation of service was filed with the CER
construction, that includes: on December 21, 2022 (C22651).
i. asummary of NGTL’s engagement efforts, including
those performed by its Prime Contractor(s), with On February 14, 2023 Commission approval
Indigenous peoples, as well as local, regional, was received in relation to Part a) ii), iii) and iv)
community, and industry groups or representatives, of Condition 10 and accepted the submission
and other diverse groups of people, regarding made in relation to Part b) ii) and iii) of
potential employment, contracting, and procurement Condition 10. The Commission also granted
opportunities on the Project for self-identified relief under Condition 1 of Certificate GC-134
Indigenous peoples, women, or other diverse from the timing requirement set out in
groups of people; Condition 10 Part a) i) and Part b) i) (C23274).
ii. a description of the anticipated opportunities for
employment, contracting and procurement for the On March 10, 2023 NGTL filed a supplemental
Project, including for self-identified Indigenous filing to addréss Part a) i) and Part b) i) of
peoples, women, other diverse groups of people, Condition 10 (C23603). In accordance with
and local individuals and/or businesses; Condition 10 ¢) NGTL confirms a copy of the
iii. a description of the measures NGTL will use to filing was sent to all those who expressed an
ensure self -identified Indigenous peoples, women, interest in receiving a copy. Confirmation of
other diverse groups of people, and local individuals service was filed with the CER on March 15,
and/or businesses can take advantage of these 2023 (C23650). Commission approval for the
employment, contracting and procurement supplemental filing was received on May 8,
opportunities, including diversity and cultural 2023 (C24432).
inclusion measures specific to employment,
October 2025 Page 5 of 38
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Certificate Condition 22
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Table 1: Commitments Tracking Table No. 6 — October 2020 to October 2025

Commitment
Number

Commitment To

Category

Description of Commitment

Source

Document
References
(CER Filing ID)

Status

Project Phase

Comments

Accountability

contracting and procurement opportunities for
Indigenous peoples; and

iv. a description of the oversight measures NGTL will
use to ensure that its Prime Contractor(s) are
adhering to NGTL’s Equal Employment Opportunity
and Non-Discrimination Policy, its Supplier Diversity
and Local Participation Policy, as well as any other
policies and procedures that encourage safety,
responsibility, integrity, diversity, inclusion and fair
employment, including cultural sensitivity training
informed by, where possible, local Indigenous
community trainers or resources that is specific to
Indigenous Peoples, to be provided to project
workers, to foster the well-being of NGTL’s workers
and nearby communities, and Indigenous peoples.

b) NGTL must also file with the CER at least 60 days

c)

prior to commencing construction, an update on
training, carried out prior to the start of construction,
that includes:

i. asummary of NGTL’s engagement efforts, including

those performed by its Prime Contractor(s), with
Indigenous peoples, as well as local, regional,
community, and industry groups or representatives,
and other diverse groups of people, regarding
potential training opportunities on the Project for
self-identified Indigenous peoples, women, or other
diverse groups of people;

ii. a description of the anticipated opportunities for
training for the Project, including for self-identified
Indigenous peoples, women, other diverse groups
of people, and local individuals and/or businesses;
and

iii. a description of the measures NGTL will use to
ensure self-identified Indigenous peoples, women,
other diverse groups of people, and local individuals
and/or businesses can take advantage of these

training opportunities, including diversity and cultural

inclusion measures specific to training opportunities
for Indigenous peoples.

NGTL must also provide a copy the filing to all those
who have expressed an interest in receiving a copy;
and NGTL must, within seven days of the filings in
a) and b), provide confirmation to the CER that it
provided those copies.

11

CER

Certificate
Conditions

1.

Socio-Economic Effects Monitoring Plan

NGTL must file with the CER, at least 45 days prior to
commencing construction, for Commission approval,
a plan for monitoring potential adverse socio-economic

Certificate GC-134
Condition 11

C22329

Completed

Pre-Construction

Condition 11 was filed on December 20, 2022

(C22643).

In accordance with 11 h) NGTL confirms a
copy of the filing was sent to all Indigenous
groups who expressed an interest in receiving

Environmental Permitting

and Planning

October 2025
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NGTL GP Ltd.
NGTL West Path Delivery 2023 Project

Certificate Condition 22

Commitment Tracking Table No. 7
October 2020 to October 2025

Table 1: Commitments Tracking Table No. 6 — October 2020 to October 2025

Document
Commitment References
Number Commitment To Category Description of Commitment Source (CER Filing ID) Status Project Phase Comments Accountability
effects of the Project during construction. The plan must a copy. Confirmation of service was filed with
include the following: the CER on December 21, 2022 (C22652).
a) the factors or indicators to be monitored; The SEEMP monitoring reports will be
b) the methods and rationale for selecting the factors or provided to Indigenous groups and other
indicators; parties, including the CER, who have
c) a description of the baseline, pre-construction socio- expressed an interest in receiving a copy. The
economic conditions: reports will be provided within three months
o ' . after the completion of clearing and site
d) the monitoring methods and schedule; preparation activities (first report), within three
e) a discussion of how mitigation measures will be months after the Project is in-service (second
implemented to address any identified adverse effects, report), and within three months following the
including: completion of final clean-up (final report).
i. the criteria or thresholds that will require mitigation
. measures. to. be implemented, o Commission approval was received on
ii. how monitoring methods and mitigation measures February 10, 2023 (C23243).
are incorporated into the EPP (Condition 7); and
ii. a descrip.tion of the roles and responsibilities of the The first SEEMP monitoring report, SEEMP
construgtlon Prl_me Contractor(_s ). S ubcor)tra_ctors, Monitoring Report No. 1, was provided to
and P.rOJect assignees for m(.)nlt.orlng activities for Indigenous groups on July 4, 2023 and other
compliance during construction; parties, including the CER (C25222) on June
f) a summary of how the results of NGTL’s engagement 28, 2023.
with potentially affected Indigenous peoples, and
affected landowners/tenants/land users has been o
incorporated into this plan and/or the EPP; The second SEI.EMP monitoring report, .
, . SEEMP Monitoring Report No. 2, was provided
g) NGTL’s pla_ns for regulqr eng_agement.and reporting on to Indigenous groups on January 29, 2024 and
effe_cts during construction W|t_h_ potentially affect_ed other parties, including the CER (C28196).
Indigenous peoples, communities, local and regional
authorities, and service providers; and, The third and final SEEMP ori "
h) NGTL must also provide a copy of the plan to all e third and fina monitoring report,
Indigenous peoples who have expressed an interest in SEEMR Monltorlng Report No. 3, is planned to
receiving a copy; and NGTL must, within 7 days of the be prov@ed tq Indigenous groups and other
filing in a) through g), provide confirmation to the parties, including the CER; in Q4 2024.
CER that it provided those copies.
12 CER Certificate 12. Construction Monitoring Plan for Indigenous peoples | Certificate GC-134 C22329 Completed | Pre-Construction | Condition 12 was filed on December 20, 2022 | Indigenous Relations
Conditions a) NGTL must file with the CER, at least 45 days prior to | Condition 12 (C22631).
commencing construction, a plan describing the In accordance with 12 b) NGTL confirms a
participation of Indigenous peoples in monitoring copy of the filing was sent to all Indigenous
activities during construction. Activities may include groups who expressed an interest in receiving
monitoring the Project’s potential adverse effects on: a copy. Confirmation of service was filed with
the rights of Indigenous peoples; the environment; the CER on December 21, 2022 (C22653).
heritage resources; areas related to traditional land and
resource uses; and, areas of cultural significance. The
plan must include:
i. summary of engagement and planning activities
undertaken with Indigenous peoples to develop
opportunities for their participation in monitoring
activities;
October 2025 Page 7 of 38




NGTL GP Ltd.
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Certificate Condition 22
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Commitment
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Commitment To
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(CER Filing ID)
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Project Phase

Comments

Accountability

vi.

vii.

a description of how the results from its
engagement with Indigenous peoples were
incorporated into the plan, including existing
community based monitoring programs, such as
the Piikani Nation Bio-Cultural Monitoring Program,
or an explanation as to why any results have not
been incorporated;

a list of Indigenous peoples who have reached an
agreement with NGTL to participate as monitors;

a description of the anticipated training and
participant requirements, including potential
certifications for the Indigenous peoples monitors
and training on NGTL'’s Cultural Resources
Discovery Contingency Plan;

the scope, methodology, and justification for
monitoring activities to be undertaken by NGTL
and each participant identified in a) iii., including
those elements of construction and geographic
locations that will involve monitors, such as
preconstruction activities (e.g., clearing activities);

a description of how NGTL will use and incorporate
the information gathered through the participation
of monitors and apply it to the Project; and

a description of how, what form, and the timeframe
in which NGTL will provide the information
gathered through the participation of monitors to
the participating Indigenous peoples.

b) NGTL must also provide a copy of the plan to those
Indigenous peoples who have expressed an interest in
receiving a copy; and NGTL must, within 7 days of the
filing in a), provide confirmation to the CER that it
provided those copies.

13

CER

Certificate
Conditions

13.

Outstanding Traditional Land and Resource Use

investigations

a) NGTL must file with the CER, at least 45 days prior to
commencing construction, a report on any
outstanding traditional land and resource use
investigations for the Project. The report must include:

a summary of the status of investigations
undertaken for the Project, including Indigenous
community-specific studies or planned supplemental
surveys;

. adescription of how NGTL has integrated, where

warranted, incorporated and addressed information
from any investigations on which it did not report
during the GH-002-2020 hearing process;

a description of any outstanding concerns raised by
potentially affected Indigenous peoples regarding

Certificate GC-134
Condition 13

C22329

Completed

Pre-Construction

Condition 13 was filed on December 20, 2022

(C22632).

In accordance with 13 b) NGTL confirms a
copy of the filing was sent to all Indigenous
groups who expressed an interest in receiving
a copy. Confirmation of service was filed with
the CER on December 21, 2022 (C22654).

Indigenous Relations

October 2025
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(CER Filing ID)
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potential effects of the Project on the current use of
lands and resources for traditional purposes,
including a description of how these concerns have
been or will be addressed by NGTL, or a detailed
explanation why these concerns will not be
addressed by NGTL;

iv. a summary of any outstanding investigations or
follow-up activities that will not be completed prior to
commencing construction, including an explanation
why they are not being completed prior to
construction; including an estimated completion
date, if applicable;

v. a description of how NGTL has already identified, or
will identify, any potentially affected sites or
resources if the outstanding investigations will not
be completed prior to construction; and,

vi. a description of how NGTL has incorporated any
revisions necessitated by the investigations or
follow-up activities into EPP (Condition 7), or, if
appropriate, into NGTL lifecycle oversight.

b) NGTL must provide a copy of the report to all
Indigenous peoples who have expressed an interest in
receiving a copy; and NGTL must, within 7 days of the
filing in a), provide confirmation to the CER that it
provided the copies.

14

CER

Certificate
Conditions

14.

Acid Rock Drainage Management Plan

NGTL must file with the CER, at least 45 days prior to
commencing construction, a Project-specific Acid Rock
Drainage Management Plan for the Lundbreck Section that
includes:

a) NGTL’s methods to be followed during construction to
verify results of acid rock drainage characterization and
engineering assessments regarding the Acid Rock
Drainage Management Plan;

b) the process outlining material handling steps for
confirming acid rock drainage material;

c) the decision-making process for selecting mitigation
options; and typical drawings and typical specifications
for potential mitigation options such as soil covers and
rock slope face barriers.

Should implementation of the Acid Rock Drainage
Management Plan indicate the need for additional mitigation
measures, NGTL must:

d) implement monitoring activities along the RoW and in
temporary workspaces, as developed by a Qualified
Professional and based on the circumstances and site-
specific conditions at the time of construction;

Certificate GC-134
Condition 14

NGTL response to CER 2.1 d)

C22329

Completed

Pre-Construction

Condition 14 was filed on December 28, 2022 | «

(C22697).

Acid Rock Drainage Implementation Plan for
the Lundbreck Section was filed June 19, 2023

(C25007).

Project Engineering

Environmental
Permitting and Planning

October 2025
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Document
Commitment References
Number Commitment To Category Description of Commitment Source (CER Filing ID) Status Project Phase Comments Accountability
e) identify and implement contingency measures to be
applied, as required, should monitoring indicate the
selected measures not be sufficient;
f) include progress and success of the measures
implemented in the Construction Progress Reports
(Condition 25); and
g) provide evidence of consultation with relevant
regulatory authorities regarding the proposed mitigation
and any follow-up monitoring in the Post-Construction
Environmental Monitoring Reports (Condition 32).
15 CER Certificate 15. Support for Indigenous peoples to review NGTL filings | Certificate GC-134 C22329 Completed | Pre-Construction | Condition 15 was filed on December 20, 2022 | Indigenous Relations
Conditions related to conditions Condition 15 (C22633).
NGTL must file with the CER, at least 45 days prior to
commencing construction, a capacity-funding report that
describes NGTL'’s support for Indigenous peoples to review
NGTL's filings related to conditions. The report should
include:
a) a list of potentially affected Indigenous peoples that
were offered capacity funding to support the review of
NGTL’s condition filings;
b) a list of the conditions that potentially affected
Indigenous peoples are interested in reviewing; and
¢) a summary of any outstanding concerns raised by
Indigenous peoples regarding NGTL'’s offer of funding
to support review of filings by Indigenous peoples,
including a description of how these concerns have
been or will be addressed by NGTL, or a detailed
explanation of why these concerns will not be
addressed by NGTL.
16 CER Certificate 16. Engagement report regarding pre-construction Certificate GC-134 C22329 Completed | Pre-Construction | Condition 16 was filed on December 20, 2022 | Indigenous Relations
Conditions harvesting Condition 16 (C22635).
NGTL must file with the CER, at least 45 days prior to In accordance with 16 ¢) NGTL confirms a
commencing construction, an engagement report related copy of the filing was sent to Piikani Nation,
to pre-construction harvesting by Indigenous peoples. The Nakcowinewak Nation of Canada and Elk
report should include: Valley Métis Nation, and other Indigenous
a) any relevant outcomes of Project-specific engagement groups who expressed interest in receiving a
activities with Piikani Nation, Nakcowinewak Nation of copy. Confirmation of service was filed with the
Canada and Elk Valley Métis Nation and any other CER on December 21, 2022 (C22655).
Indigenous peoples who have raised an interest in pre-
construction harvesting for Traditional and Land and
Resource Use purposes on any of the Project
components;
b) a summary of NGTL’s approach to facilitate pre-
construction harvesting by Indigenous peoples for the
Project comprising:
i. asummary of any comments and concerns raised
by the above-noted Indigenous peoples;
October 2025 Page 10 of 38
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Table 1: Commitments Tracking Table No. 6 — October 2020 to October 2025

Commitment
Number

Commitment To

Category

Description of Commitment
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Document
References
(CER Filing ID)

Status

Project Phase

Comments

Accountability

ii. a description of how NGTL has addressed or will
address the concerns or comments raised;

iii. a description of any outstanding concerns;

iv. a description of how NGTL intends to address any
outstanding concerns, or an explanation as to why
no further steps will be taken; and

c) NGTL must also provide a copy of the filing to Piikani
Nation, Nakcowinewak Nation of Canada and Elk
Valley Métis Nation, if desired, and any other
Indigenous peoples who have who have expressed an
interest in receiving a copy; and NGTL must, within 7
days of the filing in a), provide confirmation to the
CER that it provided those copies.

17

CER

Certificate
Conditions

17.

Rare Ecological Community and Rare Plant Population
Management Plan

NGTL must file with the CER, at least 45 days prior to
commencing construction for Commission approval, a
Rare Ecological Community and Rare Plant Population
Management Plan for the Lundbreck Section that includes
rare ecological communities of concern; rare plant
populations (i.e., listed as threatened or endangered under
federal or provincial legislation for protection or that have a
Provincial at-risk status of S1 or S2); and draft, candidate,
proposed, or final critical habitat for plant species under the
Species at Risk Act that are potentially affected by the
Project during construction or operations. The Plan must
include the following:

a) a summary of any supplementary survey results;

b) mitigation measures to be implemented during
construction, including all relevant measures committed
to throughout the GH-002-2020 proceeding, any new
mitigation measures resulting from supplementary
surveys, detailed criteria using clear and unambiguous
language that describes the circumstances under which
each measure will be applied, and measurable
objectives for evaluating mitigation success;

¢) adescription of how the mitigation hierarchy framework
(e.g., avoidance, mitigation, offset) was considered in
developing the plan;

d) details on post-construction monitoring, including
potential corrective measures, and a process for
determining under what circumstances measures will
be applied;

e) a Preliminary Rare Ecological Community and Rare
Plant Population Offset Plan for ecological communities
and rare plant species that have a Provincial at-risk
status of S1 or S2 or that are listed as endangered
under federal or provincial legislation for protection that,

Certificate GC-134

Condition 17

C22329

Completed

Pre-Construction

Condition 17 was filed on December 19, 2022
(C22620).

Commission approval was received on
February 14, 2023 (C23276).

Environmental Permitting
and Planning

October 2025

Page 11 of 38




Certificate Condition 22
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NGTL West Path Delivery 2023 Project October 2020 to October 2025

Table 1: Commitments Tracking Table No. 6 — October 2020 to October 2025

Document
Commitment References

Number Commitment To Category Description of Commitment Source (CER Filing ID) Status Project Phase Comments Accountability

after five years of operations, have not achieved
reclamation success. This preliminary plan must
include the following:

i. an explanation of how the need for offset measures
will be determined and quantified, including offset
ratios;

ii. the potential offset measures, the process for
selecting which will be implemented, and an
evaluation of the probability of their success; and

iii. a discussion of how the effectiveness of offsets
measures will be monitored, assessed, and reported
on.

f) a summary of NGTL’s consultation concerning a) to e)
with appropriate government authorities, species
experts, and any potentially affected Indigenous
peoples, including any issues or concerns raised and
how NGTL has addressed or responded to them;

g) a description of how NGTL has taken available and
applicable Indigenous traditional land use and
traditional ecological knowledge into consideration in
developing the plans; and

h) confirmation that the updated EPP (Condition 7) has
been updated to include all relevant information from
the Rare Ecological Community and Rare Plant
Population Management Plan.

18 CER Certificate 18. Temporary construction camp(s) Certificate GC-134 C22329 Completed |Pre-Construction | Condition 18 was filed on January 11, 2023 Project Manager(s)

Conditions NGTL must file with the CER, at least 30 days prior to Condition 18 (C22786), confirming no temporary
commencing construction: construction camp(s) were required for the

a) confirmation that no temporary construction camp(s) Project.
are needed for the Project; or

b) in the event that any temporary construction camp(s)
are required for the Project, NGTL must provide the
following:

i. the physical size and location of each camp; a
description of the environmental setting; the
potential environmental and socio-economic
effects, including effects on the rights of
Indigenous peoples, from utilizing each camp; and
the mitigation measures that will be implemented
to address these potential effects;

ii. details regarding the integration and
accommodation of Indigenous knowledge into the
design and operation of each camp;

iii. the proposed schedule for constructing, operating
and dismantling each camp(s);

iv. the proposed method for dismantling the camp and
remediating the lands it previously occupied;

October 2025 Page 12 of 38
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Table 1: Commitments Tracking Table No. 6 — October 2020 to October 2025

Document
Commitment References

Number Commitment To Category Description of Commitment Source (CER Filing ID) Status Project Phase Comments Accountability

v. the predicted human occupancy of each camp,
including the number of people accommodated at
the camp, the number of camp staff, and a
summary of the diverse identity factors as
referenced by NGTL;

vi. asummary of NGTL’s engagement activities with
the relevant municipalities, regional authorities,
and all potentially affected landowners,
stakeholders and Indigenous peoples;

vii. a description of any issues or concerns raised by
municipalities, regional authorities, and all
potentially affected landowners, stakeholders and
Indigenous peoples; including a list of those who
raised issues or concerns; and

viii. a description of how the issues and concerns
identified in v. are addressed in the environment
and socio-economic protection plan for the
camp(s), or if not addressed, an explanation as to
why not.

19 CER Certificate 19. Construction Safety Manual(s) Certificate GC-134 C22329 Completed |Pre-Construction | Safety Manual(s) were sent by email and e Construction
Conditions NGTL must file with the CER, at least 30 days prior to Condition 19 Condition 19 was filed on January 13, 2023 Management
commencing construction, confirmation that a (C22820) for clearing and mainline work on « Safety Representative
Construction Safety Manual(s) pursuant to section 20 of the:

the Canadian Energy Regulator Onshore Pipeline e Turner Valley Section
Regulations that includes a description of the roles and e Longview Section
responsibilities of the company representatives and its e Lundbreck Section
contractor(s) supervisory roles is in place for the Project.
This confirmation must be signed by the Accountable
Officer of the Company.

20 CER Certificate 20. Heritage resource clearances Certificate GC-134 C22329 Completed | Pre-Construction | Condition 20 was filed on January 13, 2023 Environmental Permitting

Conditions a) NGTL must file with the CER, at least 30 days prior to | Condition 20 (C22821). and Planning
commencing construction on each approved

Project component: In accordance with 20 b) NGTL confirms that it

i. confirmation, signed by the Accountable Officer of sent a copy of the filing to those who
the company, that NGTL has obtained all of the expressed an interest in receiving a copy.
required archaeological and heritage resource Confirmation of service was filed with the CER
clearances from the Alberta Ministry of Culture, on January 16, 2023 (C22829).
Multiculturalism and Status of Women for the
Project’'s permanent and temporary land
requirements, based on NGTL’s understanding of
land requirements at the time of filing

ii. a description of how NGTL will meet any conditions
and respond to any comments and
recommendations contained in the clearances
referred to in i.; and

iii. a description of how NGTL has incorporated
additional mitigation measures into its EPP as a

October 2025 Page 13 of 38
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result of conditions, comments, or recommendations
referred to in ii.

b) NGTL must also provide a copy of this filing to those
who have expressed an interest in receiving a copy;
and NGTL must, within 7 days of the filing in a),
provide confirmation to the CER that it provided those
copies.

For additional permanent lands identified during

construction, if any, NGTL must obtain the clearances

referred to in (a) prior to using those lands.

21 CER Certificate

Conditions

21.

Construction schedule

NGTL must file with the CER, at least 15 days prior to
commencing construction on each approved Project
component, a detailed construction schedule(s) identifying
major construction activities and must notify the CER of
any modifications to the schedule(s) as they occur.

Certificate GC-134
Condition 21

C22329

Completed

Pre-Construction

Condition 21 was filed on January 26, 2023
(C23013).

Project Manager(s)

22 CER Certificate

Conditions

22,

Commitments tracking table
NGTL must:

a) File with the CER and post on its Project website, at
least 15 days prior to commencing construction, a
Commitments tracking table listing all commitments
made by NGTL, including all commitments made to
Indigenous peoples, in its Application, and otherwise
made by NGTL on the hearing record, including
references to:

i. the documentation in which the commitment
appears (for example, the Application, responses to
Information Requests, permit requirements,
condition filings, or other);

ii. traditional land and resource use information from
potentially affected Indigenous peoples;

iii. the accountable lead for implementing each
commitment; and

iv. the estimated timelines associated with the
fulfillment of each commitment.

b) Update the status of the commitments in a) on its
Project website and file these updates with the CER:

i. every six months until commencing operations; and

ii. every six months until the end of the fifth year
following the commencement of operations.

c) Maintain at its Project site during the construction
phase of the Project (until the final Leave to Open is
issued):

i. the Commitments Tracking Table listing all
regulatory commitments and their completion status,
including those commitments resulting from NGTL'’s

Certificate GC-134
Condition 22

C22329

In Progress

All Phases

Condition 22 was filed on:

e No.1 January 31, 2023 (C23126).
e No.2 July 31, 2023 (C25711).

e No.3 November 6, 2023 (C27115).
e No.4 May 1, 2024 (C29491).

e No.5 November 1, 2024 (C32033).
e No.6 May 1, 2025 (C34479).

All Disciplines

October 2025
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Certificate Condition 22
Commitment Tracking Table No. 7
October 2020 to October 2025

NGTL GP Ltd.
NGTL West Path Delivery 2023 Project

Table 1: Commitments Tracking Table No. 6 — October 2020 to October 2025

Document
Commitment References
Number Commitment To Category Description of Commitment Source (CER Filing ID) Status Project Phase Comments Accountability
Application and subsequent filings and conditions
from permits, authorizations and approvals;
ii. copies of any permits, approvals or authorizations
issued by federal, provincial or other permitting
authorities, which include environmental conditions
or site specific mitigation or monitoring measures;
and
iii. any subsequent variances to permits, approvals or
authorizations in c) ii.
23 CER Certificate 23. Authorizations under paragraph 35(2)(b) of the Certificate GC-134 C22329 Completed | Construction NGTL received a letter of application Environmental Permitting
Conditions Fisheries Act Condition 23 completeness from the Department of and Planning
For any instream activities that may require an Fisheries and Oceans Canada (DFO) on
authorization under paragraph 35(2)(b) of the Fisheries January 17, 2023.
Act: An authorization under paragraph 35(2)(b) of
a) NGTL must file with the CER, at least 14 days prior to the Fisheries Act was issued on January 20,
commencing the respective instream activities, a 2023, for the following watercourses:
copy of the authorization granted under paragraph e Turner Valley Section: Threepoint Creek
35(2)(b) of the I.:/sher/es Act; (?r _ e Longview Section: Pekisko Creek
b) NGTL must notify the CER, within 30 days after e Lundbreck Section: Tributaries of Rock
commencing operations, that no authorizations under Creek
paragraph 35(2)(b) of the Fisheries Act were required. NGTL filed a copy of the authorizations
pursuant to Condition 23 a) on March 8, 2023
(C23574).
24 CER Certificate 24. Breeding bird survey and protection Certificate GC-134 C22329 Completed | Construction Condition 24 was filed on: Environmental Permitting
Conditions NGTL must file with the CER, every 15 days when NGTL | Condition 24 e March 16, 2023 (C23668) and Planning
is actively clearing or removing topsoil during the e March 31, 2023 (C23881)
?Orl:lgcvci::g.le breeding bird restricted activity periods, the o April 14, 2023 (C24034)
a) a summary of survey methods, including references to *  April 28, 2023 (C24297)
best practices, and confirmation that the survey NGTL notes no C|earing (i_e_’ no reporting)
methods satisfy applicable regulatory requirements; occurred in May to June 6, 2023.
b) the results of the survey(s); and, e June 21, 2023 (C25025)
) oblcabie, developed unde the direction of & Wiife » Juiy6 2023 (C25424)
Resource Specialist and in accordance with applicable * July 21,2023 (C25611)
regulatory requirements, to protect any migratory and e August 3, 2023 (C25766)
non-migratory birds and their nests identified in the e August 18, 2023 (C25934) — Subsequent
survey(s), including any birds listed under the Species to this filing, no further clearing or removal
at Risk Act. of topsoil, during the breeding bird
restricted activity period, occurred.
25 CER Certificate Condition 25 was revoked and replaced by the CER as follows | Certificate GC-134 C22329 Completed | Construction Condition 25 was filed on: e Construction
Conditions on February 16, 2024 (C28425). Condition 25 e No.1-Filed February 28, 2023 (C23437) Management
25. Construction progress reports e No.2-Filed March 16, 2023 (C23670)  Environmental
«  No.3-Filed March 31, 2023 (C23883) Permitting and Planning
NGTL must file with the CER, monthly commencing on 30 el . ’ « Safety Representative
April 2024 during construction, construction progress e No.4-Filed April 14, 2023 (C24035)

October 2025
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Table 1: Commitments Tracking Table No. 6 — October 2020 to October 2025

Document
Commitment References
Number Commitment To Category Description of Commitment Source (CER Filing ID) Status Project Phase Comments Accountability
reports. The report must include: e No.5-Filed April 28, 2023 (C24298)
a. information on the activities carried out during the e No.6-Filed May 16, 2023 (C24513)
reporting period; e No.7-Filed May 31, 2023 (C24675)
b. any environmental, socio-economic, safety and security e No.8-Filed June 16, 2023 (C24981)
issues and issues of non-compliance; - ’
. e No.9-Filed June 28, 2023 (C25244)
c. the measures undertaken for the resolution of each )
issue and non-compliance; e No.10-Filed July 14, 2023 (C25525)
and e No.11-Filed July 31, 2023 (C25703)
d. information on safety performance indicator trends, e No.12-Filed August 16, 2023 (C25911)
such as, but not limited to: e No.12 (Updated)-Filed August 16, 2023
i. cumulative total and Contractor recordable injury (C26022)
rates and/or frequency; e No.13-Filed August 31, 2023 (C26022)
ii. ;otal and Contractor lost time injury rates and/or e No. 14-Filed September 15, 2023
requency; (C26219)
iii. total and Contractor preventable motor vehicle e No. 15-Filed September 28, 2023
incident rates and/or frequency; and (C26354)
V. respeciive banchmarks for all safety performance *  No. 16-Filed October 16, 2023 (C26687)
’ y ' e No. 17-Filed October 31, 2023 (C27011)
e No. 18-Filed November 16, 2023
(C27308)
e No. 19-Filed November 30, 2023
(C27468)
e No. 20-Filed December 15, 2023
(C27716)
e Pursuant to Condition 25, as amended:
No. 21-Filed April 30, 2024 (C29461)
e No. 22-Filed May 31, 2024 (C29852)
e No. 23-Filed June 26, 2024 (C30324)
e No. 24-Filed July 31, 2024 (C30871)
e No. 25-Filed August 29, 2024 (C31202)
e No. 26-Filed September 27, 2024
(C31483)
e No. 27-Filed October 31 (C32001)-(Final
Construction Progress Report)
26 CER Certificate 26. Post-Construction Monitoring Plan for Indigenous Certificate GC-134 C22329 Completed |Operations Condition 26 was filed on October 20, 2023 Indigenous Relations
Conditions peoples Condition 26 (C26806), following NGTL'’s first Leave to
a) NGTL must file with the CER, within 45 days after the Open application filed for the Longview Section
date NGTL files its first Leave to Open application, (C26121).
a plan describing participation by Indigenous peoples in In accordance with 26 b) NGTL confirms that it
monitoring activities during post-construction of the sent a copy of the filing to Indigenous groups
Project. Activities may include monitoring the Project’s who expressed an interest in receiving a copy
potential adverse effects on: the rights of Indigenous Confirmation of service was filed with the CER.
peoples; the environment; heritage resources; areas on October 24, 2023 (C26910)
related to traditional land and resource uses; and areas ' ’
of cultural significance. The plan must include:
October 2025 Page 16 of 38
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Commitment

Document
References

Number Commitment To Category Description of Commitment Source (CER Filing ID) Status Project Phase Comments Accountability
i. asummary of engagement and planning activities
undertaken with Indigenous peoples to develop
opportunities for their participation in monitoring
activities;
ii. adescription of how the results from its
engagement with Indigenous peoples were
incorporated into the plan, or an explanation as to
why any results have not been incorporated;
iii. a list of the Indigenous peoples that have reached
agreement with NGTL to participate as monitors;
iv. a description of the anticipated training and
participant requirements, including potential
certifications;
v. the scope, methodology, and justification for
monitoring activities to be undertaken by NGTL
and each participant identified in a) iii., including
those elements of post-construction and operation,
and geographic locations that will involve
monitor(s);
vi. a description of how NGTL will use the information
gathered through the participation of monitors; and
vii. a description of how NGTL will provide the
information gathered through the participation of
monitors to the participating Indigenous
community.
b) NGTL must provide a copy of the plan to those
Indigenous peoples who have expressed an interest in
receiving a copy; and NGTL must, within seven days
of the filing in a), provide confirmation to the CER that
it provided those copies.
27 CER Certificate 27. Condition compliance by the Accountable Officer Certificate GC-134 C22329 Completed | Operations Condition 27 was filed on November 15, 2023 | Project Manager(s)
Conditions Within 30 days of the date that the approved Project is | Condition 27 (C27293).
placed in service (i.e., the final Leave to Open has
been issued), NGTL must file with the CER confirmation
that the approved Project was completed and constructed
in compliance with all applicable conditions in this
Certificate. If compliance with any of these conditions
cannot be confirmed, NGTL must file with the CER details
as to why compliance cannot be confirmed. The filing
required by this condition must include a statement
confirming that the signatory to the filing is the accountable
officer of NGTL, appointed as Accountable Officer
pursuant to section 6.2 of the Canadian Energy Regulator
Onshore Pipeline Regulations.
28 CER Certificate 28. Quantification of construction-related GHG emissions | Certificate GC-134 C22329 Completed |Operations Condition 28 was filed on December 19, 2023 | Environmental Permitting
Conditions NGTL must file with the CER, within 60 days of Condition 28 (C27753). and Planning
commencing operations, a quantitative assessment of
the actual GHG emissions directly related to the
October 2025
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construction of the Project (including all temporary
infrastructure and RoW preparation). The assessment
must include:

a)

b)

c)

the methodology used for the assessment, including
the sources of GHG emissions, assumptions, and
methods of estimation;

the total direct GHG emissions generated from Project
construction, including emissions generated by vehicles
and equipment, land clearing, slash burning and decay;
and

a comparison and discussion of the direct GHG
emissions calculated in b) with the predicted emissions
in the Application.

29 CER Certificate

Conditions

29.

Employment, contracting, procurement, and training
report

a)

NGTL must file with the CER, within 3 months from
the date that the last Project component
commences operation, a report on all employment,
contracting, procurement, and training since the start of
construction for the Project that must include, but is not
limited to:

i. asummary of NGTL’s engagement efforts, including
those performed by its Prime Contractor(s), carried
out for the Project with self-identified Indigenous
peoples, local, regional, community, and industry
groups or representatives, and other diverse groups
of people regarding potential employment,
contracting, and procurement opportunities on the
Project;

ii. the results of the employment, contracting, and
procurement efforts for self-identified Indigenous
peoples and/or Indigenous businesses, women, and
local individuals and/or businesses. The results
reported must include but not be limited to the
following in aggregate:

o the total hours worked and the relevant
categories or fields of employment for each of
the following: 1) self-identified Indigenous
Peoples; 2) women; and 3) local individuals;

¢ the total labour spent (based on hourly labour
costs and hours worked) for: 1) self-identified
Indigenous peoples; 2) women; and 3) local
individuals hired;

¢ the total value of contracts awarded and the
relevant categories or areas of businesses or
services for each of the following: 1) self-
identified Indigenous Peoples; 2) Indigenous
businesses.

Certificate GC-134

Condition 29

C22329

Completed

Operations

Condition 29 was filed on January 30, 2024 .

(C28221).

IRBE (Hire and Buy
Local team)

Community Relations

October 2025
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iii. a summary of NGTL’s engagement efforts, including
those performed by its Prime Contractor(s), carried
out with self-identified Indigenous peoples, regional,
community, and industry groups or representatives,
and other diverse groups of people regarding
potential training opportunities, including any
training needs, identified for the Project; and

iv. the results for the Project for training, including a
description of how NGTL supported those self-
identified Indigenous Peoples and/or Indigenous
businesses, women, and local individuals and/or
businesses. The results reported must include but
not be limited to:

¢ the type and duration of training provided to: 1)
self-identified Indigenous peoples; 2) women; 3)
local individuals; 4) Indigenous businesses; and
5) local businesses;

e the certification or qualification, if any, attained at
the completion of the training; and

e how the training provided addressed training
needs identified in a) iii for each of: 1) self-
identified Indigenous peoples; 2) women; 3)
local individuals; 4) Indigenous businesses; and
5) local businesses.

b) NGTL must also provide a copy of this report to all

those who have expressed an interest in receiving a
copy; and NGTL must, within seven days of the filing
in a), provide confirmation to the CER that it provided
those copies.

30

CER

Certificate
Conditions

30.

Pipeline Geographic Information Systems (GIS) data
NGTL must file with the CER, within one year of the

Project commencing operations, as-built GIS data in the

form of Esri® shapefiles. This must include:

a) afile that contains pipeline segment centre lines (with
geometry type), where each segment has a unique
attribute values of outside diameter, wall thickness,
maximum operating pressure, external coating, field-
applied girth weld coating, pipe manufacturing

specification and depth of cover. If the above values of
the pipeline change at any point along the length of the

pipeline, the pipeline must be segmented at that point.

Spatial reference specification: GCS_North_American_

1983_CSRS. WKID: 4617, Authority: EPSG, Unit of
Measure for linear attributes: Metric. This file must
include details on the degree of accuracy of the GIS
data: better than +/- 0.1m (8 Decimal Digits for
geometry); and

Certificate GC-134
Condition 30

C22329

Completed

Operations

Condition 29 was filed and sent by email on
October 1, 2024 (C31506).

Project Engineering

October 2025
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b) a file that depicts point locations and names of
compressor stations, terminals, custody transfer
meters, and block valves, as applicable.

The datum must be NAD83 and projection must be
geographic (latitudes and longitudes). The filing required
by the condition must include a statement confirming that
the signatory to the filing is the Accountable Officer of
NGTL.

31

CER

Certificate
Conditions

31.

Net-zero GHG Emissions Plan — Project operations

NGTL must file with the CER, within one year of the
Project commencing operations, a Net-zero GHG
Emissions Plan outlining its proposed actions to achieve
net-zero GHG emissions for the operating Project,
including from maintenance activities. The Plan must
include the following:

a) a description of NGTL's strategies to reduce emissions
to achieve net-zero GHG emissions through either
Project-specific improvements, or system-wide
initiatives at a corporate level, or a mix of Project-
specific and system-wide reductions, including how
these strategies will be accounted for in achieving net-
zero GHG emissions for the Project’s operational
emissions; and

b) a description of how NGTL proposes to update its Plan
periodically to reflect any changes to applicable
provincial and federal regulations and policies
regarding net-zero GHG emissions that apply to the
ongoing operations of the Project.

Certificate GC-134
Condition 31

C22329

Completed

Operations

Condition 31 was filed on October 25, 2024

(C31894).

Environmental Permitting
and Planning

32

CER

Certificate
Conditions

32.

Post-Construction Environmental Monitoring Reports

a) NGTL must file with the CER, on or before 31 January
following each of the first, third, and fifth complete
growing seasons after completing final clean-up of
the last Project component, a Post-Construction
Environmental Monitoring Report that:

i. describes the methodology used for monitoring,
the criteria established for evaluating success and
the results found;

ii. identifies any modifications to the criteria
established for evaluating reclamation success
described in its updated EPPs, as approved by the
Commission, and the rationale for any
modifications;

iii. identifies the issues to be monitored, including
unexpected issues that arose during construction,
and their locations (for example, on a map or
diagram, in a table);

Certificate GC-134
Condition 32

C22329

Planned

Post-
Construction

The first year Post Construction Monitoring
Report No.1 is planned to be filed by January

31, 2026.

Environmental Permitting
and Planning

October 2025
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iv. describes the current status of the issues (resolved

or unresolved), any deviations from Commission-

approved plans, and corrective actions undertaken;

v. assesses the effectiveness of the mitigation
measures, both planned and corrective, applied
against the criteria for success;

vi. includes a detailed summary of NGTL’s
consultation undertaken with the appropriate
provincial and federal authorities, and affected
Indigenous communities, including any feedback
received from affected Indigenous communities
regarding the effectiveness of the mitigation
measures;

vii. provides proposed measures and the schedule
that NGTL would implement to address ongoing
issues or concerns; and

viii. includes an evaluation of the effectiveness of
access control measures.

The report must include, but is not limited to, information
specific to the effectiveness of mitigation applied to
minimize adverse effects, including NGTL's mitigation
aimed at minimizing contributions to adverse cumulative
effects, on the exercise of Section 35 rights, soils, weeds,
watercourse crossings, wetlands, rare plants, wildlife and
wildlife habitat, and wildlife species at risk and of special
concern.

b) For areas where Foothills rough fescue grassland was
disturbed, in addition to the reporting schedule
described above, NGTL must file with the CER, on or
before 31 January following the tenth complete
growing season after completing final clean-up of
the last Project component, a Post-Construction
Environmental Monitoring Report that meets the
relevant objectives described in part a). This report
must also describe where the Foothills rough fescue
grassland stands on its trajectory towards the
reclamation goals described in the post-construction
monitoring reports, describe how the outcomes arising
from consultation with Indigenous peoples and other
parties were considered, and provide details on any
corrective actions as needed.

¢) NGTL must also provide a copy of the report to all
Indigenous peoples and impacted landowners who

have expressed an interest in receiving a copy (through

ongoing engagement); and NGTL must, within seven
days of the filing in a), provide confirmation to the
CER that it provided those copies.
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33 CER Certificate 33. Final Rare Ecological Community and Rare Plant Certificate GC-134 C22329 Planned Post- The Plan is to be filed by January 31, 2026. Environmental Permitting
Conditions Population Offset Plan Condition 33 Construction and Planning

NGTL must file with the CER, on or before 31 January
following the fifth complete growing season after
completing final clean-up, for Commission approval, a
Final Rare Ecological Community and Rare Plant
Population Offset Plan for the Lundbreck Section that
includes:

a) for ecological communities of concern; rare plants; and
draft, candidate, proposed, or final critical habitat for
plant species under the Species at Risk Act, an
evaluation of mitigation success with reference to the
measurable objectives outlined in the Rare Ecological
Community and Rare Plant Population Management
Plan required by Condition 17;

b) identification of any residual effects on ecological
communities and rare plant species identified in the
Rare Ecological Community and Rare Plant Population
Management Plan required by Condition 17;

c) for the residual effects identified in b), a Final Rare
Ecological Community and Rare Plant Population
Offset Plan that updates the preliminary plan(s)
required by Condition 17, and that also includes details
on the amount and type of offsets required, if
applicable, and on the offset measures to be
implemented, including a timeline for their
implementation and monitoring;

d) a description of how NGTL has taken available and
applicable Indigenous traditional land use and
traditional ecological knowledge into consideration; and

e) a summary of NGTL’s consultation concerning a) to d)
with appropriate government authorities, species
experts, and any potentially affected communities of
Indigenous peoples, including any issues or concerns
raised and how NGTL has addressed or responded to
them.

34 CER Certificate 34. Sunset clause Certificate GC-134 C22329 Completed

Conditions This Certificate will expire on 1 December 2025, unless Condition 34
construction of the Project has commenced by that date.

35 CER Certificate 35. Technical Specification Updates Certificate GC-134 C24656 Completed Condition 35 was filed on September 6, 2023 | ¢ Project Manager(s)

Conditions NGTL must file with the CER any technical specification | Condition 35 (€26069) and updated on October 3, 2023 « Project Engineering
updates for the Project components listed in the AO-001-GC-134 (C26433).
Application and AO-001-GC-134 concurrently with its
Leave to Open application(s). Technical specification
updates are limited to differences in pipe length, diameter,
wall thickness, grade or material that do not impact any
other aspect of the Project as approved.
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Order XG-005-2022

36

CER

Order Conditions

Condition compliance

NGTL must comply with all of the conditions contained in
this Order, unless the Commission otherwise directs.

Order XG-005-2022
Condition 1

C22333

In Progress

All Project
Phases

Project Manager(s)

37

CER

Order Conditions

Design, location, construction and operation

NGTL must cause the approved Project to be designed,
located, constructed, and operated in accordance with the
specifications, standards, commitments made and other
information ref erred to in its Application or in its related
submissions.

Order XG-005-2022
Condition 2

C22333

In Progress

All Project
Phases

e Project Manager(s)

e Construction
Management

38

CER

Order Conditions

Environmental protection

NGTL must implement or cause to be implemented all of
the policies, practices, programs, mitigation measures,
recommendations, procedures and its commitments f or
the protection of the environment included in or referred to
in its Application or in its related submissions.

Order XG-005-2022
Condition 3

C22333

In Progress

All Project
Phases

Environmental Permitting
and Planning

39

CER

Order Conditions

Condition compliance by the Accountable Officer
Within 30 days of the date that the approved Project is
placed in service (i.e., the final Leave to Open has
been issued), NGTL must file with the CER confirmation
that the approved Project was completed and constructed
in compliance with all applicable conditions in this Order. If
compliance with any of these conditions cannot be
confirmed, NGTL must file with the CER details as to why
compliance cannot be confirmed. The filing required by this
condition must include a statement confirming that the
signatory to the filing is the accountable officer of NGTL,
appointed as Accountable Officer pursuant to section 6.2
of the Canadian Energy Regulator Onshore Pipeline
Regulations.

Order XG-005-2022
Condition 4

C22333

Completed

All Project
Phases

Condition 4 was filed on November 15, 2023

(C27293).

Project Manager(s)

40

CER

Order Conditions

Sunset clause

This Order will expire on 5 May 2025, unless construction
of the Project has commenced by that date.

Condition 5

C22333

Completed

All Project
Phases

Regulatory

Project Application

41

CER

Regulatory

NGTL confirms that all activities contemplated under section

214 of the CER Act will not commence until after the CPCN has

been issued for the entire Project and after any applicable
conditions for the section 214 activities are satisfied.

Application-Section 1.5:
Section 214 Activities

C09063

Completed

All Project
Phases

e Regulatory
e Project Manager(s)

42

CER

Design Matters

The Project will be designed, constructed and operated in
accordance with the requirements of the Onshore Pipeline

Regulations (OPR) and Canadian Standards Association (CSA)

2662-19.

Application-Section 1.4:
Engineering Design

C09063

Completed

All Project
Phases

e Project Manager(s)

e Construction
Management

43

CER

Design Matters

The Project will be designed, constructed and operated in
accordance with CSA Z662-19, the OPR and the TC Energy
specifications listed in Section 7.2.2.

Application-Section 7: Pipeline

C09063

Completed

All Project
Phases

Project Engineering
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44

CER

Design Matters

All TC Energy specifications comply with the OPR and industry
codes and standards.

Application-Section 7:

Pipeline

C09063

Completed

All Project
Phases

Project Engineering

45

CER

Design Matters

All purchased items and contracted services will be obtained
from suppliers and contractors of assessed capabilities who
have been pre-qualified in accordance with TC Energy’s internal
supplier management and pre-qualification procedures or have
been pre-qualified by a prime contractor to TC Energy.
Documentation received for each purchase will be recorded and
reviewed by the applicable subject matter expert to ensure they
meet Project requirements. Evidence of this review will be
retained as part of the permanent Project records.

Application-Section 7:

Pipeline

C09063

Completed

All Project
Phases

Project Manager(s)

46

CER

Design Matters

During construction, each prime contractor will be responsible
for ensuring the work performed is in accordance with contract
documents, Project design, applicable standards, specifications
and procedures, and the Project-specific quality plan. TC
Energy inspectors will monitor all construction activities to
ensure compliance

Application-Section 7:

Pipeline

C09063

Completed

All Project
Phases

Construction Management

47

CER

Design Matters

Before purchase order execution, NGTL will identify the
preferred inspection agency, and as necessary, the qualified
company representative to conduct the inspection.

Application-Section 7:

Pipeline

C09063

Completed

Construction

e Project Manager(s)

e Construction
Management

48

CER

Design Matters

The composition of the natural gas to be transported by the
Project will meet the specifications listed in NGTL'’s Tariff

Application-Section 7:

Pipeline

C09063

Completed

All Project
Phases

Project Engineering

49

CER

Design Matters

The proposed pipeline sections will generally have a minimum
depth of cover of 0.9 m.

Application-Section 7:

Pipeline

C09063

Completed

Construction

Project Engineering

50

CER

Design Matters

Depth of cover will vary in the following circumstances:

e agricultural lands will have a minimum depth of cover of
1.2 m.

e valve site locations will have a minimum depth of cover of
1.1m.

e road crossings will have a minimum depth of cover of 1.5
m.

e  buried utility and foreign pipeline crossings, above or below
the pipeline, will have a minimum clearance of 0.3 m.

e the minimum depth of cover for pipeline crossings of
watercourses with defined beds and banks will be 1.8 m.
Increased depth of cover might be required at locations
where there is a potential for scouring of the watercourse
bed. The requirement for increased depth of cover will be
evaluated as engineering design and construction planning
progresses.

e the minimum depth of cover on the Lundbreck Section may
be as shallow 0.6 m, as allowed per CSA Z662-19 Section
4.11 and Table 4.9, in sections of ditchline that require rock
excavation requiring blasting or comparable means.

Application-Section 7:

Pipeline

C09063

Completed

Construction

Project Engineering
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51

CER

Design Matters

The primary coating for the external surface of the below
ground pipe will be fusion-bonded epoxy (FBE). Field girth
welds will be protected with a liquid applied coating.

Application-Section 7:

Pipeline

C09063

Completed

Construction

Project Engineering

52

CER

Design Matters

Abrasion-resistant coating will be used where pipe is installed
using boring, horizontal directional drill (HDD) or other methods
that could cause abrasion to the coating during installation.

Application-Section 7:

Pipeline

C09063

Completed

Construction

Project Engineering

53

CER

Design Matters

Below-ground assembly piping will be protected with a liquid
applied coating. Above-ground piping will be primed and
painted.

Application-Section 7:

Pipeline

C09063

Completed

Construction

Project Engineering

54

CER

Design Matters

CP test leads will be installed, where required, along the
pipeline and at road, foreign pipeline and utility crossings.

Application-Section 7:

Pipeline

C09063

Completed

Construction

Project Engineering

55

CER

Design Matters

The Turner Valley, Longview and Lundbreck Sections of the
Project will have a MOP' of 8,690 kPa.

Application-Section 7:

Pipeline

C09063

Completed

All Project
Phases

Project Engineering

56

CER

Design Matters

Turner Valley Section: In addition, each compressor station will
have pressure relief devices (or other suitable protective
devices) of sufficient capacity and sensitivity to ensure MOP of
the station piping is not exceeded by more than 10%.

Application-Section 7:

Pipeline

C09063

Completed

All Project
Phases

Project Engineering

57

CER

Design Matters

Turner Valley, Longview and Lundbreck Section: The existing
operation plan is to operate the proposed pipeline and its
connecting systems up to a pressure of 5,825 kPa and
therefore, there is no possibility of the proposed pipeline to
overpressure connecting pipelines with MOP of 5,825 kPa at
the spec break locations. However, overpressure protection
(pressure-limiting) devices will be installed at spec break
locations to accommodate any future change to the operation
plan.

Application-Section 7:

Pipeline

C09063

Completed

All Project
Phases

Project Engineering

58

CER

Design Matters

Construction access will maximize the use of existing public
roads as well as privately owned and maintained all-season and
seasonal industry roads. New temporary access to the pipeline
section ROWs will be minimized to the greatest extent possible,
at this time, it is not anticipated that any new temporary access
will be required.

Application-Section 8:
Construction

Pipeline

C09063

Completed

All Project
Phases

e Project Engineering
e Construction
Management

59

CER

Design Matters

NGTL confirms that emergency management during Project
construction will be governed by the Project-specific ERPs, and
during operations by TC Energy’s overarching Emergency
Management Corporate Program Manual and related operating
procedures.

Application- Section 9:
Operations

C09063

Completed

Construction and
Operations

Emergency Management

60

CER

Design Matters

In the event of an emergency TC Energy’s comprehensive
Emergency Management Program would be activated. TCPL
employees and contractors receive training for emergency
events and if there is an incident, will work closely with
landowners and impacted persons or groups, as well as
authorities and emergency responders to manage the incident.

Application- Section 9:
Operations

C09063

Completed

Operations

Emergency Management

' MOP considered the maximum pressure at which a pipeline is qualified to be operated. Also referred to as certified/authorized/granted by the CER as per the Schedule A attached to the pipeline’s Order or Certificate.
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61 CER Design Matters | During the operational phase, TC Energy’s Emergency Application- Section 9: C09063 Completed | Operations e Emergency
Management team will continue to liaise, collaborate and work | Operations Management
with the emergency response agencies (Fire, Police, « Safety Representative
Emergency Medical Services) in the area through tabletop and
field response exercises, and other outreach activities, all in
order to be prepared and respond effectively to an incident.
62 CER Design Matters | Security management, during operation, will be governed by TC | Application- Section 9: C09063 Completed | Operations Safety Representative
Energy’s Corporate Security Program Manual, Policy, and TC | Operations
Energy Operating Procedures (TOPs) which adhere to the CSA
Z246.1 standard for security management and, subsequently,
the OPR.
63 CER Design Matters | TC Energy’s Corporate Security Program Manual will govern Application- Section 9: C09063 Completed | Construction and Safety Representative
security management during construction and operations. Operations Operations
However, the prime contractor(s) will also be responsible for
developing a security management plan for construction and
will monitor its effectiveness.
64 CER Land NGTL confirms that the land acquisition process for the Project | Application-Section 10: Land C09063 Completed | Construction Land Representative
will comply with the applicable sections of the CER Act, Matters
including sections 321 and 322.
65 CER Land Notices pursuant to section 322 of the CER Act will be served | Application-Section 10: Land C09063 Completed | Construction Land Representative
on owners of lands proposed to be acquired for the Project, as | Matters
defined in section 320 of the CER Act.
66 CER Land NGTL will ensure land rights will be acquired and third-party Application-Section 10: Land C09063 Completed | Pre-Construction Land Representative
agreements obtained in advance of the scheduled construction. | Matters
67 CER Stakeholder As the Project progresses, the website will be continually Application-Section 11: C09063 In Progress | All Project Communications
Engagement updated with information related to the regulatory process, Stakeholder Engagement Phases
construction schedule, engagement activities, and other key
Project information.
68 Blood Tribe (BT) |Indigenous TK Report received on September 15, 2020. Application-Section 12: C09063 Completed | Pre-Construction | NGTL reviewed the report and on March 25, Indigenous Relations
Relations Matters | NGTL is in the process of reviewing the TK Report and will Indigenous Engagement 2021, NGTL provided its responses and
provide a response to Blood Tribe. proposed mitigation measures in response to
the concerns raised in BT’'s TK Report.
69 Louis Bull Tribe |Indigenous Upon receipt, the findings of LBT’s TK Report will be reviewed | Application-Section 12: C09063 Completed | Pre-Construction | NGTL reviewed the report and on November | Indigenous Relations
(LBT) Relations Matters | in the context of the ESA and considered for incorporation into | Indigenous Engagement 11, 2021, NGTL provided its responses and
Project planning, as appropriate. proposed mitigation in response to the
concerns raised in LBT’s TK Report.
70 Métis Nation of | Indigenous Upon receipt, the findings of MNAR3’s TK Report will be Application-Section 12: C09063 Completed |Pre-Construction | NGTL reviewed MNAR3's final TK report and | Indigenous Relations
Alberta Region 3 | Relations Matters | reviewed in the context of the ESA and considered for Indigenous Engagement on March 25, 2021, NGTL provided MNAR3
(MNAR3) incorporation into Project planning, as appropriate. NGTL'’s responses and proposed mitigations in
response to the concerns raised in MNAR3’s
TK Report.
71 Piikani Nation | Indigenous Upon receipt, the findings of PKN’s TK Report will be reviewed | Application-Section 12: C09063 Completed | Pre-Construction | On November 22, 2022, NGTL received Indigenous Relations
(PKN) Relations Matters | in the context of the ESA and considered for incorporation into | Indigenous Engagement confirmation from PKN that the TK Report filed
Project planning, as appropriate. as part of their Written Evidence is PKN'’s Final
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TK Report. NGTL reviewed the report and on
December 21, 2021, NGTL filed its Reply
Evidence, which included NGTL'’s responses
and proposed mitigation in response to the
concerns and recommendations raised in
PKN’s TK Report.
72 Samson Cree | Indigenous Upon receipt, the findings of SCN’s TK Report will be reviewed | Application-Section 12: C09063 Completed |Pre-Construction | NGTL reviewed the report and on October 18, |Indigenous Relations
Nation (SCN) |Relations Matters |in the context of the ESA and considered for incorporation into | Indigenous Engagement 2021, NGTL provided its responses and
Project planning, as appropriate. proposed mitigation in response to the
concerns raised in SCN’s TK Report.
73 Siksika Nation | Indigenous TK Report received on September 17, 2020. NGTL is in the Application-Section 12: C09063 Completed |Pre-Construction | NGTL reviewed the report and on March 25, Indigenous Relations
(SN) Relations Matters | process of reviewing the TK Report and will provide a response | Indigenous Engagement 2021, NGTL provided its responses and
to SN. proposed mitigation in response to the
concerns raised in SN’s TK Report.
74 Stoney Nakoda | Indigenous Upon receipt, the findings of SNN’s TK Report will be reviewed | Application-Section 12: C09063 Completed |Pre-Construction | SNN TK Study fieldwork was completed in Indigenous Relations
Nations (SNN) | Relations Matters |in the context of the ESA and considered for incorporation into | Indigenous Engagement September 2022. NGTL received SNN’s TK
Project planning, as appropriate. Report in April 2023. NGTL reviewed the
report and on June 16, 2023, NGTL provided
its responses and proposed mitigation in
response to the concerns raised in SNN’s TK
Report.
75 Tsuut'ina Nation | Indigenous NGTL is reviewing the results of TSN'’s Interim TK Report, and | Application-Section 12: C09063 Completed |Pre-Construction | NGTL reviewed the report and on March 25, Indigenous Relations
(TSN) Relations Matters | will provide a response with an offer to meet to answer Indigenous Engagement 2021, NGTL provided its responses and
questions or discuss concerns, if any. proposed mitigations in response to the
concerns raised in TSN’s Interim TK Report.
Information Requests
76 CER Design Matters Emergency responders will receive a copy of the Project’s NGTL response to CER 1.1 a) C10519 Completed | Construction TC Energy’s Community Relations team will Project Manager(s)
operational Emergency Response Plan (ERP). and b) offer a copy of the operational emergency
response plan(s) to local first responders,
while also directing them to TC Energy’s public
facing website where a copy of the EM Corp
Program Manual is published.
77 CER Design Matters For any area of concern confirmed to pose a moderate or high | NGTL response to CER 2.6- C12449 Completed | Pre-Construction | Refer to Commitment Number 5. Updated Project Engineering
hazard, mitigation measures such as; preparation of engineered | Attachment CER 2.6-1 geological hazards were provided to the CER
grade plans with required permanent cut/fill slopes, site-specific as part of Certificate Condition 5 filed on
slope restoration plans, and utilization of heavy wall pipe, will be December 15, 2022 (C22552).
considered.
78 CER Design Matters Design drawings will incorporate the findings of the studies NGTL response to CER 2.6- C12449 Completed | Construction Issue for construction drawings (IFC) that Project Engineering
where the minimum depth of cover and sag/bend configurations | Attachment CER 2.6-1 incorporate findings from studies pertaining to
have been established based on the Scour Analysis performed. scour analysis and surface erosion have been
For areas identified with potential for surface erosion on the developed and intended for construction use.
right of way, mitigation measures such as; the installation of
diversion berms and requirement for site-specific drainage
plans, will be considered.
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79 CER Design Matters NGTL also confirms it will file with the CER the final results of NGTL response to CER 2.8 b) C12449 Completed | Construction NGTL provided a copy of the final Geohazard | Project Engineering
the geological hazard assessments as noted in response to Assessments for the Turner Valley Section and
CER 2.9. Longview Section on September 20, 2021

(C15013).

80 CER Design Matters Geohazard assessment reports for the Turner Valley and NGTL response to CER 2.9 b) C12449 Completed | Construction NGTL provided a copy of the final Geohazard |Project Engineering
Longview Sections are being prepared and NGTL will file a Assessments for the Turner Valley Section and
copy of the final reports with the CER by September 6, 2021. Longview Section on September 20, 2021

(C15013).

81 CER Design Matters Lundbreck Section: NGTL will develop and file with the CER NGTL response to CER 2.11 a) C12449 Completed | Construction Refer to Commitment Number 14. Certificate | Project Engineering
prior to construction a mitigation plan to address ARD formation Condition 14 was filed on December 28, 2022
potential for the Lundbreck Section. (C22697).

82 CER Design Matters NGTL confirms it will file the results of the geological hazard NGTL response to CER 2.11 a) C12449 Completed |Pre-Construction | Refer to Commitment Number 5. Updated Project Engineering
assessments as noted in response to CER 2.9 with the CER. geological hazards were provided to the CER

as part of Certificate Condition 5 was filed on
December 15, 2022 (C22552).
83 CER Design Matters Geohazard Mitigation Commitments NGTL response to CER 3.5 C14838 Completed | Construction Refer to Commitment Number 5. NGTL is Project Engineering
Attachment CER 3.5-1 planning to implement the recommended
geohazard mitigations identified in the updated
table, which was filed pursuant to Condition 5
on December 15, 2022 (C22552).

84 CER Design Matters NGTL and the Prime contractor will also perform safety audits | NGTL response to CER 3.6 C14838 Completed | Construction e Construction

to check compliance against the SSSP and ERP. Management
o Safety Representative

85 CER Design Matters Egress route option(s) and alternatives (if the main egress route | NGTL response to CER 3.7 C14838 Completed |Operations In the event of an emergency during Emergency Management
is unavailable as a result of the emergency) will be determined operations, if primary access and egress
and communicated to the surrounding public, landowners, routes are constrained or deemed unsafe, TCE
Indigenous communities, and potentially impacted non-NGTL will work with local authorities to determine and
operated facilities by local first responders. establish alternate routes. TC Energy

responders will work with local authorities to
achieve a coordinated response effort ideally
working towards a “Unified Command”
approach.

86 CER Design Matters Those sites of concern will be included within TC Energy’s IMP | NGTL response to CER 4.2 b) C17304 In Progress | Operations Construction adhered to mitigations required Operations
for routine inspection activities. for applicable geohazard areas of concern and

locations will be monitored as per TC Energy
IMP routine inspection activities.

87 CER Design Matters Due to the limited area where a High Geochemical Rating has | NGTL response to CER 4.4 b) C17304 Completed | Construction No geochemical locations were traversed Construction Management
been identified, NGTL will be able to maintain the construction during construction on the Turner Valley or Project Engineering
schedule by prioritizing testing in these areas during Longview sections. Geochemical locations
construction. were encountered on the Lundbreck section

and appropriate engineering design measures
were implemented.

88 CER Design Matters NGTL will evaluate community input, including traditional NGTL response to CER 4.5 b) C17304 Completed | Construction To date, no specific community input has been | Emergency Management
knowledge (TK), on a case-by-case basis upon receipt from a received for incorporation into plans such as Indigenous Relations
community, for potential incorporation into plans such as the the Construction, Operational emergency
Construction emergency response plan, Operational emergency
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response plans or other relevant documents as appropriate; response plans or other relevant documents
however, no specific community input regarding those plans for the Project.
has been received to date.
89 CER Environmental NGTL has refined the Project schedule to allow for early NGTL response to CER 2.26 b) C12449 Completed | Construction Project schedule has been revised to reflect Environmental Planning
Matters clearing of vegetation in Q1 2023 on the Longview Section to early clearing in Q1 2023 (also part of the Final | and Permitting
avoid clearing during the active bat season. Watercourse Crossing List for the Project filed
on January 13, 2022 [C17186]).
90 CER Environmental NGTL confirms that a final Spawning Deterrent Execution and | NGTL response to CER 4.9 b) C17304 Completed | Pre-Construction | Given no spawning deterrents have been Environmental Planning
Matters Monitoring Plan will be included in Appendix 1F Management recommended or are included in the Fisheries |and Permitting
Plans of the EPP that will be updated prior to construction if Act Authorization package, a Spawning
additional monitoring determines the need to employ spawning Deterrent Execution and Monitoring Plan is not
deterrents for mitigation. required based on the lack of suitable
spawning habitat within the Project footprints.
91 Livingstone Environmental If spawning habitat is found within the LAA, spawning deterrents | NGTL response to LLG 1.11 b) C13497-6 Completed | Pre-Construction | Given no spawning deterrents have been Environmental Planning
Landowners Matters will be implemented prior to the spring spawning period recommended or are included in the Fisheries |and Permitting
Group preceding construction, as required. Act Authorization package, and given the lack
of suitable spawning habitat within the Project
footprints there are no spawning deterrents
planned on the Projects.
92 Livingstone Environmental NGTL will develop mitigation measures with AEP after a NGTL response to LLG 3.9 ¢) C13497-6 Completed |Pre-Construction | NGTL’s consultant, Stantec, is conducting pre- | Environmental Planning
Landowners Matters bear den is identified because any mitigation measures construction bear den surveys to confirm and Permitting
Group developed will be site-specific and need to consider such presence/absence of bear dens on the Turner
factors as proximity to the construction footprint, type of Valley and Lundbreck Sections. No suitable
construction activity occurring in the area, and line-of-sight. Any bear denning habitat exists within 750 m of the
mitigation measures developed will consider safety for the Longview Section.
bears as well as humans. No bear dens were identified during the pre-
construction bear den surveys.
93 Livingstone Environmental If the Lundbreck Section construction schedule changes and NGTL response to LLG 3.10 C13497-6 Completed | Construction Clearing activities (i.e., tree clearing) was Environmental Planning
Landowners Matters the bat survey identifies active bat roosts, mitigation measures completed in Q1 2023. and Permitting
Group will be developed with AEP at that time and will consider the
characteristics of the particular bat roost(s).
94 Livingstone Environmental Owl and raptor nest survey will follow provincial Sensitive NGTL response to LLG 3.12 a) C13497-6 Completed | Construction Owl and raptor nest survey followed provincial | Environmental Planning
Landowners Matters Species Inventory Guidelines (ESRD 2013) and will be ground- Sensitive Species Inventory Guidelines (ESRD |and Permitting
Group based. 2013) and were ground-based.
95 CER Environmental Construction monitoring, including wetland-specific measures in | NGTL response to CER 2.15 d) C12449 Completed | Construction Environmental Planning
Matters the EPP, will be accomplished through NGTL'’s environmental and Permitting
inspection program. Environmental Inspectors will be onsite
during pipeline construction to monitor activities for compliance
with regulatory commitments and mitigation measures as
outlined in the EPP.
96 CER Environmental NGTL’s Post-Construction Monitoring (PCM in Appendix D of NGTL response to CER 2.15 d) C12449 Planned Post- Environmental Planning
Matters the ESA) methods and activities will be followed for compliance Construction and Permitting
with specific reclamation performance expectations and
conditions. Wetland monitoring will be conducted as part of the
PCM including a comparison of on and off right-of-way
conditions.
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97 CER Environmental Where the Project footprint intersects Foothills fescue NGTL response to CER 2.19 a) C12449 In progress | Construction This is proposed and has been accepted by Environmental Planning
Matters grasslands, NGTL will seed topsoil disturbances during clean- AEP as a condition of PNT Clearance for and Permitting
up and reclamation with an appropriate seed mix, developed in Native Fescue grassland polygons on the
consultation with AEP, using seed of key native species present Lundbreck Section. Seeding took place in
in the preconstruction landscape. 2025. Additional re-seeding, where required,
will take place in 2026.
98 CER Environmental Longview Section: Planned outstanding field studies for wildlife |NGTL response to CER 2.20 b) C12449 Completed | Pre-Construction |Bat roost surveys have been conducted in Environmental Planning
Matters consist of a bat roost survey scheduled for Bar U Ranch 2021 and 2022 and findings have helped and Permitting
National Historic Site (BURNHS) lands and adjacent forested inform mitigation measures in the EPP.
lands along Pekisko Creek. The survey will include an early and
late season visit during the spring and summer of 2021.
Findings from this survey will be filed with the CER, and results
will be reviewed and evaluated against mitigation planned for
the Project and the outcomes of the ESA. If required, survey
results and additional or site-specific mitigation measures will
be included in an update to the EPP and EASs prior to
construction.
929 CER Environmental Lundbreck Section: NGTL projects in and adjacent to the NGTL response to CER 2.21 b) C12449 Completed |Pre-Construction | There is limited temporal overlap of these Environmental Planning
Matters Lundbreck Section RAA (i.e., Lundbreck Section, ABC Section and Construction | Projects; no further opportunities beyond and Permitting
and ABC Border Meter Station Expansion) have different in- mitigation measures planned for each Project
service dates and consequently different construction timelines; have been identified to reduce cumulative
they are also spatially separated. Opportunities to coordinate effects to wildlife and wildlife habitat.
timing or construction activities have not been identified to date.
However, as planning progresses for each project, NGTL will
consider what opportunities may be feasible to reduce direct or
indirect cumulative effects to wildlife and wildlife habitat during
construction and vegetation clearing for these projects.
100 CER Environmental NGTL will notify potentially affected landowners, lessees and NGTL response to CER 2.22 c) C12449 Completed | Pre-Construction | Notification was provided prior to construction | Environmental Planning
Matters nearby residents of the intended Project schedule before the commencement and NGTL continues to and Permitting
start of construction to avoid or reduce impacts to their communicate with these parties throughout the
operations or activities. course of construction.
101 CER Environmental Throughout the construction phase including reclamation, NGTL | NGTL response to CER 2.22 c) C12449 Completed | Construction Environmental Planning
Matters will continue to engage with landowners, lessees and nearby and Permitting
residents. Should concerns regarding dust be raised, NGTL will
work with residents to identify site-specific mitigations on a
case-by-case basis.
102 CER Environmental TC Energy’s Leak Detection and Repair (LDAR) Program will NGTL response to CER 2.24 a) C12449 Planned Operations Operations
Matters be applied to the applicable assets after it goes into operation to
manage fugitive emissions.
103 CER Environmental Once in service, emissions will be quantified annually in NGTL response to CER 2.25 b) C12449 Planned Operations Operations
Matters accordance with NGTL’s established process for tracking GHG
emissions which includes fugitive emissions.
104 CER Environmental Should NGTL rely on actions taken outside of its System, NGTL | NGTL response to CER 2.25 b) C12449 Completed |Operations Details with respect to NGTL's plans to Environmental Planning
Matters will develop tracking and accounting mechanisms to ensure that achieve net zero emissions by 2050 are and Permitting
the emissions reductions, avoidances or offsets credited to it outlined in the Net-zero GHG Emissions Plan - | Operations
and any associated costs are appropriately allocated to NGTL.
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105 CER Environmental As a part of its decision-making process to identify and assess |NGTL response to CER 2.25 b) C12449 Completed | Operations Project operations that was filed pursuantto | Regulatory Project
Matters potential actions to achieve net-zero Project operational Certificate Condition 31 (C31894). Manager
emissions by 2050, NGTL will engage with its customers.
106 CER Environmental NGTL commits to providing the CER with an update on its NGTL response to CER 2.25 b) C12449 Completed | Operations
Matters planned actions, including the expected intervals for emissions
reductions, within one year of the Project being placed into
operation and every five years thereafter until net zero
emissions for the Project are achieved.
107 CER Environmental Longview Section: NGTL will undertake targeted surveys in NGTL response to CER 2.26 b) C12449 Completed |Pre-Construction | Additional bat roost surveys were conducted in | Environmental Planning
Matters 2021 to confirm within the BURNHS. In the event that active bat winter 2021/2022 and summer 2022 to confirm | and Permitting
roosts are identified, NGTL will develop appropriate mitigation in the presence/absence of maternal bat roosts
consultation with Parks Canada. on BURNHS lands. Survey findings have been
used to inform mitigation measures contained
in Table 1 of the EPP.
108 CER Environmental Should noise concerns be raised, NGTL will work with residents | NGTL response to CER 2.29 b) C12449 Completed | Construction At the time of this report, no noise concerns
Matters to identify site-specific mitigations on a case-by-case basis. had been raised; however, NGTL will continue
to monitor this through the course of
construction.
109 CER Environmental Socio-economic mitigation measures listed in Section 13.4 of NGTL response to CER 2.30 d) C12449 Completed | Construction Details with respect to monitoring and Environmental Planning
Matters the ESA will be monitored during construction by Project reporting socio-economic effects are outlined |and Permitting
assignees such as Project Management, Construction in the Socio-economic Effects Monitoring Plan
Management, Socio-Economic Advisors and Stakeholder that was filed in response to Certificate
Engagement teams. Project assignees for the socio-economic Condition 11.
mitigation measures will work directly with the General/Prime
Contractors during construction to monitor activities for
compliance.
110 CER Environmental Longview Section: NGTL will continue to engage with Parks NGTL response to CER 2.31 €) C12449 Completed | Pre-Construction | NGTL has provided a bat habitat enhancement | Environmental Planning
Matters Canada and will incorporate mitigation to address any additional plan as well as a bald eagle nest management | and Permitting
issues raised by Parks Canada or any other interested or plan for Parks Canada to address and mitigate
affected stakeholders, as applicable. Where additional or site- disturbance on wildlife occurrences observed
specific mitigation measures are warranted, these will be on BURNHS lands. Commitments and
included in an update to the EPP and EAS prior to construction. mitigation measures have been included in the
updated EPP and in the socio-economic
commitments tracking list, as applicable.
111 CER Environmental NGTL will retain a Wildlife Resource Specialist who is NGTL response to CER 4.7 a) C17304-1 Completed | Pre-Construction | As outlined in the BBNMP and as part of Environmental Planning
Matters knowledgeable with respect to breeding birds in the Project and Construction | NGTL's environmental construction support and Permitting
area to complete breeding bird nest searches as required for request for proposal, the successful contractor
the Project and in accordance with the Breeding Bird and Nest must have a Qualified Wildlife Resource
Management Plan (BBNMP) in the EPP. Specialist who is knowledgeable with respect
to breeding birds within the Project area and
who will help guide nest search protocols
during construction activities.
NGTL engaged Qualified Wildfire Resource
Specialists to undertake breeding bird nest
surveys the results of which have been filed
with the CER in accordance with Condition 24.
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112 CER Environmental In the event that additional measures to manage and control NGTL response to CER 4.8 b) C17304-1 Completed | Pre-Construction | Pre-construction weed surveys were Environmental Planning
Matters weeds are deemed warranted based on the outcomes of the conducted in 2022 and findings were used to | and Permitting
pre-construction weed surveys that will be completed in 2022, inform mitigation measures contained in Table
they will be updated in Table 1 of the EPP and the 1 of the filed updated Project EPPs.
Environmental Alignment Sheets (EAS) prior to construction.
113 CER Environmental Lundbreck Section: specific seed mixes to be applied in areas | NGTL response to CER 4.10 a) C17304-1 Completed | Construction NGTL has developed and plans to reseed Environmental Planning
Matters of native grassland and thin forest with a native grass areas of native grassland on crown land in with | and Permitting
understory. an appropriate seed mix, as agreed upon with
AEP, as part of conditions contained within the
PNT clearance.
114 CER Environmental Lundbreck Section: any additional site-specific requirements NGTL response to CER 4.10 a) C17304-1 Completed | Pre-Construction | AEP's comments and recommendations for Environmental Planning
Matters arising from AEP’s review of the PNT Clearance Report will be PNT Clearance have been used to inform and Permitting
included in the EPP and EAS updated prior to construction. mitigation contained within Table 1 of the filed
updated Lundbreck Section EPP.
115 CER Environmental Lundbreck Section: Along the Lundbreck Section, NGTL NGTL response to CER 4.11 b) C17304-1 Completed | Construction Whitebark pine and limber pine seedlings will | Environmental Planning
Matters commits to planting whitebark and limber pine seedlings to be replanted to replace removed trees as and Permitting
replace trees that will be removed during construction. indicated in Table 1 of the filed updated
Lundbreck Section EPP.
116 CER Environmental Seed native grassland on Crown land with a native seed mix in |NGTL response to CER 4.11 b) C17304-1 Completed | Construction NGTL has developed and plans to reseed Environmental Planning
Matters accordance with applicable approval(s). Seed native grassland areas of native grassland on crown land in with | and Permitting
on freehold land with a seed mix based on input from an appropriate and approved seed mix as part
landowners and the availability of seed at the time of of conditions contained within the PNT
reclamation. clearance. In addition, NGTL plans to reseed
areas of freehold land with an appropriate
recommended native seed mix agreed upon by
affected landowners.
117 CER Environmental Lundbreck Section: Where applicable Indigenous knowledge is | NGTL response to CER 4.11 b) C17304-1 Completed | Pre-Construction | The Rare Plant Plan that was filed in response | Environmental Planning
Matters made available to NGTL, it will be integrated in the Rare and Construction |to Certificate Condition 17 has incorporated and Permitting
Ecological Community and Rare Plant Population Management relevant traditional knowledge shared to date
Plan (Commission’s Potential Condition 5) 5 and Final Rare for the Lundbreck Section. NGTL plans to
Ecological Community and Rare Plant Population Offset Plan continue engagement as outlined in this plan
(Commission’s Potential Condition 28) 6 if these or similar plans and any relevant outcomes will be included in
are included in the Certificate and Order for the Project, as the final plan that will be filed in response to
appropriate. Certificate Condition 33.
118 Canadian Environmental NGTL will continue monitoring information on clubroot NGTL response to CAEPLA- C13497-2 Completed | Pre-Construction Environmental Planning
Association of | Matters infestations made available through the Government of Alberta |WPLC 1.23 b) and Permitting
Energy and (2021), and through ongoing consultation with Foothills County
Pipeline and landowners.
Landowners
Associations
(CAEPLA-
WPLC), Foothills
County and
landowners.
119 Piikani Nation | Environmental NGTL will record locations of issues identified during NGTL response to PKN 1.6 C13497-7 Completed | Construction and Environmental Planning
(PKN) Matters construction related to vegetation establishment, general Post- and Permitting
construction footprint conditions, water crossing stability, and Construction
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reclamation success. This issues list will identify the success of
environmental protection measures used during Project
construction, and ensure outstanding issues are investigated,
resolved, and reported during PCM for the Project.
120 Stoney Nakoda | Environmental In the event that site-specific concerns are identified by NGTL response to SNN 1.5 f) C13497-8 Completed |Pre-Construction Indigenous Relations
Nations (SNN) | Matters Indigenous groups, NGTL will engage with the Indigenous and Construction
group to identify mitigation options, including potential options to
adjust the construction footprint to avoid sensitive sites.
121 Livingstone Environmental Further site-specific mitigation will be developed as required NGTL response to LLG 1.4(2) d) C13497-6 Completed |Pre-Construction | NGTL has incorporated additional site-specific | Environmental Planning
Landowners Matters prior to construction based on ongoing environmental, mitigation measures contained in Table 1 and |and Permitting
Group constructability and engineering assessments, as well as Table 2 of the Project EPPs for sensitive areas
engagement with regulators, Indigenous groups and and habitats, as applicable.
stakeholders. Should updated mitigation be necessary, it will be
included in an update to the EPP and EAS prior to construction.
122 Livingstone Environmental Lundbreck Section: Spawning surveys in the Lundbreck Section | NGTL response to LLG 1.11 b) C13497-6 Completed |Pre-Construction | Spring spawning surveys were conducted in Environmental Planning
Landowners Matters are planned for June 2021 as per NGTL'’s response to CER IR spring of 2021 and 2022. Limited suitable and Permitting
Group 2.16 c). Results of the survey will include mapping to show spawning habitat was identified within the
areas of suitable westslope cutthroat trout spawning habitat, Lundbreck Section footprint of WC-002 only in
and locations of redds or spawning adults, if observed, in the 2021 and none observed in 2022. Although
LAA of tributaries of Rock Creek. suitable spawning habitat exists within the
Lundbreck Section LAA, there has been no
observations of spawning activity (spawning
fish, redds) in 2021 or 2022.
123 Livingstone Environmental Lundbreck Section: Mitigation measures to reduce effects on NGTL response to LLG 2.1 a) C13497-6 Completed | Pre-Construction | Mitigation measures detailing the protection Environmental Planning
Landowners Matters whitebark and limber pine will be finalized in consultation with and regeneration of whitebark pine and limber |and Permitting
Group AEP and incorporated into the Environmental Protection Plan pine seedlings to replace removed trees is
(EPP) prior to construction. An updated EPP will be filed with contained in Table 1 of the filed Project EPP.
the CER prior to construction.
124 Livingstone Environmental Lundbreck Section: Seeds will be collected from each NGTL response to LLG 2.2 b) C13497-6 Completed | Pre-Construction | Seed collection activities were conducted for | Environmental Planning
Landowners Matters occurrence of the S1 and S2 plant species listed in Table LLG native grasses and rare plants and seeds have | and Permitting
Group 2.2-1 when the seeds are mature in summer 2021 or 2022 and been dried and are being stored frozen. They
the location and micro-habitat of each occurrence recorded. will be used for revegetation activities. Details
The seeds will be allowed to dry at room temperature and then with respect to rare plant mitigation are
frozen. After Project construction and reclamation, the seeds detailed in the Rare Plant Plan that was filed in
will be returned to similar micro-habitats on the reclaimed response to Certificate Condition 17.
footprint near the location where they were collected.
125 Livingstone Environmental Any wildlife trails or other key wildlife features observed during |NGTL response to LLG 3.8 d) C13497-6 Completed |Pre-Construction | Wildlife surveys of the Lundbreck Section Environmental Planning
Landowners Matters surveys conducted before construction will be recorded for conducted prior to construction will note and Permitting
Group consideration in Project planning. locations of wildlife trails or other key wildlife
features for considerations in Project planning.
No additional wildlife trails or other key wildlife
features were identified during pre-construction
surveys.
126 Livingstone Environmental Protocols that will be followed during the bear den survey for NGTL response to LLG 3.9 ¢) C13497-6 Completed |Pre-Construction | Protocols outlined as part of commitment Environmental Planning
Landowners Matters human and bear safety include: working in pairs, carrying bear number 90 will be followed during pre- and Permitting
Group spray, leaving the area in the event of fresh bear sign, construction bear den surveys.
developing a plan for that location if more information is
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needed, and assuming visual evidence of bear denning activity
such as fresh soil piles from digging is an active den.

Protocols outlined as part of commitment
number 90 were followed during pre-
construction bear den surveys.

127

Livingstone
Landowners
Group

Environmental
Matters

Lundbreck Section: Although vegetation clearing for the
Lundbreck Section is currently proposed outside of the active
bat season for the little brown myotis, a bat survey would be
undertaken if the clearing schedule changed such that clearing
of mature trees were to occur during the active bat season. The
bat survey would be carried out at discrete sites in suitable
habitat (mature deciduous trees or mixedwood forest; see
Section 7.2.2.1 in the ESA for a detailed discussion of preferred
roosting habitat) and consist of two separate surveys. The
preliminary roost assessment would be carried out in the day
time on foot searching for potential roost trees, and evidence of
bat activity (e.g., sounds, guano, scrape marks, staining). For
large tracts of suitable treed habitat, a transect grid would be
walked. The second survey would focus on the identified
potential roost trees and would look for evidence of bat activity,
use a snake camera and/or thermal camera to look inside
cavities, where accessible, and include an acoustic emergence
and/or re-entry survey at dusk or dawn using an ultrasonic
acoustic recorder.

NGTL response to LLG 3.10

C13497-6

Completed

Pre-Construction

Clearing activities (i.e., tree clearing) was
completed in Q1 2023.

No roosting bats were identified in or adjacent
to the construction footprint during the winter
acoustic and hibernacula surveys.

Environmental Planning
and Permitting

128

Livingstone
Landowners
Group

Environmental
Matters

NGTL confirms that nest surveys proposed in the Breeding Bird
and Nest Management Plan will consider both visual
confirmation of a nest and/or observed behavior to identify
active and suspected active nests.

NGTL response to LLG 3.11 ¢)

C13497-6

Completed

Pre-Construction

NGTL confirms that nest surveys proposed in
the Breeding Bird and Nest Management Plan
considers both visual confirmation of a nest
and/or observed behavior to identify active and
suspected active nests.

Environmental Planning
and Permitting

129

Livingstone
Landowners
Group

Environmental
Matters

NGTL is open to have another meeting with LLG to further
discuss the request for review currently in front of the DFO and
any documentation LLG is seeking, at LLG’s request.

NGTL response to LLG IR No. 2;

1.1

C17303-2

Completed

Pre-Construction

130

Livingstone
Landowners
Group

Environmental
Matters

If observed behaviour indicates an active nest is nearby,
measures to mitigate potential impacts to the suspected nest
will be implemented even if the physical nest

location is not directly observed. Specific mitigation to be
implemented, if warranted, will be based on site-specific
considerations at the time in consultation with a wildlife
resource specialist as per Figure 3 of the Breeding Bird and
Nest Management Plan.

NGTL response to LLG IR No. 2;

24

C17303-2

Completed

Construction

Refer to Commitment Number 128.

Environmental Planning
and Permitting

131

Livingstone
Landowners
Group

Environmental
Matters

This area of the route revision’s PDA [route revision section in
NE 32-16-2 W5M and NW 33-16-2 W5M] will be surveyed in
June 2022 to confirm or correct desktop mapping and to search
for plant species of management concern. If potential habitat for
plant species of management concern is identified along the re-
route, then a second survey will be conducted in late July or
August 2022. Results from field surveys conducted in 2022 will
be reviewed and evaluated against mitigation for the Project
and additional or site-specific mitigation measures will be

NGTL response to LLG IR No. 2;

2.8

C17303-2

Completed

Pre-construction

Surveys were completed in 2022 for this area
on the Longview Section and no additional
vegetation features were identified that require
site-specific mitigation.

Environmental Planning
and Permitting
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included in an update to the EPP and Environmental Alignment
Sheets (EAS) prior to construction, as required.
132 Ermineskin Cree | Indigenous Upon receipt of the outstanding final TK Reports, the findings NGTL response to CER 2.33 a) C12449 Completed Pre-Construction | TK Report for the Project received on Indigenous Relations
Nation (ECN) |Relations Matters | will be reviewed in the context of the ESA and considered for September 16, 2022. NGTL reviewed the
incorporation into Project planning, as appropriate. Additionally, report and on October 5, 2022, NGTL provided
NGTL will provide responses and proposed mitigation ECN NGTL'’s responses and proposed
measures for any issues or concerns raised by Indigenous mitigation measures in response to the
groups in the final TK Reports. concerns raised in ECN’s TK Report.
133 Montana First | Indigenous Upon receipt of the outstanding final TK Reports, the findings NGTL response to CER 2.33 a) C12449 In Progress | Pre-Construction | MFN fieldwork completed in Fall 2021. _Final Indigenous Relations
Nation (MFN) | Relations Matters | will be reviewed in the context of the ESA and considered for TK Report is anticipated by year end of 2025.
incorporation into Project planning, as appropriate. Additionally,
NGTL will provide responses and proposed mitigation
measures for any issues or concerns raised by Indigenous
groups in the final TK Reports.
134 Nakcowinewak | Indigenous Upon receipt of the outstanding final TK Reports, the findings NGTL response to CER 2.33 a) C12449 Completed |Pre-Construction | TK Report received on October 12, 2021. Indigenous Relations
Nation of Canada | Relations Matters | will be reviewed in the context of the ESA and considered for NGTL reviewed the report and on November
(NNC) incorporation into Project planning, as appropriate. Additionally, 10, 2021, NGTL provided its responses and
NGTL will provide responses and proposed mitigation proposed mitigation in response to the
measures for any issues or concerns raised by Indigenous concerns raised in NNC’s TK Report.
groups in the final TK Reports.
135 TSN Indigenous Upon receipt of the outstanding final TK Reports, the findings NGTL response to CER 2.33 a) C12449 In Progress |Pre-Construction | Final TK Report is anticipated by year end of | Indigenous Relations
Relations Matters | will be reviewed in the context of the ESA and considered for 2025.
incorporation into Project planning, as appropriate. Additionally,
NGTL will provide responses and proposed mitigation
measures for any issues or concerns raised by Indigenous
groups in the final TK Reports.
136 O’Chiese Indigenous Upon receipt of the outstanding final TK Reports, the findings NGTL response to CER 3.9 C14838 Completed | Pre-Construction | On November 11, 2021, OCFN confirmed that |Indigenous Relations
First Nation Relations Matters | will be reviewed in the context of the ESA and considered for OCFN’s Written Evidence submission, which
(OCFN) incorporation into Project planning, as appropriate. Additionally, was filed on September 2, 2021 as part of the
NGTL will provide responses and proposed mitigation GH-002-2020 hearing process (C14776), was
measures for any issues or concerns raised by Indigenous considered OCFN’s Final TK Report. NGTL
groups in the final TK Reports. reviewed the report and on December 21,
2021, NGTL filed its Reply Evidence, which
included proposed mitigation in response to
concerns and recommendations raised in
OCFN'’s TK Report.
137 Driftpile Cree | Indigenous Upon receipt of the outstanding final TK Reports, the findings NGTL response to CER 4.13 C17304 Completed |Pre-Construction | TK Report for the Project received on Indigenous Relations
Nation (DCN) |Relations Matters | will be reviewed in the context of the ESA and considered for September 8, 2022. NGTL reviewed the report
incorporation into Project planning, as appropriate. Additionally, and on September 26, 2022, NGTL provided
NGTL will provide responses and proposed mitigation DCN NGTL'’s responses and proposed
measures for any issues or concerns raised by Indigenous mitigation measures in response to the
groups in the final TK Reports. concerns raised in DCN’s TK Report.
138 Foothills Ojibway | Indigenous Pending agreement with NGTL on appropriate scope and costs. | NGTL response to CER 4.13 C17304 Completed | Pre-Construction | NGTL does not anticipate completing an Indigenous Relations
Society (FOS) |Relations Matters | Upon receipt of the outstanding final TK Reports, the findings agreement with FOS.
will be reviewed in the context of the ESA and considered for
incorporation into Project planning, as appropriate. Additionally,
NGTL will provide responses and proposed mitigation
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measures for any issues or concerns raised by Indigenous
groups in the final TK Reports.
Supplemental Filings
139 Parks Canada |Environmental Longview Section: Where a certificate of weed analysis cannot | Supplemental Filing No. 4- C12563 Completed | Construction NGTL commits to providing Parks Canada with | Environmental Planning
Matters be provided for source material on BURNHS, a record of lab Attachment 3: BURNHS ESA a certificate of weed analysis, or a lab analysis |and Permitting
analysis will be provided to Parks Canada. Update for any materials (e.g., seed, soil, etc.)
imported to the BURNHS lands for the
purposes of use in pipeline construction.
Commitment included in the filed updated
Longview Section EPP.
140 Parks Canada | Environmental Longview Section: Parks Canada will be notified of any listed Supplemental Filing No. 4- C12563 Completed | Construction NGTL will notify Parks Canada of weed and/or | Environmental Planning
Matters weed infestations or invasive aquatic species found on the Attachment 3: BURNHS ESA invasive aquatic species identified, if present, |and Permitting
construction footprint in BURNHS during construction. Update located on BURNHS lands during construction
within the Project footprint Commitment
included in the filed updated Longview Section
EPP.
141 Parks Canada |Environmental Longview Section: Parks Canada will be notified if an active Supplemental Filing No. 4- C12563 Completed | Construction NGTL will notify Parks Canada of bird nests Environmental Planning
Matters nest is found on BURNHS. Attachment 3: BURNHS ESA identified during construction bird nest sweeps |and Permitting
Update located on BURNHS lands. Commitment
included in the filed updated Longview Section
EPP.
142 Parks Canada | Environmental Longview Section: Clearing or construction activities are Supplemental Filing No. 4- C12563 Completed | Pre-construction | NGTL has fulfilled commitments to complete Environmental Planning
Matters scheduled to occur during the active bat season (approximately | Attachment 3: BURNHS ESA bat roost surveys in winter of 2021/2022 and and Permitting
May 1 to September 30). A bat roost survey will be undertaken |Update summer of 2022 to identify potential bat roosts.
in 2021 to identify potential bat roosts and roosting habitat that Survey results have informed mitigation
may be affected by Project clearing and construction activities measures contained within Table 1 of the EPP.
on BURNHS lands. NGTL will consult with Parks Canada prior
to undertaking the survey. Where applicable, based on results
from the survey, NGTL will develop a bat roost mitigation plan
for the Project in consultation with Parks Canada.
143 Parks Canada | Environmental Longview Section: A Project fact sheet that Parks Canada can | Supplemental Filing No. 4- C12563 Completed | Construction NGTL commits to providing a Project Environmental Planning
Matters make available to BURNHS visitors will be provided by NGTL in | Attachment 3: BURNHS ESA information brochure to be disseminated by and Permitting
French and English at the request of Parks Canada. Update Parks Canada to BURNHS visitors, if
requested by Parks Canada, in both official
Canadian languages.
NGTL provided a Project information brochure
to Parks Canada, in both official Canadian
languages.
144 Parks Canada |Environmental Longview Section: NGTL will post signage describing the Supplemental Filing No. 4- C12563 Completed | Construction NGTL commits to posting signage on Environmental Planning
Matters Project for visitors to BURNHS (if requested) in French and Attachment 3: BURNHS ESA BURNHS lands describing the Project for and Permitting
English. Update interested visitors, if requested, in both official
Canadian languages.
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NGTL posted signage on BURNHS lands
describing the Project for interested visitors, in
both official Canadian languages.
145 Parks Canada | Environmental Longview Section: Heritage Resources: Fulfill all requirements | Supplemental Filing No. 4- C12563 Completed | Pre-Construction | NGTL commits to fulfilling all requirements for | Environmental Planning
Matters for assessment, Indigenous engagement, and mitigation, Attachment 3: BURNHS ESA and Construction |archaeological assessment and monitoring as | and Permitting
including construction monitoring issued relative to the Project | Update issued to the Project by Parks Canada.
by Parks Canada.
146 Parks Canada | Environmental Longview Section: If historical or palaeontological features (e.g., | Supplemental Filing No. 4- C12563 Completed | Construction NGTL commits to implement the Cultural Environmental Planning
Matters arrow heads, modified bone, pottery fragments, fossils) not Attachment 3: BURNHS ESA Resource Discovery Contingency Plan and Permitting
previously identified are found on the construction footprint in Update contained within the Project EPP if
BURNHS during construction, implement the measures outlined palaeontological and/or archaeological
in the Cultural Resource Discovery Contingency Plan (Appendix features are found, which will include the
1E of the EPP), including immediate contact of Parks Canada notification of Parks Canada officials.
archaeologists. Commitment included in the filed updated
Longview Section EPP.
147 Parks Canada | Environmental Longview Section: Immediately contact Parks Canada Supplemental Filing No. 4- C12563 Completed | Construction NGTL commits to informing Parks Canada of | Environmental Planning
Matters archaeologists and follow Parks Canada Management Directive | Attachment 3: BURNHS ESA any artifact finds during Historic Resource and Permitting
2.3.1 on Human Remains, Cemeteries and Burial Grounds in Update Impact Assessment activities or chance finds
the event of a chance find of human remains. as described under the Cultural Resource
Discovery Contingency Plan contained within
the Project EPP. Commitment included in
updated EPP.
148 Parks Canada |Environmental Longview Section: Restore the irrigation ditch (1670R98) to its | Supplemental Filing No. 4- C12563 Completed | Construction Commitment included in the updated Table 1 | Environmental Planning
Matters original contours during reclamation and clean-up. Attachment 3: BURNHS ESA of the filed Longview Section EPP. and Permitting
Update
NGTL’s Reply Evidence
149 CER Environmental NGTL confirms that nest surveys proposed in the Breeding Bird | NGTL Reply Evidence, Section C16938-1 Completed | Pre-construction |Refer to Commitment Number 128. Environmental Planning
Matters and Nest Management Plan will consider both visual 3.85 and Permitting
confirmation of a nest and observed behavior to identify active
and suspected active nests. Breeding behaviour includes but is
not limited to auditory signs (singing males, alarm calls, defense
calls, screeching, begging vocalizations by nestlings),
distraction displays, nest defense behaviours (e.g., diving),
birds carrying nesting material, food or fecal sacs, and repeated
flying towards a specific location.
150 CER Environmental Longview Section: NGTL will also undertake winter acoustic NGTL Reply Evidence, Section C16938-1 Completed | Pre-construction | No roosting bats were identified in or adjacent | Environmental Planning
Matters surveys and an early winter hibernacula search with Parks 3.9 to the construction footprint during the winter | and Permitting
Canada biologists in winter 2021/2022 to discern whether bats acoustic and hibernacula surveys.
are overwintering at the Project’s Pekisko Creek crossing
and/or in buildings at BURNHS.
151 CER Environmental Longview Section: NGTL will undertake two additional NGTL Reply Evidence, Section C16938-1 Completed | Pre-construction | Roost Emergence Surveys were completed on | Environmental Planning
Matters emergence surveys, in July and August 2022, at previously 3.9 July 27 and 28, 2022. No bats were observed |and Permitting
identified potential bat roost sites in the Pekisko Creek area. emerging from potential roosts, but numerous
bats were observed foraging at potential roost
sites.
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152 Elk Valley Métis | Indigenous NGTL explained once the TK Report was provided to NGTL, it | NGTL Reply Evidence, Appendix C16938-1 Completed | Pre-Construction | TK Report for the Project received on May 9, | Indigenous Relations
(EVM) Relations Matters | would review the TK Report and prepare responses and 2-1 2022. NGTL reviewed the report and on June
proposed mitigations to address any concerns identified in the 2, 2022, NGTL provided EVM NGTL'’s
TK Report. NGTL also noted it would review the proposed responses and proposed mitigation measures
mitigations with EVM and finalize proposed mitigations that are in response to the concerns raised in EVM’s
mutually acceptable. TK Report and offered to meet to review
together. NGTL followed up with EVM
requesting for input and concerns to the
proposed mitigations. EVM was not receptive
to NGTL's offers to discuss NGTL's proposed
mitigations to their general Project concerns
until NGTL addressed other funding requests.
NGTL has responded to EVM’s other funding
requests.
October 2025 Page 38 of 38




	Cover Letter
	Commitment Tracking Table No. 7

