
 

450 – 1 Street SW 
Calgary, Alberta  T2P 5H1 

Tel: (403) 920-7425 
Email: kenneth_pountney@tcenergy.com 

September 24, 2026 
Filed Electronically 

Canada Energy Regulator  
Suite 210, 517 Tenth Avenue SW  
Calgary, AB  T2R 0A8 

Attention: Ramona Sladic, Secretary of the Commission  

Dear Ramona Sladic: 

Re: NGTL GP Ltd., as general partner on behalf of NGTL Limited Partnership 
(collectively NGTL) 
2024 Pipelines and Associated Facilities Decommissioning Program 
Order MO-047-2024 (Order) 
Condition 4: Decommissioning Schedules – Update No. 7 
File No.: 6062081 

In accordance with Order Condition 4,1 on March 6, 2025, NGTL submitted to the Canada 
Energy Regulator (CER or Commission) the decommissioning schedules which identified major 
activities applicable to each site.2 NGTL further noted, in its submission, that due to the nature of 
work and availability of regional resources (specifically gas handling), changes to the schedule 
are anticipated to occur with limited notice. NGTL propose to provide the CER with quarterly 
schedule update through the course of Decommissioning Activity.3 

NGTL hereby submits Update No. 7 as shown in the attached file. NGTL will file its next update 
schedule in December of 2026. 

For enquiries, please contact me at (403) 920-7425, or at kenneth_pountney@tcenergy.com. 

Yours truly, 
NGTL GP Ltd., as general partner on behalf of NGTL Limited Partnership 

Original signed by 

Kenneth Pountney 
Regulatory Project Manager 
Regulatory Facilities, Canadian Natural Gas Pipelines 

Enclosure 

cc Andrea Boras, Canada Energy Regulator 

 
1 Filing ID: C32851-3. 
2 Filing ID: C33669. 
3 Per NGTL GP’s application, the physical work to decommission the Facilities, whether by removal or in-place. 



Activity ID Activity Name Original Duration Start Finish

m CER Condition 422002244  DDecommissioning Program 747d 01-Apr-25 A 30-Sep-27

Rocky MountainRocky Mountain 713d 11-May-25 A 30-Sep-27

teral Loop (NPS 8 1977)BBaaxxtteerr  LLaakkee  LLaateral Loop 40d 01-Feb-26 A 23-Mar-26 A

ral Loop (NPS 6 1976)PPllaaiinn  LLaakkee  LLaatteeral Loop 19d 11-May-25 A 03-Jun-25 A

Wainwright South RMSWainwright South RMS 96d 01-Feb-26 A 17-Jul-26 A

teral Loop (NPS 10 1975)WWaaiinnwwrriigghhtt  LLaateral Loop 117d 01-Feb-26 A 21-Jun-26 A

rth West Lateral (NPS 6 1976)BBaaxxtteerr  LLaakkee  NNW Lateral 117d 01-Feb-26 A 21-Jun-26 A

ral Loop (NPS 12 1987) (NPS 12 1967)GGhhoossttppiinnee  LLaatteeral Loop (1987) and Ghostpine Lateral Loop (1967) 25d 22-Jun-25 A 22-Jul-25 A

oop (NPS 8 1978)KKiillllaamm  LLaatteerraall  LLoop 47d 22-Jun-25 A 18-Aug-25 A

erg Lateral (NPS 6 1973)SSttrroommee  HHoollmmbberg M/S PTI 47d 22-Jun-25 A 18-Aug-25 A

t Lateral (NPS 16/18 1973)HHaarrmmaattttaann  EEaasst Lateral (NPS 16) and Harmattan East Lateral (NPS 18) 34d 20-Jun-27 30-Jul-27

A23470 Locate all underground facilities 2d 20-Jun-27 21-Jun-27

A23480 Mobilization 1d 22-Jun-27* 22-Jun-27

A23490 Access 2d 23-Jun-27 24-Jun-27

A23500 Daylighting of buried facilities 6d 24-Jun-27 29-Jun-27

A23510 Mechanical isolation (by cutting & capping or installation of blind flanges) 5d 10-Jul-27* 14-Jul-27

A23520 Pigging for cleaning / blind flange install after completed (for laterals only) 4d 15-Jul-27 18-Jul-27

A23530 Cathodic Protection,  where required 4d 19-Jul-27 22-Jul-27

A23540 Dispose of waste materials 4d 23-Jul-27 26-Jul-27

A23550 Backfill 1d 27-Jul-27 27-Jul-27

A23560 Recontour, Site seeding, where required 2d 28-Jul-27 29-Jul-27

A23570 Demobilization 1d 30-Jul-27 30-Jul-27

on Lateral (NPS 18 1972)HHaarrmmaattttaann  EEllkktton Lateral 34d 20-Jun-27 30-Jul-27

A23580 Locate all underground facilities 2d 20-Jun-27 21-Jun-27

A23590 Mobilization 1d 22-Jun-27* 22-Jun-27

A23600 Access 2d 23-Jun-27 24-Jun-27

A23610 Daylighting of buried facilities 6d 24-Jun-27 29-Jun-27

A23620 Mechanical isolation (by cutting & capping or installation of blind flanges) 5d 10-Jul-27* 14-Jul-27

A23630 Pigging for cleaning / blind flange install after completed (for laterals only) 4d 15-Jul-27 18-Jul-27

A23640 Cathodic Protection,  where required 4d 19-Jul-27 22-Jul-27

A23650 Dispose of waste materials 4d 23-Jul-27 26-Jul-27

A23660 Backfill 1d 27-Jul-27 27-Jul-27

A23670 Recontour, Site seeding, where required 2d 28-Jul-27 29-Jul-27

A23680 Demobilization 1d 30-Jul-27 30-Jul-27

ateral (NPS 8 1967)WWiillssoonn  CCrreeeekk  LLateral 15d 11-Jan-26 A 28-Jan-26 A

MSGGhostpine 'B' RMS 38d 24-May-26 A 06-Jul-26 A

Loop (NPS 8 1969)KKeesssslleerr  LLaatteerraall Loop 13d 01-Feb-26 A 17-Feb-26 A

side Lateral (NPS 8 1960)CCeessssffoorrdd  CCaarroollside Lateral 23d 05-Oct-25 A 01-Nov-25 A

Loop (NPS 8 1977)RReettllaaww  LLaatteerraall Loop) 38d 06-Apr-26 A 13-May-26 A

ateral Loop (NPS 8 1977)RReettllaaww  SSoouutthh  LLateral Loop 38d 06-Apr-26 A 13-May-26 A

Sunnynook RMSSunnynook RMS 68d 29-Sep-25 A 18-Dec-25 A

xtension (NPS 24 1960)NNoorrtthh  LLaatteerraall  EExtension (NPS 24) 65d 04-Aug-25 A 21-Oct-25 A

xtension (NPS 26 1960)NNoorrtthh  LLaatteerraall  EExtension (NPS 26) 65d 04-Aug-25 A 21-Oct-25 A

ge RMSCCeessssffoorrdd  WWest  GGaage RMS 31d 24-Aug-25 A 01-Oct-25 A

t Lateral (NPS 6 1975MMaattzzhhiiwwiinn  EEaasst Lateral 41d 24-Aug-25 A 12-Oct-25 A

peace Lateral (NPS 6 1959)CCoouunntteessss -MMaakkeepeace Lateral 50d 24-Jul-25 A 22-Sep-25 A

peace Lateral Loop (NPS 8 1976)CCoouunntteessss-MMaakkeepeace Lateral Loop 50d 24-Jul-25 A 22-Sep-25 A

al (NPS 6 1981)GGlleeiicchheenn  LLaatteerral 36d 01-Nov-25 A 14-Dec-25 A

Apr May Jun Jul Aug Sep Oct N Dec Jan F Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan F Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2025 2026 2027 2028

30-Sep-27, 2024 Decomm CE

30-Sep-27, Rocky Mountain

23-Mar-26 A, Baxter Lake Lateral Loop (NPS 8 1977)

03-Jun-25 A, Plain Lake Lateral Loop (NPS 6 1976)

17-Jul-26 A, Wainwright South RMS

21-Jun-26 A, Wainwright Lateral Loop (NPS 10 1975)

21-Jun-26 A, Baxter Lake North West Lateral (NPS 6 1976)

22-Jul-25 A, Ghostpine Lateral Loop (NPS 12 1987) (NPS 12 1967)

18-Aug-25 A, Killam Lateral Loop (NPS 8 1978)

18-Aug-25 A, Strome Holmberg Lateral (NPS 6 1973)

30-Jul-27, Harmattan East Lateral (NPS

Locate all underground facilities

Mobilization

Access

Daylighting of buried facilities

Mechanical isolation (by cutting & capping 

Pigging for cleaning / blind flange install a

Cathodic Protection,  where required

Dispose of waste materials

Backfill

Recontour, Site seeding, where required

Demobilization

30-Jul-27, Harmattan Elkton Lateral (NP

Locate all underground facilities

Mobilization

Access

Daylighting of buried facilities

Mechanical isolation (by cutting & capping 

Pigging for cleaning / blind flange install a

Cathodic Protection,  where required

Dispose of waste materials

Backfill

Recontour, Site seeding, where required

Demobilization

28-Jan-26 A, Wilson Creek Lateral (NPS 8 1967)

06-Jul-26 A, Ghostpine B RMS

17-Feb-26 A, Kessler Lateral Loop (NPS 8 1969)

01-Nov-25 A, Cessford Carolside Lateral (NPS 8 1960)

13-May-26 A, Retlaw Lateral Loop (NPS 8 1977)

13-May-26 A, Retlaw South Lateral Loop (NPS 8 1977)

18-Dec-25 A, Sunnynook RMS

21-Oct-25 A, North Lateral Extension (NPS 24 1960)

21-Oct-25 A, North Lateral Extension (NPS 26 1960)

01-Oct-25 A, Cessford W Gage RMS

12-Oct-25 A, Matzhiwin East Lateral (NPS 6 1975

22-Sep-25 A, Countess Makepeace Lateral (NPS 6 1959)

22-Sep-25 A, Countess Makepeace Lateral Loop (NPS 8 1976)

14-Dec-25 A, Gleichen Lateral (NPS 6 1981)

2024 Decommissioning Program Date Date: 16-Sep-26 

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 1 of 2 TASK filter: All Activities
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Activity ID Activity Name Original Duration Start Finish

llor Lateral (NPS 6 )HHuussssaarr -CChhaannccellor Lateral No. 2 41d 13-Aug-27 30-Sep-27

A20770 Locate all underground facilities 2d 13-Aug-27 14-Aug-27

A20780 Mobilization 1d 15-Aug-27* 15-Aug-27

A20800 Access 2d 15-Aug-27 16-Aug-27

A20790 Daylighting of buried facilities 6d 16-Aug-27 21-Aug-27

A20810 Mechanical isolation (by cutting & capping or installation of blind flanges) 4d 24-Aug-27* 27-Aug-27

A20820 Pigging for cleaning / blind flange install after completed (for laterals only) 5d 28-Aug-27 01-Sep-27

A20850 Cathodic Protection,  where required 5d 03-Sep-27 07-Sep-27

A20840 Dispose of waste materials 5d 09-Sep-27 13-Sep-27

A20860 Backfill 5d 16-Sep-27 20-Sep-27

A20870 Recontour, Site seeding, where required 5d 23-Sep-27 27-Sep-27

A20880 Demobilization 1d 30-Sep-27 30-Sep-27

llor Lateral Loop (NPS 8 )HHuussssaarr  CChhaannccellor  Loop 41d 13-Aug-27 30-Sep-27

A24160 Locate all underground facilities 2d 13-Aug-27 14-Aug-27

A24170 Mobilization 1d 15-Aug-27* 15-Aug-27

A24180 Access 2d 15-Aug-27 16-Aug-27

A24190 Daylighting of buried facilities 6d 16-Aug-27 21-Aug-27

A24200 Mechanical isolation (by cutting & capping or installation of blind flanges) 4d 24-Aug-27* 27-Aug-27

A24210 Pigging for cleaning / blind flange install after completed (for laterals only) 5d 28-Aug-27 01-Sep-27

A24220 Cathodic Protection,  where required 5d 03-Sep-27 07-Sep-27

A24230 Dispose of waste materials 5d 09-Sep-27 13-Sep-27

A24240 Backfill 5d 16-Sep-27 20-Sep-27

A24250 Recontour, Site seeding, where required 5d 23-Sep-27 27-Sep-27

A24260 Demobilization 1d 30-Sep-27 30-Sep-27

teral (NPS 4 1976)TTiilllleeyy  SSoouutthh  LLateral (NPS 4) 26d 09-Oct-25 A 11-Nov-25 A

Tilley South No 2 RMSTilley South No 2 RMS 42d 09-Oct-25 A 30-Nov-25 A

FeederPrincess Lateral Amendment 42d 01-Sep-25 A 15-Oct-25 A

teral (NPS 3 1976)TTiilllleeyy  SSoouutthh  LLateral (NPS 3) 26d 09-Oct-25 A 11-Nov-25 A

est Lateral Loop (NPS 4 1976)BBoowwmmaannttoonn  WWest Lateral Loop 15d 23-Feb-26 A 10-Mar-26 A

op (NPS 20 1974) / East Lateral Loop (NPS 20 1975EEaasstt  LLaatteerraall  LLooop (1974) and East Lateral Loop (1975) 46d 25-Oct-25 A 19-Dec-25 A

l (NPS 6 1974)HHuuddssoonn  LLaatteerraal (NPS 6) 36d 24-Apr-26 A 23-Jun-26 A

l (NPS 8 1974)HHuuddssoonn  LLaatteerraal (NPS 8) 36d 24-Apr-26 A 23-Jun-26 A

HHuuddssoonn  RMS 36d 24-Apr-26 A 14-Jul-26 A

MS PTIHudson M/S PTI 36d 24-Apr-26 A 23-Jun-26 A

Wild RoseWild Rose 277d 01-Apr-25 A 06-Mar-26 A

t MS Athabasca East Lateral - NPS 4AAtthhaabbaassccaa  EEaasst Lateral and Athabasca East RMS 18d 01-Apr-25 A 19-Apr-25 A

rth Lateral - NPS 4WWaasskkaahhiiggaann  NNoorth Lateral 31d 21-May-25 A 24-Jun-25 A

uth Lateral - NPS 8, Marten Hills Lateral - NPS 16MMaarrtteenn  HHiillllss  Lateral and Marten Hills South Lateral 52d 19-Jun-25 A 20-Aug-25 A

#3 Lateral - NPS 16KKaayybboobb  SSoouutthh No. 3 Lateral 20d 03-Jun-25 A 26-Jun-25 A

South MS Rainbow Lake South Lateral - NPS 6RRaaiinnbbooww  LLaakkee South Lateral and Rainbow Lake South RMS 12d 28-Aug-25 A 12-Sep-25 A

ateral - NPS 8TTeeeeppeeee  CCrreeeekk  LLateral 34d 25-Jan-26 A 06-Mar-26 A

Apr May Jun Jul Aug Sep Oct N Dec Jan F Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan F Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2025 2026 2027 2028

30-Sep-27, Hussar Chancello

Locate all underground facilities

Mobilization

Access

Daylighting of buried facilities

Mechanical isolation (by cutting & c

Pigging for cleaning / blind flange 

Cathodic Protection,  where requi

Dispose of waste materials

Backfill

Recontour, Site seeding, wher

Demobilization

30-Sep-27, Hussar Chancello

Locate all underground facilities

Mobilization

Access

Daylighting of buried facilities

Mechanical isolation (by cutting & c

Pigging for cleaning / blind flange 

Cathodic Protection,  where requi

Dispose of waste materials

Backfill

Recontour, Site seeding, wher

Demobilization

11-Nov-25 A, Tilley South Lateral (NPS 4 1976)

30-Nov-25 A, Tilley South No 2 RMS

15-Oct-25 A, NPS 8 Princess Feeder

11-Nov-25 A, Tilley South Lateral (NPS 3 1976)

10-Mar-26 A, Bowmanton West Lateral Loop (NPS 4 1976)

19-Dec-25 A, East Lateral Loop (NPS 20 1974)     /   East Lateral Loop (NPS 20 1975

23-Jun-26 A, Hudson Lateral (NPS 6 1974)

23-Jun-26 A, Hudson Lateral (NPS 8 1974)

14-Jul-26 A, Hudson MS

23-Jun-26 A, NPS 4 Hudson MS PTI

06-Mar-26 A, Wild Rose

19-Apr-25 A, Athabasca East MS Athabasca East Lateral - NPS 4

24-Jun-25 A, Waskahigan North Lateral - NPS 4

20-Aug-25 A, Marten Hills South Lateral - NPS 8,  Marten Hills Lateral - NPS 16

26-Jun-25 A, Kaybob South #3 Lateral - NPS 16

12-Sep-25 A, Rainbow Lake South MS Rainbow Lake South Lateral - NPS 6

06-Mar-26 A, Teepee Creek Lateral - NPS 8

2024 Decommissioning Program Date Date: 16-Sep-26 

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 2 of 2 TASK filter: All Activities
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